
BEFORE THE STATE CORPORATION COMMISSION 
OF THE STATE OF KANSAS MAY 0 3 2.013 

IN THE MATTER OF THE APPLICATION OF 
ITC GREAT PLAINS, LLC AND MID-KANSAS 
ELECTRIC COMPANY, LLC FOR A SITING 
PERMIT FOR THE CONSTRUCTION OF A 345 
KV TRANSMISSION LINE IN CLOUD AND 
OTTA WA COUNTIES, KANSAS .. 

) 
) 
) 
) 
) 
) 

DOCKET NO. 

/3-ITC£-b77-M IS 

JOINT APPLICATION FOR LINE SITING PERMIT 

Pursuant to K.S.A. 66-1,177, et seq., ITC Great Plains, LLC ("ITC Great Plains") and 

Mid-Kansas Electric Company, LLC ("Mid-Kansas") (collectively, the "Companies") hereby 

respectfully request a siting permit conferring on the Companies the right to construct their 

portion of a 345 kilo-Volt ("kV") transmission line from ITC Great Plains' Elm Creek Substation 

south to Westar Energy, Inc.'s Summit Substation. For their request, the Companies submit the 

following: 

I. BACKGROUND 

1. ITC Great Plains is a public utility under the provisions of K.S.A. 66-104, 

pursuant to the Commission's Order Approving Stipulation and Agreement and Addressing 

Application of Statutes, In the Matter of the Application of ITC Great Plains, LLC for a Limited 

Certificate of Public Convenience to Transact the Business of an Electric Public Utility in the 

State of Kansas, Docket No. 07-ITCE-380-COC (Kan. Corp. Com'n, June 5, 2007) ("380 

Docket"). 

2. In approving the Stipulation and Agreement ("Stipulation") in the 380 Docket, the 

Commission granted ITC Great Plains' request for a certificate of convenience and authority for 

the limited purpose of building and operating Southwest Power Pool, Inc. ("SPP") Transmission 

Projects in the state, subject to the conditions contained in the Stipulation. SPP is the relevant 



regional transmission organization ("RTO") for planning transmission expansion projects in 

Kansas, as recognized by both this Commission and the Federal Energy Regulatory Commission 

("FERC''). See Order Adopting Stipulation & Agreement and Granting Application, In the 

Matter of the Application of Southwest Power Pool, Inc. for a Certificate of Convenience and 

Authority for the Limited Purpose of Managing and Coordinating the Use of Certain 

Transmission Facilities Located within the State of Kansas, Docket No. 06-SPPE-202-COC 

(Kan. Corp. Comm'n, Sept. 19, 2006); Southwest Power Pool, Inc., 109 FERC 'if 61,009 (2004). 

3. One of the other conditions of the Stipulation approved by the Commission in the 

380 Docket is that ITC Great Plains file an application to amend its Certificate and obtain 

authorization from the Commission to construct, own and/or operate the specific SPP 

Transmission Projects. Under Paragraph 11 of the Stipulation, such an application to amend 

shall set forth the beginning and end points of the proposed transmission line and shall generally 

describe the proposed route. 

4. On December 17, 2008, ITC Great Plains filed an application to amend its 

Certificate for the limited purpose of owning, operating and maintaining two electrical 

transmission substations, the Flat Ridge Interconnection Substation and the Elm Creek 

Substation.1 See In the Matter of the Application of ITC Great Plains, LLC for a Limited 

Certificate of Public Convenience and Authority to Transact the Business of an Electric Public 

Utility in the State of Kansas, Docket No. 09-ITCE-508-COC. On July 31, 2009, the 

1 The Flat Ridge Interconnection Substation and the Elm Creek Substation were both the result of SPP planning 
processes. As a result of generator expansion requests received by SPP, Mid-Kansas was obligated to build both 
substations in order to provide generator interconnection service at these two locations, and both substations have 
been operated by Mid-Kansas, under the SPP's tariff administration, since they were energized. ITC Great Plains 
executed Asset Purchase Agreements to acquire the Flat Ridge Interconnection Substation and the Elm Creek 
Substation from Mid-Kansas. 
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Commission issued its Order Approving Application for a Limited Certificate of Public 

Convenience and Authority. 

5. On October 19, 2012, ITC Great Plains filed an application to amend its 

Certificate to construct, own, operate and manage certain wholesale electrical transmission 

facilities from its Elm Creek Substation to Westar Energy, Inc's ("Westar") Summit Substation 

("Elm Creek-Summit Line") located in portions of Cloud and Ottawa Counties in the State of 

Kansas. See In the Matter of the Application of ITC Great Plains, LLC to Amend its Certificate 

of Public Convenience and Authority to Transact the Business of an Electric Public Utility in the 

State of Kansas, Docket No. 13-ITCE-271-COC. On February 27, 2013, the Commission issued 

its Order Approving Application for a Limited Certificate of Public Convenience and Authority 

("Order"). In its Order, inter alia, the Commission stated that ITC Great Plains and Mid-Kansas 

should jointly file an application for a line siting permit for their portion of the Elm Creek­

Summit Line. See Order at 'if 9. 

6. Mid-Kansas is a public utility under the provisions of K.S.A. 66-104, pursuant to 

the Commission's Order Adopting Stipulation & Agreement, In the Matter of the Joint 

Application of Aguila, Inc., d/b/a Aguila Networks - WPK (WPK) and Mid-Kansas Electric 

Company, LLC (MKEC), Joint Applicants, for an Order Approving the Transfer to MKEC of 

WPK's Certificates of Convenience and Franchises with Respect to All of WPK's Kansas 

Electric Business, Including its Generation, Transmission and Local Distribution Facilities 

Located in the State of Kansas, and for Other Related Relief, Docket No. 06-MKEE-524-ACQ 

(Feb. 23, 2007). 

7. Support for this Application is provided in the direct testimony of the following 

witnesses: 
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• Kristine Schmidt Overview and Policy 

• Alan Myers Need for the line; Benefits of the line; 
Routing for the line; Cost Recovery 
Mechanism for the line 

• Salvatore Falcone Process used to determine the proposed route 
for the line 

• Noman Williams Joint Ownership & MKEC Cost Recovery 

8. In addition to the undersigned counsel, copies of all orders, notices, pleadings, 

correspondence and other documents regarding this Application should be served on the 

following: 

Kristine Schmidt 
President 
ITC Great Plains, LLC 
3500 SW Fairlawn Rd., Ste. 101 
Topeka, KS 66614 
(785) 783-2226 
kschmidt@itctransco.com 

Alan K. Myers 
Manager 
ITC Great Plains, LLC 
3500 SW Fairlawn Rd., Ste. 101 
Topeka, KS 66614 
(785) 783-2226 
amyers@itctransco.com 

Don Gulley 
Vice Pres., Reg. and Market Affairs 
Mid-Kansas Electric Company, LLC 
301 West 13th Street 
P.O. Box 980 
Hays, KS 67601 
(785) 623-6630 
dgulley@sunflower.net 

Matthew S. Carstens 
Sr. Counsel - Cap. Projects and Maintenance 
ITC Holdings Corp. 
123 5th Street SE 
Cedar Rapids, Iowa 52401 
(319) 297-6770 
mcarstens@itctransco.com 

Charles Marshall 
Sr. Regulatory Analyst 
ITC Holdings Corp. 
27175 Energy Way 
Novi, MI 48377 
(248) 946-3276 
cmarshall@itctransco.com 

Noman L. Williams 
Vice Pre., Transmission Policy 
Mid-Kansas Electric Company, LLC 
301 West 13th Street 
P.O. Box 980 
Hays, KS 67601 
(785) 623-3332 
nwilliams@sunflower.net 

9. On April 9, 2012, SPP issued its Notification to Construct with Conditions 

("NTC-C"), SPP-NTC-200187, to ITC Great Plains pursuant to Section 3.3 of its Member 
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Agreement and Attachment 0, Section VI, of its Open Access Transmission Tariff ("OATT"), 

directing ITC Great Plains to build a new 345 kV line from ITC Great Plains' Elm Creek 

Substation to Westar's Summit Substation. In addition to the line, ITC Great Plains was directed 

to install additional facilities needed to address certain voltage issues, including but not limited 

to, a new 345 kV and 230 kV transformer, oil filled reactor and bus work, etc. (collectively, 

"Network Upgrades"). The NTC-C was conditioned upon SPP receiving a refined project cost 

estimate from ITC Great Plains by February 28, 2013. A copy of SPP's NTC-C to ITC Great 

Plains is attached hereto as Exhibit 1.2 In February 2013, ITC Great Plains submitted a refined 

project cost estimate to SPP. On March 7, 2013 SPP issued a Letter of CPE Acceptance, 

accepting the revised project cost estimate, thereby removing the condition to the NTC. A copy 

of the Letter of CPE Acceptance is attached hereto as Exhibit 2. Furthermore, on March 18, 

2013, SPP issued a clean Notification of Construct to ITC Great Plains for the Elm Creek-

Summit transmission line and associated network upgrades. A copy of the revised NTC is 

attached hereto as Exhibit 3. 

10. Pursuant to the CDA and the Stipulation and Agreement in Docket No. 08-ITCE-

936-COC, ITC Great Plains gave Mid-Kansas notice of the SPP NTC-C on April 13, 2012. Mid-

Kansas elected joint ownership in lieu of exercising its option to construct the facilities. ITC 

Great Plains and Mid-Kansas are negotiating a Joint Operating Agreement ("JOA"), under which 

ITC Great Plains will be the majority owner, builder and sole operator and Mid-Kansas will 

finance and own a minority ownership share. 

2 Per the settlement agreement reached in Docket No. 08-ITCE-936-COC and by contract, ITC Great Plains agreed 
that if it received an SPP NTC for any facility interconnecting to an Interconnecting Project, it would give Mid­
Kansas the option to construct such interconnecting facility. See~ 13 of Stipulation and Agreement, Docket No. 
08-ITCE-936-COC (Jun. l, 2009). The business arrangements between Mid-Kansas and ITC Great Plains detailing 
the option and procedures for exercise and for certain other matters are set forth in a Co-Development Agreement 
("CDA") that was furnished to the Commission. See ~21, id. 
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11. The purpose of the line is to address reliability issues related to the north-central 

Kansas area for the loss of the Elm Creek-Northwest Manhattan 230 kV line (including potential 

voltage collapse). This project will also provide greater access to future SPP energy markets, 

provide for wide-ranging dispatch savings, lower reliability margins, improve dynamic 

performance and grid stability during extreme events and provide additional societal economic 

benefits. The need date for the project is March 1, 2018. The attached Direct Testimony of Alan 

K. Myers further explains the need for and benefits of the Elm Creek to Summit Transmission 

line. 

12. On January 31, 2012, the SPP Board of Directors approved the Elm Creek-

Summit Line to be constructed as part of the 2012 Integrated Transmission Planning 10-Year 

("ITPlO") Assessment. The cost of the 345 kV facilities associated with the Elm Creek-Summit 

Line will be allocated regionally among SPP's customers pursuant to SPP's Highway-Byway 

cost allocation method. The costs of the 345/230 kV transformer and 230 kV facilities 

constructed as part of the project will be allocated two-thirds to the Mid-Kansas zone and one­

third to the remainder of the SPP footprint pursuant to SPP's Highway-Byway cost allocation 

method. ITC Great Plains' and Mid-Kansas' formula rates will generate an annual transmission 

revenue requirement that will be recovered through the SPP Tariff. 

13. On April 9, 2012, SPP also issued an NTC-C, SPP-NTC-200182, to Westar. 

Westar was directed to build a portion of the Elm Creek-Summit Line. A copy of SPP's NTC-C 

to Westar is attached hereto as Exhibit 4. Pursuant to the NTC-Cs, both ITC Great Plains and 

Westar are to decide who shall build how much of this line and shall inform SPP of the same. 

As a result of the siting process, ITC Great Plains and Westar have reached an agreement 
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concerning which part of the project will be constructed by each company, described more fully 

in the Direct Testimony of Salvatore Falcone, attached. 

14. On June 29, 2012, ITC Great Plains notified SPP that it accepted the obligation to 

construct the Network Upgrades described in SPP-NTC-200187. A copy of ITC Great Plains' 

response to SPP is attached hereto as Exhibit 5. 

15. The total mileage of the line is approximately 58 miles. In this Application, the 

Companies seek a siting permit authorizing them to construct approximately 30 miles of the line, 

including the Network Upgrades described above. 

16. The Companies estimate that it will cost approximately $46.8 million to construct 

their portion of the Elm Creek-Summit Line. This is a preliminary estimate based on current 

costs of labor and materials and the estimated cost to acquire needed right-of-way. The actual 

costs of construction may differ from this estimate and will be affected by, among other things, 

changes in commodity prices, labor rates and right-of-way costs. 

17. ITC Great Plains and Westar each employed Black & Veatch to assist in selecting 

a preferred route. After initial mapping, inspection and a series of open houses through which it 

received input from landowners and residents in the areas along potential routes, the Companies 

identified the preferred route. The Companies also sought and received input from state and 

federal agencies and public interest groups. All of the information received from these contacts 

was used to identify a route that minimizes adverse social and environmental impacts of the line. 

The attached Direct Testimony of Salvatore Falcone details the route selection process. 

18. The preferred route for the Elm Creek-Summit Line crosses through the retail 

electric service territory of certain Kansas retail electric suppliers. Should the Commission 

approve this Application, ITC Great Plains and Mid-Kansas will separately request approval 
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from the Commission under the Retail Electric Suppliers Act, K.S.A. 66-1,170, et seq., to 

traverse the retail service territory of these other electric service providers. In addition, ITC 

Great Plains will submit a wire stringing application pursuant to K.S.A. 66-183 and K.A.R. 82-

12-1, et seq., after design of the line is complete. 

19. The Companies have identified their preferred route based on the results of the 

routing study report and the anticipated interconnection with Westar's facilities. Given the 

likelihood of changes to the route proposed by affected landowners, the Companies request that 

the Commission approve the preferred route but give the Companies flexibility to adjust the 

route as needed to accommodate minor modifications proposed by landowners and/or to 

interconnect with Westar. 

II. PROPOSED FACILITIES 

A. Overview 

20. The Companies' portion of the Elm Creek-Summit Line will extend 

approximately 30 miles in length. See Exhibit 1 attached to the Direct Testimony of Kristine 

Schmidt for a map of the route. ITC Great Plains is responsible for design, construction and 

operation of the 345 kV Elm Creek-Summit Line segment from its existing Elm Creek 

Substation near Concordia, Kansas, south to interconnect with Westar' s segment of the line. 

Westar is responsible for the design, construction and operation of the 345 kV Elm Creek­

Summit Line segment from its existing Summit Substation near Salina, Kansas, north to 

interconnect with the Companies' segment. As described more fully in Salvatore Falcone's 

Direct Testimony, the Companies' and Westar's segments will interconnect with Westar's 

facilities near the intersection of 220th and Justice Road near Wells, Kansas. 
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B. Transmission Facilities 

21. The Companies' portion of the Elm Creek-Summit Line will be a 345 kV line 

with an estimated capacity of 1, 792 MV A per circuit. The substation equipment ratings will be 

no less than 3,000 amperes. The Elm Creek-Summit Line is expected to be built primarily with 

single-circuit steel monopole structures with a mixture of direct-imbedded and drilled concrete 

pier foundations, subject to final detailed engineering design. Single-circuit steel monopole 

structures will minimize the impact on agricultural land use. The height of the structures will 

vary based on terrain, clearances to ground, objects under the line and structure spacing, but will 

typically range between 120 and 160 feet. The span lengths between structures will be 

approximately 800 to 1,500 feet, with an average span of 900 feet. Structure placement and span 

lengths will be adjusted, if possible, in cultivated fields to minimize interference with the 

operation of center pivot irrigation systems. The transmission line will be constructed with steel 

reinforced aluminum conductors. The conductors will be arranged in a two-conductor bundle for 

each of the three phases of the circuits. The two conductors will be arranged in a vertical pattern 

with the conductors spaced 18 inches apart. The individual phases will be attached to the 

monopole by a davit arm. Two overhead shield wires will be located at the top of the structure to 

protect the conductors from a lightning strike. Energized power equipment will be equipped 

with hardware to minimize corona. All insulators will be polymer type. 

22. Construction of the line will consist of clearing, structure assembly, structure 

erection, stringing and tensioning of conductors and shield wires, energizing the line and 

cleanup/restoration. Timber within the right-of-way will be removed or trimmed as necessary to 

assure reliability and safety of the line. All conductors and shield wires will be tension strung. 

Use of this method will ensure that the conductor will not touch the ground or other objects 

9 



during construction. Care in handling the conductor will keep its surface smooth, thereby 

minimizing corona and audible noise. 

23. Structures will be assembled in the field. All structures will be self supporting, 

un-guyed structures. The construction crew will consist of 50-75 workers at its peak level, using 

heavy equipment that includes excavators, cranes, stringing rigs, conductor tensioners, back 

hoes, trucks, cars and other equipment. 

24. Wire fences, metal gates and other permanent metallic objects within or near the 

transmission line right-of-way will be grounded, as required, to limit the electromagnetically 

induced levels of static charges to safe levels. The minimum conductor to ground clearance will 

be established in accordance with the requirements of the National Electrical Safety Code. The 

minimum clearances will be increased to limit the steady state current due to electrostatic effects 

to less than 5 milliamperes on the largest truck, vehicle or equipment anticipated to be operated 

under the transmission line. 

25. Construction equipment and other vehicles will travel along the right-of-way, 

where possible, reducing the need for new access roads to the work areas. Cut and fill operations 

to facilitate construction activities will not be required for this project. ITC Great Plains will 

apply for a construction activity, National Pollutant Discharge Elimination System ("NPDES") 

permit from the Kansas Department of Health and Environment ("KDHE"), pursuant to the 

provisions of K.S.A. 65-164 and 65-165, and the Federal Water Pollution Control Act, as 

amended, 33 U.S.C. 1251 et seq. 

26. Before starting construction, ITC Great Plains will develop and submit a 

Stormwater Pollution Prevention Plan ("SWPPP"). The purpose of the SWPPP is to ensure the 

design, implementation, management and maintenance of "best management practices" 
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("BMPs") in order to reduce the amount of sediment and other pollutants in stormwater runoff 

from the construction site. ITC Great Plains, its representative and/or the contractor(s) 

responsible for installation, operation and maintenance of the BMPs, will have a current copy of 

the SWPPP with them during construction. ITC Great Plains will ensure the construction site is 

inspected on a regular schedule and within 24 hours after a 0.5-inch storm event. A report of 

each inspection will be prepared, and KDHE will be notified, when final stabilization of the site 

is complete. ITC Great Plains will inspect the construction and clean up operations to assure 

compliance with specifications and standard procedures. 

27. Maintenance inspections will be performed by walking, driving or flying along 

the line route. In the event that heavy equipment is required for regular maintenance or for repair 

of storm damage, restoration procedures will be the same as those employed at the time of 

construction. 

III. RIGHT-OF-WAY REQUIREMENTS 

28. The nominal width of the right-of-way will be approximately 200 feet to allow for 

the design and construction of the line for operation at 345 kV. However, it could be more or 

less in specific areas depending on span length, conductor sag, wind characteristics and adjacent 

vegetation. Where the line is located adjacent to an existing transmission line, distribution line 

or road, the width of new right-of-way may be reduced based on sharing or overlap of the 

existing easement or right-of-way. 

29. An affected landowner will most likely be able to use the right-of-way for any 

agricultural purpose, but will not be permitted to conduct business which would be hazardous to 

the landowner, the line or to the general public. No foreign structures will be permitted in any 

part of the right-of-way. Trees and brush in the right-of-way that intrude into the clearance areas 
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will be cut back by means of topping or feathering. Herbicides will be used to control weeds 

around poles unless such treatment is not desired by the landowner. 

30. Easements will be procured from landowners prior to construction. Landowners 

will be compensated for all damages, including crop losses, that are directly attributable to 

construction and maintenance of the transmission facilities. 

IV. PROJECTSCHEDULE 

31. The Companies' segment of the Elm Creek-Summit Line will consist of the 

construction of an approximately 30-mile transmission line from the Elm Creek Substation south 

to the point of interconnection with Westar's facilities near Wells, Kansas. While the current 

SPP NTC-Cs issued on April 9, 2012 require that the Elm Creek-Summit Line will be completed 

no later than March 1, 2018, the Companies estimate an in-service date of 2016. Surveying 

associated with the acquisition of easements will be done in conjunction with acquiring the 

easements. Upon approval of this Application, we anticipate these activities would start mid-to­

late 2013 and continue until spring 2014. 

V. SITING AND ENVIRONMENTAL 

32. A description of siting activities and the Companies' approach to issues 

surrounding siting, such as environmental issues, are provided in the attached Direct Testimony 

of Salvatore Falcone. 

VI. LANDOWNER LIST 

33. A list of the names and addresses of the landowners of record whose land or 

interest therein ITC Great Plains proposes to acquire in connection with the construction of the 
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Elm Creek-Summit Line, or is located within 1,000 feet3 of the center line of the easement where 

the line is proposed to be located, is included with this Application as Exhibit 6. 

WHEREFORE, based on the above and foregoing, the Companies respectfully request 

that the State Corporation Commission of the State of Kansas: (i) grant the Companies a siting 

permit conferring on them the right to construct a 345 kV transmission line from ITC Great 

Plains' Elm Creek Substation south to interconnect with Westar's facilities near Wells, Kansas; 

and (ii) grant such other and further relief as may be appropriate. 

Respectfully submitted, 

~n !J. ew-n;_,~ 
Susan B. Cunningham K#l4083 
Dentons US LLP 
7028 SW 69th Street 
Auburn, KS 66402 
(816) 460-2441 
(816) 531-7545 (fax) 
susan.cunningham@dentons.com 

Karl Zobrist 
Dentons US LLP 
4520 Main Street, Suite 1100 
Kansas City, Missouri 64111-7700 
(816) 460-2400 
(816) 460-531-7545 (fax) 
karl.zobrist@dentons.com 

Attorneys for ITC Great Plains, LLC 

M0#28325 

3 Pursuant to K.S.A. 66-l,178(a)(2), an electric utility seeking to site a transmission line is required to notify 
"landowners of record whose land or interest therein is proposed to be acquired in connection with the construction 
of or is located within 660 feet of the center line of the easement where the line is proposed to be located." In order 
to accommodate minor modifications to the proposed route, ITC Great Plains is exceeding the requirements of the 
statute. 

13 



m fJ./'J{_ [) . {' tJ CM~ I by LMC 
Mark D. Calcara #09957 
Watkins Calcara, Chtd. 
Suite 300, 1321 Main Street 
P.O. Drawer 1110 
Great Bend, Kansas 67530 
(620) 792-8231 
(620) 792-2775 (fax) 
mcalcara@sunflower:net 

Lindsay Shepard #23276 
Executive Manager Corporate Compliance 
and Associate General Counsel 
Mid-Kansas Electric Company, LLC 
301 West 13th Street 
P.O. Box 980 
Hays, KS 67601 
(785) 623-6618 
lshepard@sunflower.net 

Attorneys for Mid-Kansas Electric Company, LLC 
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STATE OF KANSAS ) 
) SS 

COUNTY OF SHAWNEE ) 

VERIFICATION 

Susan B. Cunningham, of lawful age, being first duly sworn on oath, states that she is an 

attorney for ITC Great Plains, LLC; that she has read the foregoing Joint Application for Line 

Siting Permit and the contents thereof; and that the statements contained therein are true and 

correct to the best of her knowledge and belief. 

~) 6. ~0')N-/Yl 
Susan B. Cunningham 

'2013. 
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ITC GREAT PLAINS, LLC, AND 

MID-KANSAS ELECTRIC COMPANY, LLC 

JOINT APPLICATION FOR LINE SITING PERMIT 

EXHIBIT 1 
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SPP-NTC-200187 

Notification to Construct with Conditions 
April 9, 2012 

Mr. Carl Huslig 
ITC Great Plains, LLC 
1100 Southwest Wanamaker Road 
Topeka, KS 66604 

RE: Notification to Construct Approved ITPlO Network Upgrades 

Dear Mr. Huslig, 

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and 
Attachment 0, Section VI, of the SPP Open Access Transmission Tariff ("OATT"), SPP 
provides this Notification to Construct ("NTC") directing ITC Great Plains, LLC ("ITCGP"), as 
the Designated Transmission Owner ("DTO"), to construct the Network Upgrade(s). This NTC 
is Conditioned upon ITCGP not ordering materials or beginning construction until: 

(1) the DTO submits a refined project cost estimate (CPE) to SPP that has a variance bandwidth 
of -20% to +20% that does not exceed the Study Estimate variance bandwidth of -30% to +30% 
as provided for in SPP's Business Practices; .Q! 

(2) the SPP Board of Directors considers SPP's re-evaluation of a project that has a refined 
project cost estimate (CPE) from the DTO that exceeds the Study Estimate variance bandwidth 
of -30% to +30% as provided for in SPP's Business Practices. 

On January 31, 2012, the SPP Board of Directors approved the Network Upgrade(s) listed below 
to be constructed as part of the 2012 Integrated Transmission Planning IO-Year {"ITPIO") 
Assessment. 

New Network Upgrades 

Project ID: 30367 
Project Name: Multi - Elm Creek - Summit 345 kV 
Need Date for Project: 3/1/2018 
Estimated Cost for Project: $104,807,789 (this project cost contains Network Upgrades not 
included in this NTC) 
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SPP-NTC-200187 

Network Upgrade ID: 50425 
Network Upgrade Name: Elm Creek - Summit 345 kV Ckt 1 (ITCGP) 
Network Upgrade Description: Build new 345 kV line from Elm Creek to Summit. The 
total mileage of this Elm Creek to Summit 345 kV line is 58 miles. ITCGP and Westar 
Energy, Inc. shall decide who shall build how much of these Network Upgrades and shall 
provide such information, along with specific cost estimates for each Designated 
Transmission Owner's portion of the Network Upgrades, to SPP in its response to this 
NTC-C. 
Network Upgrade Owner: ITCGP 
MOPC Representative: Carl Huslig 
TWG Representative: Alan Myers 
Categorization: ITPIO 
Network Upgrade Specification: All elements and conductor must have at least an 
emergency rating of 1792 MV A, but are not limited to that amount. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 kV for 
the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Cost Allocation of the Network Upgrade: Base Plan 

Network Upgrade ID: 50426 
Network Upgrade Name: Elm Creek 345/230 kV Transformer 
Network Upgrade Description: Install new 345/230 kV transformer at Elm Creek. 
Network Upgrade Owner: ITCGP 
MOPC Representative: Carl Huslig 
TWG Representative: Alan Myers 
Categorization: ITPIO 
Network Upgrade Specification: All elements and conductor must have at least an 
emergency rating of 448 MV A, but are not limited to that amount. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 kV for 
the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $5,403,707 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 1111/2011 

Network Upgrade ID: 50427 
Network Upgrade Name: Elm Creek 345 kV Terminal Upgrades 
Network Upgrade Description: Bus work on 345 kV side at Elm Creek substation: 
Network Upgrade Owner: ITCGP 
MOPC Representative: Carl Huslig 
TWG Representative: Alan Myers 
Categorization: ITPIO 
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SPP-NTC-200187 

Network Upgrade Specification: All elements and conductor must have at least an 
emergency rating of 1792 MV A, but are not limited to that amount. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 kV for 
the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $8,015,964 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 11/11/2011 

Network Upgrade ID: 50428 
Network Upgrade Name: Elm Creek 230 kV Terminal Upgrades 
Network Upgrade Description: Bus work on 230 kV side at Elm Creek substation. 
Network Upgrade Owner: ITCGP 
MOPC Representative: Carl Huslig 
TWG Representative: Alan Myers 
Categorization: ITPlO 
Network Upgrade Specification: All elements and conductor must have at least an 
emergency rating of 1792 MV A, but are not limited to that amount. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 kV for 
the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $697,163 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 11111/2011 

Commitment to Construct 
Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days 
of the date of this NTC, pursuant to Attachment 0, Section Vl.6 of the SPP OATT, in addition to 
providing a construction schedule for the Network Upgrade(s). Failure to provide a sufficient 
written commitment to construct as required by Attachment 0 could result in the Network 
Upgrade(s) being assigned to another entity. 

NTC-C Project Estimate (CPE) 
Please provide SPP a NTC-C Project Estimate (CPE) by February 28, 2013, as described in 
SPP's Business Practices regarding Notification to Construct with Conditions. ITCGP shall 
advise SPP of any inability to provide the CPE by February 28, 2013 as soon as the inability 
becomes apparent. 

Removal of Conditions 
Upon notice by SPP of removal of the conditions contained in this NTC, SPP will issue the DTO 
a new NTC and the following will be applicable: 
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The Need Date represents the timing required for the Network Upgrade(s) to address the 
identified need. Your prompt attention is required in the formulation and approval of any 
necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if 
the Need Date is not feasible. Additionally, if it is anticipated that the completion of any 
Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed 
within 60 days of the determination of expected delays. 

Notification of Commercial Operation 
Please submit a notification of commercial operation for each listed Network Upgrade to SPP 
once the Network Upgrade is complete and in-service. Please provide SPP with the actual costs 
of these Network Upgrades as soon as possible after completion of construction. This will 
facilitate the timely billing by SPP based on actual costs. 

Notification of Progress 
Please keep SPP advised of any inability on ITCGP's part to complete the approved Network 
Upgrade(s). For project tracking purposes, SPP requires ITCGP to submit status updates for the 
Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. 
However, ITCGP shall also advise SPP of any inability to comply with the Project Schedule as 
soon as the inability becomes apparent. 

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to 
this Project, and nothing in this NTC shall vary such terms and conditions. 

Don't hesitate to contact me if you have questions or comments regarding these instructions. 
Thank you for the important role that you play in maintaining the reliability of our electric grid. 

Sincerely, 

Lanny Nickell 
Vice President, Engineering 
Phone: (501) 614-3232 •Fax: (501) 821-3198 • lnickell@spp.org 

cc: Carl Monroe - SPP 
Katherine Prewitt - SPP 
Alan Myers - ITC Great Plains, LLC 
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TO KEEP THE LIGHTS ON ••• TODAY AND IN THE FUTURE 

Letter of CPE Acceptance 

March 7, 2013 

Ms. Kristine Schmidt 
ITC Great Plains, LLC 
3500 SW Fairlawn Rd, Suite 100 
Topeka, KS 66614 

Dear Ms. Schmidt, 

Southwest Power Pool, Inc. ("SPP") issued a Notification to Construct with Conditions 
("NTC-C") No. 200187 on April 9, 2012 directing ITC Great Plains, LLC ("ITCGP"), as 
the Designated Transmission Owner ("DTO"), to construct the Network Upgrade(s) 
conditioned upon ITCGP not ordering materials or beginning construction until: 

(1) ITCGP submits a NTC-C Project Estimate ("CPE") to SPP that has a variance 
bandwidth of -20% to +20% that does not exceed the Study Estimate variance 
bandwidth of -30% to +30% as provided for in SPP's Business Practices; or 

(2) the SPP Board of Directors considers SPP's re-evaluation of a project that has a 
CPE from the DTO that exceeds the Study Estimate variance bandwidth of-30% 
to +30% as provided for in SPP's Business Practices. 

This letter acknowledges SPP's receipt ofITCGP's CPE(s) for the transmission project(s) 
specified in NTC-C No. 200187. 

Further, SPP approves the CPE(s) as fulfilling the requirements defined in Condition No. 
1 above. Therefore, a Notification to Construct will be issued to ITCGP for the 
transmission project(s) specified in NTC-C No. 200187 within 10 business days from the 
date of this letter. 

Please don't hesitate to contact me if you have questions or comments. 

Sincerely, 

Lanny Nickell 
Vice President, Engineering 
Phone (501) 614-3232 •Fax: (501) 821-3198 • lnickell@spp.org 

201 wo1n11EN nR1vr I llrnr RocK. ARKANSAS 72223-4936 I 501-614-3200 srr_oRc; 



~~lil)lr]. Southwest 
<Lllf Jr Power Pool 

cc: Carl Monroe - SPP 
Katherine Prewitt - SPP 
Alan Myers - ITCGP 

HELPING OUR MEMBERS WORK TOGETHER 

TO KEEP THE LIGHTS ON ... TODAY AND IN THE FUTURE 

201 WORTllFN DIU\'F I 11 II IF ROCK. ARKAN~AS 72223-4'J3<i I 501-614-3200 srr.01u; 



ITC GREAT PLAINS, LLC, AND 

MID-KANSAS ELECTRIC COMPANY, LLC 

JOINT APPLICATION FOR LINE SITING PERMIT 

EXHIBIT3 



"~ sm.~ -.>;fj) . 
~ : S uthwest 

Power Pool 
HELPING OUR MEMBERS WORK TOGETHER 

TO KEEl' THE LIGHTS ON ... TODAY AND IN THE FUTURE 

March 18, 2013 

Ms. Kristine Schmidt 
ITC Great Plains, LLC 
3500 SW Fairlawn Road 
Topeka, KS 66614 

SPP 
Notification to Construct 

RE: Notification to Construct Approved ITPlO Network Upgrades 

Dear Ms. Schmidt, 

SPP-NTC-200222 

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership 
Agreement and Attachment 0, Section VI, of the SPP Open Access Transmission Tariff 
("OA TT"), SPP provides this Notification to Construct ("NTC") directing ITC Great 
Plains, LLC ("ITCGP"), as the Designated Transmission Owner, to construct the 
Network Upgrade(s). 

On January 31, 2012, the SPP Board of Directors approved the Network Upgrade(s) 
listed below to be constructed as part of the 2012 Integrated Transmission Planning 10-
Year Assessment ("ITPIO"). On April 9, 2012, SPP issued ITCGP the Notification to 
Construct with Conditions ("NTC-C") No. 200187. 

On February 28, 2013, SPP received ITCGP's NTC-C Project Estimate(s) ("CPE") for 
the Network Upgrade(s) specified in the NTC-C No. 200187. SPP approved the CPE(s) 
as meeting the requirements of Condition No. 1 of the NTC-C, and an NTC would 
therefore be automatically issued for the Network Upgrade(s). 

Upgrades with Modifications 

Previous NTC Number: 200187 
Previous NTC Issue Date: 4/9/2012 
Project ID: 30367 
Project Name: Multi - Elm Creek - Summit 345 kV 
Need Date for Project: 3/1/2018 
Estimated Cost for Project: $113,049,038 (this project cost contains Network Upgrades 
not included in this NTC) 
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Network Upgrade ID: 50425 
Network Upgrade Name: Elm Creek - Summit 345 kV Ckt 1 (ITCGP) 
Network Upgrade Description: Build new 345 kV line from the Elm Creek 
substation to the Westar Energy, Inc. interception point from the Summit 
substation. 
Network Upgrade Owner: ITCGP 
MOPC Representative(s): Kristine Schmidt 
TWG Representative: Alan Myers 
Reason for Change: The CPE(s) for this project was determined to meet the 
requirements of Condition No. 1 of the NTC-C No. 200187. Therefore, the 
conditions of the project are removed. 
Categorization: ITPlO 
Network Upgrade Specification: All elements and conductor must have at least 
an emergency rating of 1 792 MV A. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 
kV for the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $31,312, 169 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 2/28/2013 
Network Upgrade ID: 50426 
Network Upgrade Name: Elm Creek 345/230 kV Transformer 
Network Upgrade Description: Install new 345/230 kV transformer at Elm 
Creek. 
Network Upgrade Owner: ITCGP 
MOPC Representative(s): Kristine Schmidt 
TWG Representative: Alan Myers 
Reason for Change: The CPE(s) for this project was determined to meet the 
requirements of Condition No. 1 of the NTC-C No. 200187. Therefore, the 
conditions of the project are removed. 
Categorization: ITPIO 
Network Upgrade Specification: All elements and conductor must have at least 
an emergency rating of 448 MV A. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 
kV for the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $5,405,101 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 2/28/2013 
Network Upgrade ID: 50427 
Network Upgrade Name: Elm Creek 345 kV Terminal Upgrades 
Network Upgrade Description: Install terminal equipment on the 345 kV side 
of the Elm Creek substation. 
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Network Upgrade Owner: ITCGP 
MOPC Representative(s): Kristine Schmidt 
TWG Representative: Alan Myers 

SPP-NTC-200222 

Reason for Change: The CPE(s) for this project was determined to meet the 
requirements of Condition No. 1 of the NTC-C No. 200187. Therefore, the 
conditions of the project are removed. 
Categorization: ITPIO 
Network Upgrade Specification: All elements and conductor must have at least 
an emergency rating of 1792 MV A. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 
kV for the loss of the Elm Creek- Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $8,243,291 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 2/28/2013 
Network Upgrade ID: 50428 
Network Upgrade Name: Elm Creek 230 kV Terminal Upgrades 
Network Upgrade Description: Install terminal equipment on the 230 kV side 
of the Elm Creek substation. 
Network Upgrade Owner: ITCGP 
MOPC Representative(s): Kristine Schmidt 
TWG Representative: Alan Myers 
Reason for Change: The CPE(s) for this project was determined to meet the 
requirements of Condition No. 1 of the NTC-C No. 200187. Therefore, the 
conditions of the project are removed. 
Categorization: ITPIO 
Network Upgrade Specification: All elements and conductor must have at least 
an emergency rating of 1792 MV A. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 
kV for the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Estimated Cost for Network Upgrade (current day dollars): $1,886,035 
Cost Allocation of the Network Upgrade: Base Plan 
Estimated Cost Source: ITCGP 
Date of Estimated Cost: 2/28/2013 

Commitment to Construct 
Please provide to SPP a written commitment to construct the Network Upgrade(s) within 
90 days of the date of this NTC, pursuant to Attachment 0, Section VI.6 of the SPP 
OA TT, in addition to providing a construction schedule. Failure to provide a sufficient 
written commitment to construct as required by Attachment 0 could result in the 
Network Upgrade(s) being assigned to another entity. 
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The Need Date represents the timing required for the Network Upgrade(s) to address the 
identified need. Your prompt attention is required for formulation and approval of any 
necessary mitigation plans for the Network Upgrade(s) included in the Network 
Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the 
completion of any Network Upgrade will be delayed past the Need Date, SPP requires a 
mitigation plan be filed within 60 days of the determination of expected delays. 

Notification of Commercial Operation 
Please submit a notification of commercial operation for each listed Network Upgrade to 
SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with 
the actual costs of these Network Upgrades as soon as possible after completion of 
construction. This will facilitate the timely billing by SPP based on actual costs. 

Notification of Progress 
On an ongoing basis, please keep SPP advised of any inability on ITCGP's part to 
complete the approved Network Upgrade(s). For project tracking, SPP requires ITCGP to 
submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP 
Board of Directors meetings. However, ITCGP shall also advise SPP of any inability to 
comply with the Project Schedule as soon as the inability becomes apparent. 

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall 
apply to this Project, and nothing in this NTC shall vary such terms and conditions. 

Don't hesitate to contact me if you have questions or comments regarding these 
instructions. Thank you for the important role that you play in maintaining the reliability 
of our electric grid. 

Sincerely, 

Lanny Nickell 
Vice President, Engineering 
Phone: (501) 614-3232 •Fax: (501) 482-2022 • lnickell@spp.org 

cc: Carl Monroe - SPP 
Katherine Prewitt - SPP 
Alan Myers - ITCGP 
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April 9, 2012 

Mr.Mo Awad 
Westar Energy, Inc. 
P.O. Box 889 
Topeka, KS 66601 

SPP 
Notification to Construct with Conditions 

RE: Notification to Construct Approved ITPlO Network Upgrades 

Dear Mr. Awad, 

SPP-NTC-200182 

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and 
Attachment 0, Section VI, of the SPP Open Access Transmission Tariff ("OATT"), SPP 
provides this Notification to Construct ("NTC") directing Westar Energy, Inc. ("Westar"), as the 
Designated Transmission Owner ("DTO"), to construct the Network Upgrade(s). This NTC is 
Conditioned upon Westar not ordering materials or beginning construction until: 

(1) the DTO submits a refined project cost estimate (CPE) to SPP that has a variance bandwidth 
of -20% to +20% that does not exceed the Study Estimate variance bandwidth of -30% to +30% 
as provided for in SPP's Business Practices; .Q! 

(2) the SPP Board of Directors considers SPP's re-evaluation of a project that has a refined 
project cost estimate (CPE) from the DTO that exceeds the Study Estimate variance bandwidth 
of -30% to +30% as provided for in SPP's Business Practices. 

On January 31, 2012, the SPP Board ofDirectors approved the Network Upgrade(s) listed below 
to be constructed as part of the 2012 Integrated Transmission Planning 10-Year ("ITPlO") 
Assessment. 

New Network Upgrades 

Project ID: 30367 
Project Name: Multi - Elm Creek - Summit 345 kV 
Need Date for Project: 3/1/2018 
Estimated Cost for Project: $104,807,789 (this project cost contains Network Upgrades not 
included in this NTC) 
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Network Upgrade ID: 50429 
Network Upgrade Name: Elm Creek - Summit 345 kV Ckt 1 (WR) 
Network Upgrade Description: Build new 345 kV line from Elm Creek to Summit. The 
total mileage of this Elm Creek to Summit 345 kV line is 58 miles. Westar and ITC 
Great Plains, LLC shall decide who shall build how much of these Network Upgrades 
and shall provide such information, along with specific cost estimates for each 
Designated Transmission Owner's portion of the Network Upgrades, to SPP in its 
response to this NTC-C. 
Network Upgrade Owner: Westar 
MOPC Representative: John Olsen, Tom Stuchlik 
TWG Representative: Mo Awad 
Categorization: ITPlO 
Network Upgrade Specification: All elements and conductor must have at least an 
emergency rating of 1792 MV A, but are not limited to that amount. 
Network Upgrade Justification: To address voltage collapse at Elm Creek 230 kV for 
the loss of the Elm Creek - Northwest Manhattan 230 kV line. 
Cost Allocation of the Network Upgrade: Base Plan 

Commitment to Construct 
Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days 
of the date of this NTC, pursuant to Attachment 0, Section VI.6 of the SPP OATT, in addition to 
providing a construction schedule for the Network Upgrade(s). Failure to provide a sufficient 
written commitment to construct as required by Attachment 0 could result in the Network 
Upgrade(s) being assigned to another entity. 

NTC-C Project Estimate (CPE) 
Please provide SPP a NTC-C Project Estimate (CPE) by February 28, 2013, as described in 
SPP's Business Practices regarding Notification to Construct with Conditions. Westar shall 
advise SPP of any inability to provide the CPE by February 28, 2013 as soon as the inability 
becomes apparent. 

Removal of Conditions 
Upon notice by SPP of removal of the conditions contained in this NTC, SPP will issue the DTO 
a new NTC and the following will be applicable: 

Mitigation Plan 
The Need Date represents the timing required for the Network Upgrade(s) to address the 
identified need. Your prompt attention is required in the formulation and approval of any 
necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if 
the Need Date is not feasible. Additionally, if it is anticipated that the completion of any 
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Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed 
within 60 days of the determination of expected delays. 

Notification of Commercial Operation 
Please submit a notification of commercial operation for each listed Network Upgrade to SPP 
once the Network Upgrade is complete and in-service. Please provide SPP with the actual costs 
of these Network Upgrades as soon as possible after completion of construction. This will 
facilitate the timely billing by SPP based on actual costs. 

Notification of Progress 
Please keep SPP advised of any inability on Westar's part to complete the approved Network 
Upgrade(s). For project tracking purposes, SPP requires Westar to submit status updates for the 
Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. 
However, Westar shall also advise SPP of any inability to comply with the Project Schedule as 
soon as the inability becomes apparent. 

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to 
this Project, and nothing in this NTC shall vary such terms and conditions. 

Don't hesitate to contact me if you have questions or comments regarding these instructions. 
Thank you for the important role that you play in maintaining the reliability of our electric grid. 

Sincerely, 

Lanny Nickell 
Vice President, Engineering 
Phone: (501) 614-3232 •Fax: (501) 821-3198 • lnickell@spp.org 

cc: Carl Monroe - SPP 
Katherine Prewitt - SPP 
John Olsen - Westar Energy, Inc. 
Tom Stuchlik- Westar Energy, Inc. 
Dracy Jenkins - Westar Energy, Inc. 
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Mail Mail Mail Mail 

County Owner(s) Last Name {Company) Owner(s) First Name Parcel ID APN Sec TWP Range Address City State Zip 

1100 SW WANAMAKER RD 

Cloud ITC GREAT PLAINS LLC 421541147 098-28-0-00-00-002.02-0 28 6 2 #STE 103 TOPEKA KS 66604 

Cloud MID-KANSAS ELECTRIC CO LLC 421541149 098-28-0-00-00-002.01-0 28 6 2 PO BOX 980 HAYS KS 67601 

Cloud TROST J NORLYN - TRUST 
421541002 

098-28-0-00-00-002.00-0 28 6 2 164 N 145TH ROAD CONCORDIA KS 66901 

Cloud BURCHFIEL DARLYNE M -TRUST 421534647 098-28-0-00-00-001.00-0 28 6 2 658 44TH COURT SW ROCHESTER MN 55902 

Cloud KEEFE REGIS - TRUST 421533571 098-28-0-00-00-004.00-0 28 6 2 32840 SHEPHARD COURT WINCHESTER CA 92695 

Cloud BERK DALE L- TRUST 421534650 099-29-0-00-00-001.00-0 29 6 2 1951 QUAIL ROAD CONCORDIA KS 66901 

Cloud KOESTER NORINE - TRUST NO 1 
421533586 

099-29-0-00-00-004.00-0 29 6 2 2206 OAT ROAD CONCORDIA KS 66901 

Cloud MERRILL LARRY 421540595 099-29-0-00-00-002.01-0 29 6 2 501 N HAYNES STREET GLASCO KS 67445 

Cloud HUFF MICHAELA 421540595 099-29-0-00-00-002 .01-0 29 6 2 1291 N 160TH ROAD CONCORDIA KS 67445 

Cloud MERRILL TONYA 421540595 099-29-0-00-00-002.01-0 29 6 2 501 N HAYNES STREET GLASCO KS 67445 

Cloud PATIERSON LILA 421540595 099-29-0-00-00-002.01-0 29 6 2 413 E 7TH STREET CONCORDIA KS 66901 

Cloud MCGEOCH JOE 421540680 099-29-0-00-00-003.00-0 29 6 2 882 N 170TH ROAD CONCORDIA KS 66901 

Cloud LONESOME PINE FARM LLC 421540685 099-32-0-00-00-001.00-0 32 6 2 2316 PLUM ROAD CONCORDIA KS 66901 

Cloud RUIZ ELIZABETH A 421540683 099-32-0-00-00-002.02-0 32 6 2 1457 N 165TH ROAD CONCORDIA KS 66901 

Cloud ATSF RAILROAD 32 6 2 P.O. 961056 FT WORTH TX 76161 

Cloud RUIZ ELIZABETH A 421540684 099-32-0-00-00-002.00-0 32 6 2 1457 N 165TH ROAD CONCORDIA KS 66901 

Cloud LONSOME PINE FARM LLC 421540686 099-32-0-00-00-001.00-0 32 6 2 2316 PLUM ROAD CONCORDIA KS 66901 

Cloud RUIZ ELIZABETH A 421533597 099-32-0-00-00-003.00-0 32 6 2 1457 N 165TH ROAD CONCORDIA KS 66901 

Cloud ISTAS JEAN F 421540688 099-32-0-00-00-004.00-0 32 6 2 2032 KEY RD AURORA KS 67417 

Cloud LABARGE RONAL D - TRUST 421534067 123-05-0-00-00-002.00-5 5 7 2 2476 CAMP ROAD MILTONVALE KS 67466 

Cloud CARLGREN BRIANS and RANDY K 421534069 123-05-0-00-00-003 .00-0 5 7 2 1103 ROCK ROAD SCANDIA KS 66966 

Cloud BERK LINDA S - TRUST 421534068 123-05-0-00-00-004.00-0 5 7 2 1951 QUAIL ROAD CONCORDIA KS 66901 

Cloud ISTAS JEAN F 421534065 123-05-0-00-00-001.00-0 5 7 2 2032 KEY ROAD AURORA KS 67417 



Mail Mail Mail Mail 

County Owner(s) Last Name (Company) Owner(s) First Name Poree/ ID APN Sec TWP Range Address City State Zip 

Cloud !STAS WILLIS J - TRUST NO 1 421534071 123-05-0-00-00-006.00-4 5 7 2 1986 KEY RD AURORA KS 67417 

Cloud MARCOTTE MICHAEL F 421534713 123-08-0-00-00-002.00-0 8 7 2 1092 N 190TH ROAD AURORA KS 67417 

Cloud !STAS WILLIS J and DEBRA A - TRUST NO 1 421534087 123-08-0-00-00-001.00-4 8 7 2 1986 KEY RD AURORA KS 67417 

Cloud GENERAL FINANCE INC 421534086 123-08-0-00-00-004.00-0 8 7 2 P.O. BOX369 CONCORDIA KS 66901 

Cloud !STAS FAMILY TRUST 421534716 124-17-0-00-00-002.01-4 17 7 2 2114 JADE ROAD AURORA KS 67417 

Cloud POWELL WILLIAM and PEGGY - LIVING TRUST 421534090 124-17-0-00-00-001.00-0 17 7 2 1012 E 8TH ST CONCORDIA KS 66901 

Cloud CASTONGUAY NADYNE M - TRUST 421534089 124-17-0-00-00-004.00-0 17 7 2 805 S JUNIPER TERRACE GARDNER KS 67417 

Cloud THOMAN MARTYR and BETH A 421534101 124-20-0-00-00-002.00-0 20 7 2 10130 GARMAN ROAD LEO IN 46765 

Cloud CLOUD COUNTY WIND FARM LLC 421541249 124-20-0-00-00-005.01-1 20 7 2 808 TRAVIS, SUITE 700 HOUSTON TX 77002 

Cloud CLOUD COUNTY WIND FARM LLC 421541246 124-20-0-00-00-003.01-1 20 7 2 808 TRAVIS, SUITE 700 HOUSTON TX 77002 

Cloud BARTAK BERNADINE L- TRUST 421534102 124-20-0-00-00-001.00-0 20 7 2 820 N CAMPBELL AVENUE BELOIT KS 67417 

Cloud VANEK, SPORER, BRUNELL MILDRED M, BONNIE B, CRAIG 421534105 124-20-0-00-00-003 .00-0 20 7 2 101E19TH ST CONCORDIA KS 66901 

Cloud SPORER BONNIE 421534103 124-20-0-00-00-005.00-0 20 7 2 821 GRAND AVENUE CLYDE KS 67417 

Cloud HARRIS DELMER FJR 421534187 129-29-0-00-00-001.00-0 29 7 2 14100 W 90 TERRACE, #511 LENEXA KS 66215 
1767 QUAIL ROAD, P. 0. BOX 

Cloud MASON RAYMOND L-TRUST 421534190 129-29-0-00-00-003.00-4 29 7 2 13 CONCORDIA KS 66901 

Cloud CLOUD COUNTY WIND FARM LLC 808 TRAVIS, SUITE 700 HOUSTON TX 77002 

Cloud MASON RAYMOND L-TRUST 421534189 129-2 9-0-00-00-002 .00-0 29 7 2 1767 QUAIL ROAD CONCORDIA KS 66901 

Cloud DEGRAFF MYRON and VIRGINIA- TRUST 421534200 129-32-0-00-00-001.00-0 32 7 2 1565 N 180TH ROAD CONCORDIA KS 66901 

Cloud CAR LG REN BRIANS and RANDY K 421534201 129-3 2-0-00-00-005. 00-0 32 7 2 1103 ROCK ROAD SCANDIA KS 66966 

Cloud GENERAL FINANCE INC 421540915 129-32-0-00-00-002.00-0 32 7 2 PO BOX369 CONCORDIA KS 66901 

Cloud GENERAL FINANCE INC 421540917 129-32-0-00-00-003 .00-0 32 7 2 PO BOX 369 CONCORDIA KS 66901 

Cloud HAYDEN EDWARD 421540918 129-32-0-00-00-004.00-0 32 7 2 PO BOX415 CHAPMAN KS 67431 

Cloud GENERAL FINANCE INC 421540919 193-05-0-00-00-001.00-0 5 8 2 PO BOX 369 CONCORDIA KS 66901 



Mail Mail Mail Mail 

County Owner(s} Last Name (Campany} Owner(s} First Name Parcel ID APN Sec TWP Range Address City State Zip 

Cloud GENERAL FINANCE INC 421540920 193-05-0-00-00-002.00-0 5 8 2 PO BOX 369 CONCORDIA KS 66901 

Cloud LEISZLER LEONARD and !RENE - TRUST 421541182 193-05-0-00-00-003.00-0 5 8 2 PO BOX 212 GARDEN PLAIN KS 67050 

Cloud LEISZLER JAMES, MICHAEL, JOHN 421541182 193-05-0-00-00-003.00-0 5 8 2 417 DEER RD CLIFTON KS 66937 

Cloud LEISZLER CHRIS 421541182 193-05-0-00-00-003.00-0 5 8 2 3533 W ORANGE DR PHOENIX AZ 85019 

Cloud JOHNSON CARMELITA 421541182 193-05-0-00-00-003 .00-0 5 8 2 306 GARNET AVE GARDEN PLAIN KS 67050 

Cloud BRAUN JOHN F and GERALD L- TRUST 421541250 193-08-0-00-00-001.00-0 8 8 2 83 N 200TH ROAD MILTONVALE KS 67466 

Cloud BRAUN JOHN F and GERALD L- TRUST 421541354 194-17-0-00-00-001.00-0 17 8 2 83 N 200TH ROAD MILTONVALE KS 67466 

Cloud SNAVELY TRAVISJ 421541354 194-17-0-00-00-001.00-0 17 8 2 83 N 200TH ROAD MILTONVALE KS 67466 

Cloud LANGE BYRON R and AMY L 421541340 194-17-0-00-00-004.00-0 17 8 2 246 N 200TH ROAD MILTONVALE KS 67466 

Cloud HADORN WALTER DUANE-TRUST 421541329 194-17-0-00-00-003 .00-4 17 8 2 114 S HIGH STREET CLYDE KS 66938 

Cloud HADORN WALTER DUANE-TRUST 421541542 194-20-0-00-00-001.00-0 20 8 2 114 S HIGH STREET CLYDE KS 66938 

Cloud HARZMAN BARBARA K 421541555 194-20-0-00-00-005.00-0 20 8 2 239 JANA ROAD MACCOMB IL 61455 

Cloud RICHARD CHARLES M and LINDA J - TRUST 421541150 199-29-0-00-00-004.00-0 29 8 2 1961 ACORN RD MILTONVALE KS 67466 

Cloud HYDE JOANN 421541681 199-29-0-00-00-002.00-0 29 8 2 1094 DEER RD, GLASCO KS 67445 

Cloud BEGANY DEE H 421541681 199-29-0-00-00-002.00-0 29 8 2 1094 DEER RD G GLASCO KS 67445 

Cloud RICHARD CHARLES M and LINDA J - TRUST 421541682 199-29-0-00-00-004.00-0 29 8 2 1961 ACORN RD MILTONVALE KS 67466 

Cloud BRAUN JOHN F and GERALD L- TRUST 421540856 199-3 2-0-00-00-002. 00-0 32 8 2 83 N 200TH ROAD MILTONVALE KS 67466 

Cloud BRAUN VANCEO 421541700 199-3 2-0-00-00-005 .00-0 32 8 2 PO BOX 36 MILTONVALE KS 67466 

Cloud BRAUN JOHN F - TRUST 421541700 199-3 2-0-00-00-005 .00-0 32 8 2 83 N 200TH RD MILTONVALE KS 67466 

Cloud BRAUN GERALD L - TRUST 421541700 199-3 2-0-00-00-005 .00-0 32 8 2 158 N 200TH RD MILTONVALE KS 67466 

Cloud BRAUN MELVIN D - TRUST 421541700 199-32-0-00-00-005.00-0 32 8 2 158 N 200TH RD MILTONVALE KS 67466 

Cloud BRAUN LINDA G - TRUST 421541700 199-32-0-00-00-005.00-0 32 8 2 83 N 200TH RD MILTONVALE KS 67466 

Cloud PALMER RAY 421541700 199-32-0-00-00-005.00-0 32 8 2 PO BOX596 GLASCO KS 67445 



Mail Mail Mail Mail 

County Owner(s) Last Name (Company) Owner(s) First Name Parcel ID APN Sec TWP Range Address City State Zip 

Cloud WELLS NADINE A- TRUST 421541700 199-32-0-00-00-005.00-0 32 8 2 PO BOX302 CONCORDIA KS 66901 

Cloud BERNHARDT ELAINE 421541700 199-3 2-0-00-00-005. 00-0 32 8 2 PO BOX36 MILTONVALE KS 67466 

Ottawa COPPLE MAX D and ALICE C 474455979 023-05-0-00-00-001.00-0 5 9S 2W 10 N 200TH RD MILTONVALE KS 67466 

MELVIN D and LINDA G - LIVING 

Ottawa BRAUN TRUSTS 474455975 023-05-0-00-00-002.00-0 5 9S 2W 158 N 200TH RD MILTONVALE KS 67466 

Ottawa BRAUN JOHN F - TRUST 474455975 023-05-0-00-00-002.00-0 5 9S 2W 158 N 200TH RD MILTONVALE KS 67466 
MELVIN D and LINDA G - LIVING 

Ottawa BRAUN TRUSTS 474455980 023-05-0-00-00-006.00-0 5 9S 2W 158 N 200TH RD MILTONVALE KS 67466 

Ottawa BRAUN GERALD L 474455980 023-05-0-00-00-006.00-0 5 9S 2W 158 N 200TH RD MILTONVALE KS 67466 

Ottawa BRAUN JOHN F - TRUST 474455980 023-05-0-00-00-006.00-0 5 9S 2W 158 N 200TH RD MILTONVALE KS 67466 

Ottawa COPPLE MAX D and ALICE 474455983 023-05-0-00-00-005.00-0 5 9S 2W 10 N 200TH RD MILTONVALE KS 67466 

Ottawa COPPLE MAX D and ALICE 474455986 023-08-0-00-00-003.00-0 8 9S 2W 10 N 200TH RD MILTONVALE KS 67466 
UNITED AGENCY OF OTTAWA 

Ottawa COUNTY INC 474455984 023-08-0-00-00-001.00-0 8 9S 2W PO BOX 113 JEFFERSON co 80456 

Ottawa JACKSON WILLIAM R - REVOCABLE TRUST 474455992 023-08-0-00-00-006.00-0 8 9S 2W PO BOX 364 DELPHOS KS 67436 

Ottawa TWADDELL JOHN M 474455994 023-08-0-00-00-007 .00-0 8 9S 2W 127 SPRING VALLEY BAILEY co 80421 

Ottawa JACKSON WILLIAM R - REVOCABLE TRUST 474455997 024-17-0-00-00-002.00-0 17 9S 2W PO BOX 364 DELPHOS KS 67436 

Ottawa BREEN JOHN Rand MARION E - LIVING TRUST 474455995 024-17-0-00-00-001.00-0 17 9S 2W 915 N ROTHSAY MINNEAPOLIS KS 67467 

Ottawa BREEN DALLAS AND ANITA 024-17-0-00-00-001.10-0 17 9S 2W 297 N 160TH ST DELPHOS KS 67436 

Ottawa BALDOCK KENT 474456001 024-17-0-00-00-003 .00-0 17 9S 2W 1841 UPLAND RD DELPHOS KS 67436 

Ottawa STEIN MICHAELE 474456004 024-17-0-00-00-004.00-0 17 9S 2W 1662 BELL RD MILTONVALE KS 67466 

Ottawa REID TODDJ 474458314 024-20-0-00-00-002.00-0 20 9S 2W 1932 UTE RD CLAY CENTER KS 67432 

Ottawa WALKER WILLIAM A and PHYLLIS N 474458313 024-20-0-00-00-002.10-0 20 9S 2W 1809 N 190TH RD MILTONVALE KS 67466 

Ottawa SHROYER DELBERT and SHROYER BRYAN 474456005 024-20-0-00-00-001.00-0 20 9S 2W 621 SLAKE DR MARSHALL MO 65340 

Ottawa BRAMLETT LESTER Rand VICKI C 474456011 024-20-0-00-00-005.00-0 20 9S 2W 2030 N 190TH RD MILTONVALE KS 67466 

Ottawa ATWELL EVAN and BLYTHE 474460986 029-29-0-00-00-003.00-0 20 9S 2W 415 HUMMINGBIRD LN MINNEAPOLIS KS 67467 



Mail Mail Mail Mail 

County Owner(s) Last Name (Campany) Owner(s) First Name Parcel ID APN Sec TWP Range Address City State Zip 

Ottawa OHLDE DWIGHTD 474460997 029-29-0-00-00-001.00-0 29 9S 2W 18563RD RD LINN KS 66953 

Ottawa BALDOCK BILL- LIVING TRUST 474461067 029-32-0-00-00-001.00-0 32 9S 2W 1001 NEBRASKA ST #296 ALMA KS 67466 

Ottawa STEFFEN VERGIL and BONNIE 028-33-0-00-00-002.00-0 33 9S 2W 208 MAIN STREET WELLS KS 67467 

LEO F AND JAVENE M - REVOCABLE 

Ottawa WHITLEY TRUST 028-33-0-00-00-002.00-0 33 9S 2W 208 MAIN STREET WELLS KS 67467 

Ottawa COOPER RANDALL T and SUSAN A 474456067 029-32-0-00-00-003.00-0 32 9S 2W 1038 N 180TH RD MINNEAPOLIS KS 67467 

Ottawa SANDERS DAREN C AND RUTH M 028-33-0-00-00-003 .00-0 33 9S 2W 2035 RIFLE ROAD MILTONVALE KS 67466 

Ottawa SANDERS DAREN C AND RUTH M 028-33-0-00-00-004.00-0 33 9S 2W 2035 RIFLE ROAD MILTONVALE KS 67466 

Ottawa JOHNSON HELEN M - FAMILY TRUST 474457617 093-05-0-00-00-001.00-0 5 lOS 2W 211 S lST AVE MINNEAPOLIS KS 67467 

Ottawa LAFITTE LENORA M - TRUST #1 092-04-0-00-00-002.00-0 4 lOS 2W 2223 REDHAWK LANE SALINA KS 67401 

Ottawa JOHNSON HELEN M- FAMILY TRUST 474457623 093-05-0-00-00-003.00-0 5 lOS 2W 211 S lST AVE MINNEAPOLIS KS 67467 

Ottawa JOHNSON HELEN 474457626 093-08-0-00-00-001.00-0 8 lOS 2W 211 S lST AVE MINNEAPOLIS KS 67467 

Ottawa DOERING PAULE and VERLA R 474457613 092-09-0-00-00-002.00-0 9 lOS 2W 706 E lST ST MINNEAPOLIS KS 67467 

Ottawa KINDALL KARSON - TRUST 474457630 094-17-0-00-00-001.00-0 17 lOS 2W 1639 MULBERRY RD MINNEAPOLIS KS 67467 

Ottawa KUNTZ GORDON Land LINDA K 474457647 095-16-0-00-00-002.00-0 16 lOS 2W 1250 HWY18 ABILENE KS 67410 

Ottawa JACS LLC 474457650 095-16-0-00-00-003. 00-0 16 lOS 2W 500 N 17TH MARYSVILLE KS 66508 

Ottawa CRAWFORD JEANNE A - REVOCABLE TRUST 474457650 09 5-16-0-00-00-003 .00-0 16 lOS 2W 412 HUMMINGBIRD LN MINNEAPOLIS KS 67467 

Ottawa O'NEAL ANITA 474457650 095-16-0-00-00-003 .00-0 16 lOS 2W 412 HUMMINGBIRD LN MINNEAPOLIS KS 67467 

Ottawa RAGLAND SHARIE 474457650 095-16-0-00-00-003.00-0 16 lOS 2W 412 HUMMINGBIRD LN MINNEAPOLIS KS 67467 

Ottawa ZUKER CARLIN 474457650 095-16-0-00-00-003.00-0 16 lOS 2W 412 HUMMINGBIRD LN MINNEAPOLIS KS 67467 

Ottawa VANWINKLE MARVIN - TRUST #2 474457633 094-17-0-00-00-003 .00-0 17 lOS 2W 211 NB ST WASHINGTON KS 66568 
NEALE and KATHY L- REV INTER VIVOS 

Ottawa KINDALL TRUST 474457636 094-20-0-00-00-001.00-0 20 lOS 2W 1392 N 210TH RD WELLS KS 67467 

Ottawa ADEE ELLIS E and DONNAJ 474461633 094-20-0-00-00-002.10-0 20 lOS 2W 1928 OXBOW RD MINNEAPOLIS KS 67467 

Ottawa SCHUR JOHN THOMAS and PATRICIA A 474457655 095-21-0-00-00-002.00-0 21 lOS 2W 126 S lST AVE MINNEAPOLIS KS 67467 



Mail Mail Mail Mail 
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Ottawa KING KENNETH J AND JUDITH A 474461634 094-20-0-00-00-002.00-0 20 lOS 2W 1675 HIGHWAY 15 ABILENE KS 67410 

Ottawa JOST STEVEN L- REVOCABLE LIVING TRUST 474457658 095-21-0-00-00-003.00-0 21 lOS 2W 20160 269TH AVE NEVIS MN 56467 

Ottawa MILLER ELMO Band MARJORIE 474457721 099-29-0-00-00-001.00-0 29 lOS 2W 301 S ROTHSAY MINNEAPOLIS KS 67467 

Ottawa JOST STEVEN L- REVOCABLE LIVING TRUST 474457680 098-28-0-00-00-002.00-0 28 lOS 2W 20160 269TH AVE NEVIS MN 56467 

Ottawa LEWIS FAMILY TRUST 474457728 099-32-0-00-00-001.00-0 32 lOS 2W 1521 EVAN ST CARSON CITY NV 89701 

Ottawa DOERING JASON 474461660 098-33-0-00-00-011.00-0 33 lOS 2W 214 WELLS ST WELLS KS 67467 

Ottawa MILUM NANCY JO 474461663 098-33-0-00-00-002.00-0 33 lOS 2W 718 N 3RD AVE MINNEAPOLIS KS 67467 

Ottawa THURSTON BRADLEY A 474461662 098-33-0-00-00-004.00-0 33 lOS 2W 1243 N 203RD RD WELLS KS 67467 
LEO Land DONNA JEAN - REVOCABLE 

Ottawa NICHOLS LIVING TRUST 474455791 098-33-0-00-00-005.00-0 33 lOS 2W 1148 N 280TH RD LONGFORD KS 67458 
LEO Land DONNA JEAN - REVOCABLE 

Ottawa NICHOLS LIVING TRUST 474461661 099-32-0-00-00-003.00-0 32 lOS 2W 1148 N 280TH RD LONGFORD KS 67458 

Ottawa RUPERT STEPHEN C 474457945 123-05-0-00-00-001.00-0 5 llS 2W 406W STH ST MINNEAPOLIS KS 67467 

Ottawa DOERING EVELYN C 474457913 122-04-0-00-00-002.00-0 4 llS 2W 2022 LIMESTONE RD MINNEAPOLIS KS 67467 

Ottawa JOHNSON CLARENCE Rand SUSAN J 474457917 122-04-0-00-00-003.00-0 4 llS 2W 2051 KIOWA RD WELLS KS 67467 

Ottawa LEMPENAU DOROTHY L - REVOCABLE TRUST 474457914 122-04-0-00-00-005.00-0 4 llS 2W 12 CONNIE COURT BEDFORD NH 03110 

Ottawa FLEMING JOHN and MARGARET - TRUST 474457912 122-04-0-00-00-001.00-0 4 llS 2W 964 N 13STH RD MINNEAPOLIS KS 67467 
3515 LOMA PEDREGOSA NW 

Ottawa MOORMAN MILDRED MORRIS - REVOCABLE TRUST 474457915 122-03-0-00-00-002.00-0 3 llS 2W #APT 244 ALBUQUERQUE NM 87102 

Ottawa DOERING GENE and VERLA 474457921 122-10-0-00-00-002.00-0 10 llS 2W 706 E lSTST MINNEAPOLIS KS 67467 

Ottawa DOERING JASON 474457921 122-10-0-00-00-002.00-0 10 llS 2W 214 WELLS ST WELLS KS 67467 

Ottawa BOWMAN JOHN Band CHARLOTIE 474457922 122-09-0-00-00-001.00-0 9 llS 2W PO BOX 307 WARDENSVILLE WV 26851 

Ottawa CROW JESSE H & LINDA L 474457920 122-10-0-00-00-001.10.0 10 llS 2W P. 0. BOX 296 BENNINGTON KS 67422 

Ottawa CROW JESSE H & LINDA L 474457919 122-10-0-00-00-001.00-0 10 llS 2W P. 0. BOX 296 BENNINGTON KS 67422 

Ottawa DOERING EVELYN C 474457925 122-10-0-00-00-006.00-0 10 llS 2W 2022 LIMESTONE ROAD MINNEAPOLIS KS 67467 

Ottawa SCHUR THEODORE J - TRUST #1 474457909 121-11-0-00-0-00-001.00-0 11 llS 2W 1148 N 180TH ROAD MINNEAPOLIS KS 67467 
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Ottawa SCHUR THEODORE J - TRUST #1 474457906 121-11-0-00-0-00-002.00-0 11 llS 2W 1148 N 180TH ROAD MINNEAPOLIS KS 67467 

Ottawa HADDOCK DARLENE J - TRUST #1 474457770 125-15-0-00-00-001.00-0 15 llS 2W 600 E 5TH ST MINNEAPOLIS KS 67467 

Ottawa CRAWFORD KATHLEEN SUE & DAVID J 474457795 126-14-0-00-00-002.10-0 14 llS 2W 905 POMROY ST BLUE RAPIDS KS 66411 


