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FIRST COMPLIANCE FILING OF SUBURBAN WATER COMPANY 

COMES NOW Suburban Water, Inc., d/b/a Suburban Water Company ("Suburban") and in 

accordance with the instructions provided in paragraphs 61 and 62 of the Order Approving Unanimous 

Stipulation and Agreement issued by the Kansas Corporation Commission ("Commission") on July 

11, 2012, in Docket No. 12-SUBW-359- RTS ("359 Docket"), files its first compliance filing. 

1. In the above referenced Order, the Commission instructed Suburban to make 

compliance filings in a new compliance docket to track the progress Suburban is making to comply 

with previous Commission orders. The Commission indicated that if Suburban has in fact complied 

with these orders, Suburban should state such in its first compliance filing and provide evidence of 

its compliance. Suburban is required to make its first compliance filing on September 4, 2012, and 

monthly filings thereafter until the Commission is satisfied Suburban has complied with all 

Commission orders. 359 Docket; Order Approving Unanimous Stipulation and Agreement, 

dated July 11,2012, paragraph 62. 

2. Attached hereto and incorporated herein is a list of each directive the Commission gave 

to Suburban and Suburban's response to the directive. The list is in the format of Attachment 1 to the 

above referenced order. In addition to the response, Suburban has provided evidence of its compliance 

where applicable. 



WHEREFORE, Suburban requests that its first compliance filing be accepted by the 

Commission. 

STATE OF KANSAS, FRANKLIN COUNTY, ss: 

James G. Flaherty, oflawful age, being first duly sworn deposes and says that he is attorney 

for Suburban Water, Inc., d/b/a Suburban Water Company; that he has read the above and foregoing 

First Compliance Filing; and the statements therein contained are true. 

NOTARY PUBLIC- State of Kansas 
RONDA Fjq~SJ;:~ My Appt Exprres~ rl( 

Appointment/Commission Expires: 
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Notary Public 



CERTIFICATE OF SERVICE 

I, the undersigned, hereby certify that a true and correct copy of the above and foregoing First 
Compliance Filing of Suburban Water Company was served by electronic service on this 41

h day of 
September, 2012, to the following parties who have waived receipt of follow-up hard copies. 

Niki Christopher 
C. Steven Rarrick 
Della Smith 
Shonda Smith 
David R. Springe 
Melissa Doeblin 
Holly L. Fisher 
Robert A. Fox 
Judy Jenkins 

n.christopher@curb.kansas.gov 
s.rarrick@curb.kansas.gov 
d.smith@curb.kansas.gov 
sd.smith@curb.kansas.gov 
d.springe@curb.kansas.gov 
m.doeblin@kcc.ks.gov 
h.fisher@kcc.ks.gov 
b.fox@kcc.ks.gov 
j.jenkins@kcc.ks.gov 
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PREVIOUS COMMISSION ORDERS TO SUBURBAN WATER COMPANY 

A. Docket No. 05-SUBW-104-RTS, Interim Order, March 28, 2005 

1. REQUIREMENT: Suburban shall implement the Uniform System of Accounts 
for Class "C" water utilities. Paragraph 8(b ). 

RESPONSE: Suburban has implemented the Uniform System of Accounts for Class 
C water utilities as evidenced by the verified affidavit of Greg L. Wilson which is 
attached hereto as Exhibit A and incorporated herein by reference. 

2. REQUIREMENT: Suburban shall keep Minutes for each Board of Directors' 
Meeting. Paragraph 8(c). 

RESPONSE: Suburban is keeping Minutes for each Board of Directors' Meeting as 
evidenced by the verified affidavit of Mike Breuer attached hereto as Exhibit B and 
incorporated herein by reference. The minutes of the Board of Directors' Meeting held 
on September 7, 2012, will be filed as a late-filed exhibit. 

3. REQUIREMENT: Suburban shall cease the practice of allowing employees 
of Breuer, Inc. to purchase personal items through Suburban. Paragraph 8(d). 

RESPONSE: Suburban has ceased the practice of allowing all employees from 
purchasing personal items through Suburban as evidenced by the verified affidavit of 
Mike Breuer which is attached hereto as Exhibit B and incorporated herein by 
reference. 

4. REQUIREMENT: Suburban shall implement a bidding process ensuring that 
the company's property, plant and equipment are being purchased and installed at competitive 
prices. Paragraph 8( e). 

RESPONSE: Suburban has implemented a bidding process ensuring that the 
company's property, plant and equipment are being purchased and installed at 
competitive prices as evidenced by the affidavit of Mike Breuer which is attached 
hereto as Exhibit B and incorporated herein by reference. The request for proposals 
was published in the Basehor Sentinel, Tonganoxie Mirror, and Bonner Springs 
Chieftain, the local newspapers, the weeks of August 16 and August 23, 2012. The 
advertisement for bid was published in the McGraw Hill Dodge Report between 
August 16 and August 30. Suburban also called area contractors and informed them 
the Advertisement for Bid has been published and the bid documents were available 
at Suburban's office during normal business hours. A copy of the advertisement for 
bid, affidavit in Proof of Publication, Addendum No. 1 to bids, instruction to bidders, 
bid form, performance bond, measurement and payment, bidding documents, and a 
tabulation of the bids received (CONFIDENTIAL) are attached hereto as Exhibit C 
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and incorporated herein by reference. Suburban will file its analysis of the bids and 
the contract with the successful bidder as a late-filed exhibit. 

5. REQUIREMENT: Suburban's management agreements shall include specific 
dollar amounts for the services other persons or companies render to Suburban and the 
agreements shall be filed with the Commission. Paragraph 8(f). 

RESPONSE: See, sworn testimony of Staff witness Justin Grady in Transcript of 
HearingonMay7, 2012, in Docket No. 12-SUBW-359-RTS, Tr. 149, lines2-11 (2005 
directive to Suburban to file management agreements between Breuer, Inc. and 
Suburban was made moot by the 2006 merger of Breuer, Inc. into Suburban). 

B. Docket No. 07-SUBW-1352-RTS, Order Approving Stipulated Settlement Agreement, 
January 25, 2008 

1. REQUIREMENT: Suburban agreed to record its unmetered water usage each 
month, which includes water used to flush lines and at fire hydrants. Paragraph 12. 

RESPONSE: See, sworn testimony of Staff witness Justin Grady in Transcript of 
Hearing on May 7, 2012, in Docket No. 12-SUBW-359-RTS, Tr. 172, line 20 through 
Tr. 173, line 6 (record ofunmetered water usage was included in the Application filed 
by Suburban in Docket No. 12-SUBW-359-RTS, on November 16, 2011); see also, 
Section 8 and Section 16 of Application filed in the 359 Docket. 

2. REQUIREMENT: Suburban agreed to maintain a schedule of property, 
plant and equipment ("PP&E") that contains enough information to enable Staff to calculate 
each year's depreciation expense using Commission approved equipment lives. Paragraph 13. 

RESPONSE: See, sworn testimony of Staff witness Justin Grady in Transcript of 
Hearing on May7, 2012, in Docket No. 12-SUBW-359-RTS, Tr. 150, line 24 through 
Tr. 152, line 6 (Mr. Grady confirms that Suburban has recorded PP&E expenses in a 
manner to allow Staff sufficient information to calculate the depreciation expense.) 

C. Docket No. 11-SUBW-448-RTS, Order on Application, June 3, 2011 

1. The Commission finds Suburban has not provided all the information agreed 
to in the November 23, 2010, Letter, page 2, and, for this reason, lists those items here. The 
Letter states Suburban agreed to submit the following information: 

REQUIREMENT: 

a. A comparison of what Suburban's wells were capable of producing in 
the year 2000 vs. customer demand at the time. 
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RESPONSE: See, Docket No. 11-SUBW-448-RTS, Application filed December21, 
2010, ExhibitD, Prefiled Direct TestimonyofMike Breuer, page 3, lines 8-13; Exhibit 
MB-2 (compares what Suburban's wells were capable of producing in 2000 versus 
what Suburban's customer demand was for 2000). 

REQUIREMENT: 

b. A comparison of what wells are currently capable of producing vs. 
current customer demand. 

RESPONSE: See, Docket No. 11-SUBW-448-RTS, ApplicationfiledDecember21, 
2010, Exhibit D, Prefiled Direct Testimony of Mike Breuer, page 3, lines 14-19; 
Exhibit MB-3 (compares what Suburban's wells were capable of producing in 2010 
versus Suburban's customer demand in 201 0). See also Exhibit MB-4 (graph showing 
well production versus customer demand and the difference between the two between 
2000 and 201 0). 

REQUIREMENT: 

c. A list of potential water supply sources in 2000 (including the potential 
to drill new wells) and estimated costs of each of those sources, with supporting 
documentation. 

RESPONSE: See,DocketNo. 11-SUBW-448-RTS,ApplicationfiledDecember21, 
2010, Exhibit D, Prefiled Direct Testimony of Mike Breuer, page 4, line 3 through 
page 5, line 22. 

REQUIREMENT: 

d. A list of potential water supply sources in 2010 (including the potential 
to drill new wells) and estimated costs of each of those sources, with supporting 
documentation. 

RESPONSE: See, Docket No. 11-SUBW -448-RTS, Application filed December 21, 
2010, Exhibit D, Prefiled Direct Testimony of Mike Breuer, page 5, line 23 through 
page 7, line 5; Exhibit MB-5 (table comparing just the price of the potential water 
supplies available to Suburban in 2010). 

REQUIREMENT: 

e. Suburban's interpretation of the terms and conditions of its contract 
with BPU and why the contract requires Suburban to pay BPU's wholesale water rate, 
including the PILOT. 
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RESPONSE: See, Prehearing Brief of Suburban filed on April 11, 2010, in Docket 
No. 12-SUBW-359-RTS and briefs filed by Staff and CURB as to interpretation of 
contract terms. See also Section 15 of Application filed by Suburban in 
12-SUBW-359-RTS on December 15, 2011 (BPU Contract Amendment, page 3, 
paragraph 4, deleting the requirement for Suburban to pay the PILOT fee and replacing 
that fee with a Contribution to General Fund fee). 

REQUIREMENT: 

f. A list of water utilities located in Leavenworth County and their source 
of water supply and what they pay for their water supply. 

RESPONSE: See, Docket No. 11-SUBW-448-RTS,Applicationfiled December21, 
2010, ExhibitD, Prefiled TestimonyofMike Breuer, page 7, lines 6-16; ExhibitMB-6 
(list of water utilities located in Leavenworth County, Kansas, their source of water 
supply and what they pay for their water supply). See also, Prefiled Direct Testimony 
of William Baldry in Docket No. 11-SUBW-448-RTS, page 13, line 7 through page 
20, line 4; Exhibit WEB-15 through WEB-24. 

REQUIREMENT: 

g. A summary of Suburban's involvement in BPU's recent rate case and 
the outcome ofthat rate case (with supporting documentation of the rate increase for 
2011 that is sought to be recovered in the rate case filing). 

RESPONSE: See, Docket No. 11-SUBW-448-:RTS,ApplicationfiledDecember21, 
2010, Exhibit D, Pre filed Testimony of Mike Breuer, page 7, line 17, through page 11, 
line 9; Exhibits MB-7 (copy ofhandout provided by BPU at March 9, 2010, pre-filing 
meeting with wholesale customers); MB-8 (copy of Black & Veatch's Report on 
Revenue Requirements, Costs of Service, and Rates for Water Service that it provided 
to BPU on January 29, 2010, and to Suburban at meeting on March 9, 2010); MB-9 
(copy of Suburban's intervention in BPU rate case); MB-10 (copyofBlack & Veatch 
and BPU Staffs rebuttal testimony); MB-11 (copy of Suburban's comments filed in 
rate case); MB-12 (copy of transcript ofBPU rate case hearing in which Suburban 
submitted oral argument); MB-13 (copy of transcript of BPU's deliberations and 
decision relating to rate increase); MB-14 (copy ofBPU order in rate case); and MB-15 
(copy of BPU rates and tariffs). See also, Docket No, 11-SUBW-448-RTS, Direct 
Testimony of Staff witness Sonya A. Cushinberry, page 9, line 4 through page 12, 
line 2. 

2. Staff identified additional items in the November 23, 2010, Letter, page 2, that 
Suburban should discuss to address Commissioners' concerns identified in the November 3, 
2010, Order as follows: 
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REQUIREMENT: 

a. Suburban's ability to mix Suburban's well water supply with BPU's 
water. 

RESPONSE: See, Docket No. 11-SUBW-448-RTS, ApplicationfiledDecember21, 
2010, Exhibit D, Prefiled Testimony of Mike Breuer, page 15, lines 9-18. 

REQUIREMENT: 

b. Whether the water Suburban is buying from BPU is surplus water that 
BPU will not need in the future. 

RESPONSE: See, Docket No. 11-SUBW -448-RTS, Application filed December 21, 
2010, Exhibit D, Prefiled Testimony ofMike Breuer, page 15, line 19, through page 
16, line 6. See also, Docket No. 11-SUBW-448-RTS, Direct Testimony of Staff 
witness Sonya A. Cushinberry, page 12, line 3 through page 15, line 2. See also, 
Docket No. 12-SUBW-359-RTS, Section 15 of Application filed December 15,2011, 
and Prefiled Testimony of Greg Wilson, page 12, lines 4-20 (Suburban had BPU 
memorialize in contract amendment BPU's current practice on the state water rights 
held by BPU with respect to BPU's water supplies and including Suburban's demand 
for water in all demand forecasts performed by BPU); see also, Prefiled Testimony of 
Gary Hanson; Exhibit GH-1, page 2 (recommendation to have Suburban seek 
amendments to its contract with BPU to address surplus water restriction on BPU). 

REQUIREMENT: 

c. Whether Suburban customers will be paying for free water services for 
the Kansas City Unified Government. 

RESPONSE: See, Docket No. 11-SUBW-448-RTS, Prefiled Direct Testimony of 
staff witness Sonya A. Cushinberry, page 7, line 14, through page 9, line 2. 

REQUIREMENT: 

d. Suburban's future needs and the costs to renovate or expand its own 
water resources. 

RESPONSE: See, Docket No. 11-SUBW -448-RTS, Application filed December 21, 
2010, Exhibit D, Prefiled Direct Testimony ofMike Breuer, page 16, line 9, page 18, 
line 6; See also, Docket No. 12-SUBW-359-RTS, Prefiled Direct Testimony of Greg 
Wilson, page 14, lines 7-18. The contract with Layne which Suburban expects to have 
by the end of September 2012 will be a late filed exhibit (Exhibit D) to this filing. 
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REQUIREMENT: 

e. Whether the PILOT fee is a payment in lieu of taxes, as a service 
charge, or an administrative charge paid to the Unified Government. 

RESPONSE: See, Pre hearing Brief of Suburban filed on April 11, 2012, in Docket 
No. 12-SUBW-359-RTS and briefs filed by Staff and CURB on Aprill2, 2012, as to 
whether PILOT fee is a payment in lieu of taxes, as a service charge or an 
administrative charge paid to the Unified Government. See also, Section 15 of 
Application filed by Suburban in 12-SUBW-359-RTS on December 15, 2011 (BPU 
Contract Amendment, page 3, paragraph 4, deleting the requirement for Suburban to 
pay the PILOT fee and replacing that fee with a Contribution to General Fund fee). 

REQUIREMENT: 

f. The basis for the PILOT fee. 

RESPONSE: See, Prehearing Brief of Suburban filed on Ap-ril11, 2012, in Docket 
No. 12-SUBW-359-RTS and briefs filed by Staff and CURB on April 12, 2012 
regarding the basis for the PILOT fee. See also, Section 15 of Application filed by 
Suburban in 12-SUB W -3 59-RTS on December 15, 2011 (BPU Contract Amendment, 
page 3, paragraph 4, deleting the requirement for Suburban to pay the PILOT fee and 
replacing that fee with a Contribution to General Fund fee). 

REQUIREMENT: 

g. Suburban's recent attempts to find other sources of water. 

RESPONSE: See, Docket No. 12-SUBW-359-RTS, Prefiled Direct Testimony of 
Greg Wilson, page 12, line 21, through page 14, line 18. See also, Docket No. 
11-SUBW-448-RTS, Application filedDecember21, 2010, ExhibitD, Prefiled Direct 
Testimony of Mike Breuer, page 16, line 7 through page 17, line 6. 

REQUIREMENT: 

h. Evidence of anticipated growth in Suburban's service area and future 
water demand. Paragraph 6. 

RESPONSE: See Docket No. 11-SUBW-448 RTS, Application filed December 21, 
2010, Exhibit D, Prefiled Direct Testimony of Mike Breuer, page 17, line 7, through 
page 18, line 6. See also Docket No. 07-SUBW-1352-RTS, Application filed May 31, 
2007, Section 14, July 2004, Kramer Engineering Study, Section II, pages 4-8. 

3. Mere oral or email assurances from BPU employees is not sufficient to ensure 
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a long-term water resource. Suburban must address this issue, such as through an Addendum 
to the (BPU) Water Contract, before the Commission will consider a subsequent request for 
a permanent rate increase to recover increased charges for BPU wholesale water. 
Paragraph 29. 

RESPONSE: See Docket No. 12-SUBW-359-RTS, Section 15 of Application filed 
December 15, 2011, BPU Contract Amendment, and Prefiled Testimony of Greg 
Wilson, page 12, lines 4-20 (Suburban had BPU memorialize in contract amendment 
BPU's current practice on the state water rights held by BPU with respect to BPU's 
water supplies and including Suburban's demand for water in all demand forecasts 
performed by BPU); see also, Prefiled Testimony of Gary Hanson; Exhibit GH-1, page 
2 (recommendation to have Suburban seek amendments to its contract with BPU to 
address long term water resource issue). 

4. The Commission directs the parties to determine, for purposes of Suburban's 
next rate case, what portion of the revenue increase granted in this Order is attributable to 
PILOT fee charges. Any amount recovered by Suburban between this decision and the next 
rate case that is attributable to PILOT fee charges shall be determined and addressed in the 
next rate case. Paragraph 35. 

RESPONSE: See, Docket No. 12-SUBW-359-RTS, Prefiled Direct Testimony of 
Justin Grady, page 37, line 1, through page 38, line 16 (Staff Adjustment No. 19, 
removal ofPILOT fee charges between 2011 rate case and 2012 rate case from revenue 
requirement) and Staff Testimony in Support of the Stipulation and Agreement filed 
by Justin Grady on April23, 2012, page 6, lines 13-15 (acknowledges that PILOT fee 
charges collected by Suburban between the 2011 rate case and the 2012 rate case have 
been excluded in revenue requirement recommended in settlement). 

5. The Commission finds parties have not fully addressed the legal arguments 
regarding whether BPU has imposed higher-than-needed rates and whether such rates can be 
passed through to Suburban's customers as just and reasonable under K.S.A. 66-1,232. 
Paragraph 39. 

RESPONSE: See, Prehearing Brief of Suburban filed on April11, 2012, in Docket 
No. 12-SUBW-359-RTS and briefs filed by Staff and CURB on April 12, 2012 
addressing the legal arguments regarding whether BPU has imposed 
higher-than-needed rates and whether such rates can be passed through to Suburban's 
customers as just and reasonable under K.S.A. 66-1,232. 
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BEFORE THE STATE CORPORATION COMMISSION 
OF THE STATE OF KANSAS 

In the Matter of Suburban Water's Compliance ) 

EXHIBIT A 

Filings as Required by Commission Order dated ) DocketNo. 12-SUBW- -CPL 
July 11, 2012, in Docket No. 12-SUBW-359-RTS ) 

AFFIDAVIT OF GREGORY L. WILSON 

STATE OF KANSAS, COUNTY OF~. ss: 
FRANKLIN 

I, Gregory L. Wilson, of lawful age, being first duly sworn on oath, states: 

1. I am the Owner of Twenty-First Century Management Consultants, which is a 

sole-proprietor consulting firm specializing in providing regulatory services to electric and water 

utilities in Kansas. 

2. Since 2007 I have provided regulatory services to Suburban Water, Inc. 

("Suburban"). As part of those services, I have reviewed Suburban's books and records. 

3. Suburban has implemented the Uniform System of Accounts for Class C water 

utilities ("USoA") and maintains its books and records in accordance with USoA. 

4. Further affiant saith naught. 

SUBSCRIBED AND SWORN to before me this ,23 day of August, 2012. 

NOTARY PUBLIC- State o. f Kansas 
RONDA ROSS~1'lj ~,,I 

My Appt Exp~resfi/;LS~ 

Appointment/Commission Expires: 
Notary Public 



BEFORE THE STATE CORPORATION COMMISSION 
OF THE STATE OF KANSAS 

In the Matter of Suburban Water's Compliance ) 

EXHIBITB 

Filings as Required by Commission Order dated July ) Docket No. 12-SUBW- -CPL 
1 L 2012, in Docket No. 12-SUBW-359-RTS ) 

AFFIDAVIT 

STATE OF KANSAS, COUNTY OF LEAVENWORTH, ss: 

I, Mike Breuer, of lawful age, being first duly sworn on oath, state: 

1. I am an employee and on the Board of Directors of Suburban Water, Inc., d/b/a 

Suburban Water Company ("Suburban"). 

2. Suburban is keeping Minutes for each Board of Directors' Meeting and the Minutes 

of the most recent Board of Directors' Meeting held on September 7, 2012, will be filed in the 

above-captioned docket as a late-filed exhibit. 

3. Suburban has ceased the practice of allowing all employees from purchasing 

personal items through Suburban. 

4. On August 16, 2012, Suburban advertised for bids from contractors to ensure that 

the company's property, plant and equipment are being purchased and installed at competitive 

pnces. The advertisement for bids was published in the local newspaper and the McGraw-Hill 

Dodge Report. Attached to the First Compliance Filing as Exhibit C is a copy of the 

advertisement and a tabulation of the bids received on Aui:,rust 30, 2012. Suburban is currently 

reviewing and evaluating the bids received. Suburban expects to have a contract executed with a 

contractor by the end of September 2012. A copy of the executed contract will be filed as a 

late-filed exhibit (Exhibit D) to the First Compliance Filing. 



5. Suburban has solicited and received proposals from consultants to perfonn a 

Groundwater Supply Development Study. Suburban has selected Layne Hydro, a Division of 

Layne Christenson Company, to negotiate with. A meeting is scheduled is scheduled for 

September 5, 2012, to finalize the scope of services. Suburban expects to have a contract 

executed with Layne Hydro by the end of September 2012. Copies of the contract and the 

schedule of work will be filed as a late-filed exhibit (Exhibit E) to the First Compliance Filing. 

6. Further affiant saith naught. 

Mike Breuer 

~ 
SUBSCRIBED AND SWORN to before me this~ aay of August, 2012. 

'- /)1 '. /Jl;)' 
fritu&'{._) U ~Stt>- ..-

Appointment/Commission Expires: /- 3 -} 01 S 

2 

Notary Public 

Notary Publir.- State of Kansa; 
PATRICIA A. P~ERSON 

My Appt Exp. l - ' .:'lv:S: 
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ADVERTISEMENT FOR BID 

Date August 16, 2012 

Sealed Bids will be received by Suburban Water, Inc. (Owner) at 1216 N. 155th 
Street, Basehor, Kansas 66007, Attention: Bruce B. Hall, PE, Director of Engineering, 
until4:00 PM, local time on August 30, 2012, for the following Work. 

PROJECT MT-2012 
MAINTENANCE WORK AND 

EMERGENCY REPAIRS 

The proposed Work is generally described as follows: Furnishing and installing 
certain materials to maintain the integrity of the drinking water distribution system. In 
addition, the installation of materials furnished by the Owner, and all of the appurtenant 
work, as set forth in the Bidding Documents. Some of the projects will be: scheduled 
Maintenance Work, i. e. meter service connections, new fire hydrant assembly, new 
valves, replacement of defective piping/valves; and some will be Emergencies Repairs 
due to failures of existing materials and/or damages by third parties. 

The site for the Work is within Suburban Water's Service Area in and adjoining 
Basehor, Kansas. The Bidder's project office shall be located within Suburban Water's 
Service Area or a maximum arrival time of one hour with the necessary equipment and 
personnel after notification of the need for some Work. 

Copies of the Bidding Documents may be obtained from Suburban Water Inc., 
1216 N. 155th Street, Basehor, KS between the hours of9:00 AM and 4:00PM Monday 
through Friday. The non-refundable charge for the Bidding Documents is $25.00. All 
inquiries about the Bidding Documents may be made by contacting Bruce B. Hall, PE at 
Bruce@suburbanwaterinc.com or 913.724.1800. 

A Bid Bond in the amount of $5,000.00 shall accompany each Bid and be 
executed on the form which is bound into these Bidding Documents. 

If the Contract is to be awarded, the Owner will award the Contract to the Bidder 
who, in the Owner's judgment, is the lowest, qualified, responsible, and responsive 
Bidder. 

The Owner reserves the right to reject any or all Bids, including without limitation 
the right to reject any or all erroneous, nonconforming, non-responsive, unbalanced, or 
conditional Bids, and to reject the Bid of any Bidder if the Owner believes that it would 
not be in the best interest of the Owner to make an award to that Bidder. Owner also 
reserves the right to waive informalities. 

If the Contract is to be awarded, the Owner will give the Successful Bidder the 
Notice of Award within 30 days of the Bid opening date. 

Maintenance Work and 
Emergency Repairs 

MT-2012 
082212 BBH 

SUBURBAN WATER, INC. 
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Affidavit in Proof of Publication 

STATE OF KANSAS 
Wyandotte County 

Erika Gray oflhe Legal Dept. of the Bonner Springs Chiellain 
being tirst duly sworn, deposes and says: 

That this weekly newspaper printed in the State of Kansas, and 
published in and of general circulation in Wyandotte County. 
Kansas, with a general paid circulation on a weekly basis in 
Wyandotte County, Kansas. and that said newspaper is not a 
tmde, religious or fraternal publication, and which 
newspaper has been admitted to the mails as periodicals 
class matter in said County, and that a notice of which is 
hereto attached, was published in the regular and entire 
issue of the Bonner Springs Chieftain 

Said newspaper is published weekly 52 weeks a year; has been 
so published continuously and uninterruptedly in said county 
and state for a period of more than five years prior to the first 
publication of said notice and been admitted at the post onice 
of Bonner Springs in said County as second class matter. 

That the attached notice is a true copy thereof and was 
published in the regular and entire issue of said newspaper for 
2 consecutive weeks the first publication thereof being made as 
aforesaid on 08/16/20 12 with publications being made on the 
tbllowing dates: 

08/16/2012, 08/23~012 
(_ . , : (I _____-
(A.,___l_S,~ '· 

NotaryPtbiic ~ 

My Appointment ex;ti:¢s:\ 31;::: 1--V ( L"' , ..... __, •. -
.......... )')..;.:.·. 

,~~:::: c I 
Publication Charges '

111111 '$123~00 
Notary And t\llidavit 

Additional Copies 

$0.00 

$0.00 

$123.00 

(First published in the BoMer Springs Chlefbln & Basehor Sentinel, 
Thursday, August 16,20U) 

ADVERTISEUENTFOR BID 

DateAugustl6. 2012 

Sealed Bids will be received by Suburban Wall!r,lnc. (Owner) at 1216 N. 1SSth Street. 
Basehor, Kansas 66007, Attention: Bruce B. Hal~ PE, Director of Engineering, unUI4:00 
PM, local time on August30. 2012, for the following Work. 

PROJECT UT-2012 
UAIN'TENANCE WORK AND 

EMERGENCY REPAIRS 

The proposed Work is generally described as follows: Furnishing and lnstalfing cer­
tain materials to rna intain the integrity of the drinking wall!r distribution system. In 
addition, the installation of mall!rials furnished by the Owner, and all of the appurte­
nant work, as set forth in the Bidding Documents. Some of the projects will be: sched­
uled MJ!.IJ!!i!.M!t~. I.e. mell!r service connections. new fire hydrant assembly, 
new valves, replacement of defective piping/valves: and some will be Emergencies Re­
l!!!iG. due to failures of existing materials and/or damages by third parties. 

The site for the Work Is within Suburban Water's Service Area in and adjoining 
Basehor, Kansas. The Bidder's project office shall be located within SUburban water's 
Service Area or a maximum arrival time of one hour with the necessary equipment and 
personnel after notification of the need for some Work. 

Copies of the Bidding Documents may be obtained from Suburban Water Inc. 1216 N. 
155th Street. Basehor, KS between the hours of 9:00AM and 4:00PM Monday through 
Friday. The non-refundable charge for the Bidding Documents Is $25.00. All inquiries 
about the Bidding Documents may be made by contacting Bruce B. Hall, PE at 
Bruce@suburbanwaterlnc.com or 913.724.1800. 

A Bid Bond In the amount of ss,ooo.oo shall accompany each Bid and be executed on 
the form willch Is bound into these Bidding Documents. 

If Contracts are to be awarded,the Owner will award multiple Contracts to the Bidder 
who, in the Owner's judgment, is the lowest. quafilied, responsible, and responsive 
Bidder for each Bid Item. 

The Owner reserves the right to reject any or all Bids, including without fimitation the 
right to reject any or all erroneous, nonconforming, non-responsive. unbalanced, or 
conditional Bids, and to reject the Bid of any Bidder if the Owner believes that it would 
not be in the best interest or the Owner to make an award to that Bidder. Owner also 
reserves the rlghtto waive Informalities. 

If the Contract Is to be awarded, the Owner will give the Successful Bidders Notices of 
Award within 30 days of the Bid opening date. 

SUBURBAN WATER, INC, 



Affidavit in Proof of Publication 

STATE OF KANSAS 
Leavenworth County 

Erika Gray of the Legal Dept. of the Tonganoxie Mirror being 
first duly swom. deposes and says: 

·n1at this weekly newspaper printed in the State of Kansas, and 
published in and of general circulation in Leavenworth 
County. Kansas, with a general paid circulation on a weekly 
basis in Leavenworth County, Kansas, and that said newspaper 
is not a trade, religious or fratemal publication, and which 
newspaper has been admitted to the mails as periodicals 
class matter in said County, and that a notice of which is 
hereto attached, was published in the regular and entire 
issue ofthe Tonganoxie Mirror 

Said newspaper is published weekly 52 weeks a year; has been 
so published continuously and uninterruptedly in said county 
and stale for a period of more than five years prior to the first 
publication of said notice and been admitted m the post office 
of Tonganoxie in said County as second class matter. 

TI1at the attached notice is a tme copy thereof and was 
published in the regular and entire issue of said newspaper for 
2 consecutive weeks the first publication thereof being made as 
aforesaid on 08/15/2012 with publications being made on the 
following dates: 

Publication Charges 

Notary And Allidavit 

Additional Copies 

$0.00 

$0.00 

$196.50 

(First published In The Mirror, Wednesday, August 15,2012) 

ADVERTISEUENTFOR BID 

Dilte August 16,2012 

Sealed Bids will be received by Suburban Water, Inc. (Owner) at 1216 N. lSSth Street, 
Basehor, KilllSilS 66007,Attentlon: Bruce B. HalL PE, Director of Engineering, untii4:00 
PM, local lime on August 30,2012, for the following Work. 

PROJECT t.rr-20U 
MAINTENANCE WORK AND 

ELIERCENCV REPAIRS 

The proposed Work Is generally described ilS follows: Furnishing and Instill Hog cer· 
lilln materials to maintain the Integrity of the drinking water distribution system. In 
addition, the installation of materials furnished by the Owner, and all of the appurte· 
Oilnt work, ilS set forth In the Bidding Documents. Some of the projects will be: sched­
uled Maintenance Wor.k, Le. meter service connections, new fire hydrant assembly, 
new villves, replacement of defective piping/valves: ill1d some wlll be ~mergef!!:Jgs Re­
~due to failures of existing materials and/or damages by third parties. 

The site for the Work Is within Suburban Water's Service Area In and adjoining 
Basehor, Kansas. The Bidder's project office shall be located within Suburban Water's 
Service Area or il mruc:imum ilrrlval time of ~l!eJ)p_u~ with the necessary equipment and 
personnel after notiflciltlon of the need for some Work. 

Copies of the Bidding Documents mily be obtained from Suburban Water Inc~ 1216 N. 
15Sth Street, Basehor, KS between the hours of 9:00AM and 4:00PM Monday through 
Friday. The non·refundilble charge for the Bidding Documents Is $25.00. All inquiries 
about the Blddlng Documents may be made by contacting Bruce B. Hall, PE at 
!lr:!!!=.eJ@.suburbanwaterinc.com or 913.724.1SIO. 

A Bld Bond In the amount of$5,000.00 shall accompany each Bid and be executed on 
the form which Is bound Into these Bidding Documents. 

If Contracts are to be awarded, the Owner will award multiple Contracts to the Bidder 
who. In the Owner's Judgment, Is the lowest. quanned, responsible, and responsive 
Bl dder for each Bid Item. 

The Owner reserves the right to reject any or all Bids, Including without Dmitiltlon the 
right to reject any or all erroneous, nonconforming, non·responsive, unbalanced, or 
conditloOill Bids, and to reject the Bid of any Bidder If the Owner believes thilt It would 
not be in the best interest of the Owner to make an award to that Bidder. Owner also 
reserves the rlghtto waive Informalities. 

If the Contract is to be awarded, the Owner will give the Successful Bidders Notices of 
Award within 30 days of the Bid opening date. 

SUBURBAN WATER, INC. 
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UpdatcdDrinking Water Distribution System Maintenance 
201200600635 

v
2 (IDJQ) MT2012 

Action Stage:, Hidding. 

UJ>dured 
Updated Bid Dnte:-{)8/30/20 12@ 04:00PM CDT 

"Suburban Water's Service Area 
BASEHOR, KS (LEAVENWORTH) 
66007 

Updated Valuation: "C 

Target Sturt Date: 10/01/2012 

Project Type: 

Type of Work: 

Status: 

Publish Dare: 

Submit Bid:; To: 

Engineer: 

Owner (Private): 

Notes: 

Bonds: 

Water Lin~. 

A I tcrmi ons. 

Bids to Owner August 30 at 4:00PM (CDT) 

08/24/2012 

Owner (Priv<1te) 

Suburban W~ltcr. Inc. Bruce Hall, PE, 1216 N !55th St, Basehor, KS, 66007-
9389, Phone:913-724-1800, Fax:913-724-1505 

Suburban Water, Inc. Bruce Hall, PE. I 216 N I 55th St. Basehor. KS. 66007-
9389. Phonc:913-724-J800, Fax:913-724-1505 
DEWB04 

5000A Bid l3ond. Performance Bond. Payment Bond. 

Updated Plans Av<Jilublc From: "Owner (J>rivate) ·US$ 25 deposit. Non Refundable 

Additional Features: The proposed Work is generally described as ft)l!ows: Furnishing and installing 
ccrtuin materials to maintain the integrity of !he drinking water distrihution 
systt:m - fn addition -the installation or materials furnished by the Owner- and 
all of the appurtenant work- as set forth in the Bidding Documents- Some ofthe 
projects will be: scheduled Mnintenanc.:e Work - i - e- meter service connections 
· new lire hydrant assemhly • new vnlves - replacement of defective 
piping/valves; and some will be Emergencies Repairs due to failures of existing 
materials and/or damages by third parties 

• •••'-·•-v~4- .. ~·-·"'4'"•''"'-""•'•·-· - .. _,.,,,,,.,,,,,,_,, •• 

---~--~-~ .. ·---~ ...... ._ _________ _ 

Copyright @ 2012 The McGraw-Hill Companies. Service is only for internal use by subscriber pursuant to 
contract. 

file://C:\Progmm Filc~\The Mc(jraw-HiiJ Compunics\McGraw-Hill Construclion infAC'T\H Q/df')f\l'J 



SUBURBAN WATER, INC. 
BASEHOR,KS 

PROJECT NO. MT-2012 
MAINTENANCE WORK AND 

EMERGENCY REP AIRS 

ADDENDUM NO. 1 
August 22, 2012 

This Addendum No. 1 consists of page AD-1 and the revised attached pages. The 
following modifications shall be made to the Contract Documents for this project. 

ADVERTISEMENT FOR BID, Page AB-1, Revise the sixth paragraph as follows: 
If the Contract is to be awarded, the Owner will award the Contract to 
the Bidder who, in the Owner's judgment, is the lowest, qualified, 
responsible, and responsive Bidder. 

INSTRUCTIONS TO BIDDERS, Page IB-5, Item 12, Revise the fourth and fifth 
paragraphs as follows: 

If the Contract is to be awarded, it will be awarded to the lowest, qualified, 
responsible, and responsive Bidder utilizing the foregoing considerations to 
determine the Bidder whose evaluation by the Owner indicates to the Owner that 
the award will be in the best interests of the Owner. 

If the Contract is to be awarded, the Owner will give the Successful 
Bidders Notices of Award within the number of days set forth in the BID FORM. 

BID FORM, replace with the attached revised pages BF-1 thru BF-5. 

01025 -MEASUREMENT & PAYMENT, replace with the attached revised pages 
01025-1 and 01025-2. 

PERFORMANCE BOND, replace with the attached revised page PB-1 

ACKNOWLEDGEMENT BY BIDDER. Bidder is required to acknowledge receipt of 
Addendum No. 1 in the space provided in the attached BID FORM. 

MT-2012 
082212 

AD-1 

SUBURBAN WATER, INC. 



INSTRUCTIONS TO BIDDERS 

1. COPIES OF BIDDING DOCUMENTS. Complete sets of Bidding Documents shall 
be used in preparing Bids. The Owner assumes no responsibility for errors or 
misrepresentations resulting from the use of incomplete sets ofBidding Documents. 

The Owner in making copies of Bidding Documents available on the above terms, does 
so only for the purpose of obtaining Bids for the Work and does not confer a license or 
grant for any other use. 

2. QUALIFICATIONS OF BIDDERS. The minimum required experience qualifications 
shall be for Bidders acting as a General Contractor. The Bidder shall have practical 
knowledge and experience in satisfactorily installing: meter service connections; fire 
hydrant assemblies; valves; and 2-12 PVC & 16-24-inch DI drinking water mains for the 
past five years. Each Bidder may be required to show that the Bidder has handled former 
work so that no just claims are pending against such work. 

In determining the Bidder's qualifications, the following factors will be considered by the 
Owner with regard to previous work and other matters: 

• Whether the Bidder's project office is located within Suburban Water's Service 
Area or a maximum arrival time of one hour with the necessary equipment and 
personnel after notification of the need for some Work. 

• Whether the Bidder has adequate resources to perform the Work properly and 
expeditiously; 

• Whether the Bidder has sufficient fmancial abilities to complete all of its existing 
projects and, in addition, the Owner's projects now being bid; 

• In general, whether the Bidder has a record of good or poor workmanship; 
• Whether the Bidder consistently follows the Contract Documents; 
• Whether the Bidder's past projects were completed in a timely manner; 
• Whether the Bidder provided and maintained qualified superintendents on the 

projects at all times; 
• Whether the Bidder maintained a good safety record and consistently followed all 

of the OSHA requirements; 
• Whether the Bidder scheduled the work, including material delivery, equipment, 

and labor, in an efficient manner; 
• Whether customer and/or property concerns were handled in a timely and 

equitable manner; 
• Whether the Bidder was interested in solving problems when they developed 

rather than shifting the blame to others; 
• Whether additional time and expenses were incurred by owners due to the 

Bidder's action; and 
• Whether the Bidder has any unpaid bills with the Owner. 

Maintenance Work and 
Emergency Repairs 
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The Owner may request the Bidder to furnish the contact name and telephone number of 
past projects to compile information on the above and any other relevant additional 
information to determine the qualification and responsibility of the Bidders. 

3. EXAMINATION OF BIDDING DOCUMENTS AND THE SITES. It is the 
responsibility of each Bidder, before submitting a Bid, to (a) thoroughly examine the 
Bidding Documents, (b) visit the sites of the Work, (c) become familiar with local 
conditions that may affect the cost, progress, or performance of the Work, (d) consider 
Federal, state, and local Laws and Regulations that may affect cost, progress, or 
performance of the Work, (e) study and carefully correlate Bidder's observations with the 
Bidding Documents, and (f) notify the Owner in writing of all conflicts, errors, or 
discrepancies discovered by the Bidder in the Bidding Documents. 

3.1 Underground Facilities. Information and data, if any, reflected in the Bidding 
Documents with respect to underground facilities at or contiguous to the sites are based 
upon information and data furnished by the owners of such underground facilities or 
others. The Owner disclaims responsibility for the accuracy or completeness thereof 

3.2 Additional Information. Before submitting a Bid, each Bidder shall, at Bidder's 
own expense, make or obtain any additional examinations, investigations, explorations, 
tests, and studies and obtain any additional information and data which pertain to the 
physical conditions (surface, subsurface, and underground facilities) at or contiguous to 
the sites or otherwise which may affect cost, progress, or performance of the Work and 
which Bidder deems necessary to determine its bids for performing the Work in 
accordance with time, price, and other terms and conditions of Bidding Documents. 

3.3 Access to the Project Sites. Where the Work is located within or visible from public 
rights-of-way and/or easements, the Bidders may visit the site to make observations from 
the public rights-of-way and/or the easements without prior permission from the Owner. 
Permission from the Owner, property owner, and tenant is required to move equipment 
and personnel onto public rights-of-way and the easements at the site for surveying, 
drilling test holes, excavating test pits, or similar operations. Bidder shall back fill all 
holes and excavations, clean up and restore the site to its former condition upon 
completion of such explorations. 

3.4 Public Rights-of-Way and Easements. All of the Work to be performed under this 
Contract is located within public rights-of-way and/or easements. All additional lands 
and access thereto required for temporary construction facilities or storage of materials 
and construction equipment shall be provided by the Contractor at the Contractor's 
expense. 

3.5 Bidder's Representation. The submission of a Bid constitutes an incontrovertible 
representation by the Bidder that the Bidder has complied with every requirement 
concerning examination of the Bidding Documents and the sites, that without exception, 
the Bid is premised upon performing the Work required by the Contract Documents, and 
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that the Bidding Documents are sufficient in scope and detail to indicate and convey 
understanding of all terms and conditions for performance of the Work. 

4. INTERPRETATIONS AND ADDENDA. All questions about the meaning or intent 
of the Bidding Documents shall be submitted to the Owner in writing. Interpretations or 
clarifications considered necessary by the Owner in response to such questions will be 
issued by Addenda which will be transmitted to all Bidders of record. Questions received 
less than five days prior to the date for opening of Bids may not be answered by Addenda 
due to time limitations. Only answers issued by Addenda will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

5. CONTRACT TIMES. The time frames by which each class of Work is to be 
completed are set forth in the BID FORM. 

6. SUBSTITUTE OR "OR-EQUAL" ITEMS. The procedure for submissions for 
review of substitute or "or-equal" items by the Contractor and consideration by the 
Owner is set forth in paragraph 6.3.4 of the GENERAL CONDITIONS. The Contract, 
if awarded, will be on the basis of the materials indicated on the Drawings and specified 
in the Specifications. Submittals for review of substitute or "or-equal" items will not be 
considered by the Owner until after the Effective Date of the Agreement. 

7. BID FORM. The Bid shall be submitted on the BID FORM issued by addendum. 
The BID FORM shall be completed in black ink. 

Bids by corporations shall be executed in the corporate name by the president or the vice­
president (or by another corporate officer, accompanied by evidence of authority to sign 
for the corporation). The names of all persons signing shall be legibly printed below their 
signatures. 

All blank spaces in the Bid Form shall be filled. A bid price shall be indicated for each 
bid item and unit price item listed therein, or the words ''No Bid", "No Charge", or other 
appropriate phrase shall be entered in the blank spaces. Bids received without all such 
items completed will be considered non-responsive. 

The Bid shall contain an acknowledgment of receipt of all Addenda, if any, the numbers 
and dates of which shall be filled in on the BID FORM. 

No alterations in the Bids, or in the printed forms, by erasures, interpolations, or 
otherwise will be acceptable unless each such alteration is signed or initialed by the 
Bidder. If initialed, the Owner may require Bidder to identify any alteration so initialed. 

8. BID PRICING. The Bidder shall complete the unit prices schedule as set forth in the 
BID FORM and shall accept all fixed unit prices listed therein. 

The fmal Contract Price will be based upon the measured quantities as provided in 
Section 01025- Measurement and Payment in DIVISION 1, and the unit prices in the 
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Bid will apply to such fmal quantities except that unit prices will be subject to 
reevaluation and adjustment by Change Order. 

9. SUBMISSION OF BIDS. Bids shall be submitted at the time and place indicated in 
the Advertisement for Bid, or the modified time and place indicated by Addendum. Bids 
shall be enclosed and sealed in an opaque envelope furnished with the following label: 

BID FOR PROJECT MT-2012 
MAINTENANCE WORK AND 

EMERGENCY REPAIRS 

The submitted Bid envelope shall be marked on the outside with the name and address of 
the Bidder. 

The Bidder shall assume full responsibility for timely delivery at the location designated 
for receipt of Bids. Timely delivery shall mean submission of Bids on or before the 
advertised time as registered only by the Owner's clock. Bids received after the 
advertised time will not be accepted and the Bid will not receive consideration. 

One copy of the bound Bidding Documents containing the BID FORM shall be submitted 
with the Bid. Any BID FORMS submitted separately, not bound in the Bidding 
Documents, will not be accepted and the Bid will not receive consideration. 

Oral, telephone, electronic, or facsimile Bids are invalid and will not receive 
consideration. 

10. MODIFICATION AND WITHDRAWAL OF BIDS. Bids may be modified or 
withdrawn by an appropriate document duly executed (in the manner that a Bid is 
executed) and delivered to the place where Bids are to be submitted at any time prior to 
the date and time for opening of Bids. 

If any Bidder notifies the Owner within two business days after Bids have been opened 
that the submitted Bid is materially and substantially erroneous due to a nonjudgmental 
mistake, which is either evident on the face of the Bid or established to the Owner by 
clear and convincing evidence, the Bidder will be allowed to withdraw its Bid, and the 
Bidder precluded from performing any work on the project through subcontract 
agreements or by any other means including re-bids. 

11. BIDS TO REMAIN SUBJECT TO ACCEPTANCE. All Bids shall remain subject 
to acceptance for the number of days set forth in the BID FORM, however, the Owner 
may, at its sole discretion, release any Bid prior to that time. 

12. AWARD OF CONTRACTS. The Owner reserves the right to reject any or all Bids, 
including without limitation the right to reject any or all erroneous, nonconforming, non­
responsive, unbalanced, or conditional Bids, and to reject the Bid of any Bidder or all 
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Bids if Owner believes that it would not be in the best interest of the Owner to make an 
award to that Bidder. The Owner also reserves the right to waive informalities. 

In evaluating Bids, the Owner will consider the qualifications of the Bidder (as set forth 
in Item 2 of this section), unit prices, and other information. 

Each Bidder agrees to waive any claim it has or may have against the Owner, and its 
employees, arising out of or in connection with the administration, evaluation, or 
recommendations of any Bid. 

If the Contract is to be awarded, it will be awarded to the lowest, qualified, responsible, 
and responsive Bidder utilizing the foregoing considerations to determine the Bidder 
whose evaluation by the Owner indicates to the Owner that the award will be in the best 
interests of the Owner. 

If the Contract is to be awarded, the Owner will give the Successful Bidder the Notice of 
Award within the number of days set forth in the BID FORM. 

13. SIGNING OF AGREEMENT. When the Owner gives the Notices of Award to the 
Successful Bidders, they will be accompanied by three unsigned counterparts of the 
Agreement with all other written Contract Documents and Insurance Certificates 
attached. Within the number of days set forth in the BID FORMS, the Successful Bidders 
shall sign, leaving the dates blank, and deliver the counterparts of the bound Contract 
Documents including the Agreement to the Owner. Within no more than seven days 
thereafter, the Owner will execute all copies of the Agreement and other Contract 
Documents submitted by the Successful Bidders (Contractors); shall insert the date of 
contract on the Agreement; and shall distribute all signed copies as stipulated in the 
Agreement. 
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BID FORM 

PROJECT INDENTIFICATION: 

Project MT-2012- MAINTENANCE WORK AND 
EMERGENCY REP AIRS 

TillS BID IS SUBMITTED TO: 

Suburban Water, Inc. 
1216 N. 155th Street 
Basehor, Kansas 66007 

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 
Agreement with the Owner on the form included in the Contract Documents to perform 
and furnish all Work as specified or indicated in the Contract Documents: within the 
specified time periods; for the dollar amounts indicated in this Bid Form; and in 
accordance with the other terms and conditions of the Contract Documents. 

2. The Bidder accepts all of the terms and conditions of the Advertisement for Bid and 
the Instructions to Bidders. This Bid will remain subject to acceptance for 30 days after 
the day of the bid opening. 

3. The Bidder shall sign and submit the Agreement with the other documents required by 
the Bidding Documents within 5 days after the date of Owner's Notice of Award. 

4. In submitting this Bid, the Bidder represents that: 

a. Bidder has examined copies of all the Bidding Documents and the 
following Addenda (receipt of all which is hereby acknowledged): 

No. ______________ __ Dated --------
No. ______________ __ Dated -----------

b. Bidder has visited the site and become familiar with and satisfied it as to the 
general, local, and site conditions that may affect cost, progress, performance, 
and furnishing of the Work. 
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c. Bidder is familiar with and has satisfied itself as to all Federal, state, and local 
Laws and Regulations that may affect cost, progress, performance, and 
furnishing of the Work. 

d. Bidder has obtained and carefully studied (or assumes responsibility for 
having done so) all such investigations, explorations, tests, studies, and data 
concerning conditions (surface, subsurface, and underground facilities) 
at or contiguous to the site or otherwise which may affect cost, progress, 
performance, or furnishing of the Work or which relate to any aspect of the 
means, methods, techniques, sequences, and procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto. 
Bidder does not consider that any additional examinations, investigations, 
explorations, tests, studies, or data are necessary for the determination of this 
Bid for performance and furnishing of the Work in accordance with the time, 
price, and other terms and conditions of the Contract Documents. 

e. Bidder is aware of the general nature of Work to be performed by Owner 
and/or others at sites that relate to Work for which this Bid is submitted. 

f. Bidder has correlated the information known to Bidder, information and 
observations obtained from visits to the site, drawings identified in the 
Bidding Documents, and all additional examinations, investigations, 
explorations, tests, studies, and data with the Bidding Documents. 

g. Bidder has given the Owner written notice of all conflicts, errors, ambiguities, 
or discrepancies that Bidder has discovered in the Bidding Documents and the 
written resolution thereof by the Owner is acceptable to the Bidder, and the 
Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performing and furnishing the 
Work for which this Bid is submitted. 

h. This Bid is genuine and not made in the interest of or on behalf of any 
undisclosed person, firm, or corporations and is not submitted in conformity 
with any agreement or rules of any group, association, organization, or 
corporation; Bidder has not directly or indirectly induced or solicited any 
other Bidder to submit false or sham Bid; Bidder has not solicited or induced 
any person, firm, or corporation to refrain from bidding; and Bidder has not 
sought by collusion to obtain for itself any advantage over any other Bidder or 
over the Owner. 

5. Bidder shall complete the Work for the following unit prices. The quantities for each 
item are unknown at this time. Progress payments will be based on actual quantities 
furnished and installed, pursuant to the Measurement and Payment Section 01025 of 
Division 1 of the Specifications. 
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Item 
No. 

UNIT PRICE SCHEDULE 

Item Description 

1. MAINTENANCE WORK: 

1.1 Install New Fire Hydrant Assembly: 

1.1.1 Connecting to existing 12-inch PVC main EA 

1.1.2 Connecting to existing 8-inch PVC main 

1.1.3 Connecting to existing 6-inch PVC main 

1.2 Install New Valve: 

1.2.1 In existing 12-inch PVC main 

1.2.2 In existing 6-8-inch PVC mains 

1.2.3 In existing 2-4-inch PVC mains 

2. METER SERVICE CONNECTION REPAIRS 

2.1 Short-side (up to 2-inch) 

2.2 Long-side (up to 2-inch) 
including a bore length of up to 80 LF 

3. BORES: 

3.1 For up to 2-inch meter service PE piping 

3.2 For 6-inch PVC main 

3.3 For 8-inch PVC main 

3.4 For 12-inch PVC main 
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4. EMERGENCY MAIN REPAIRS: 

4.1 Labor and Equipment: 

4.1.1 Laborer (2 hour minimum) PER HOUR 

4.1.2 Backhoe (2 hour minimum) PER HOUR 

4.1.3 Trackhoe (2 hour minimum) PER HOUR 

4.1.4 UniLoader (2 hour minimum) PER HOUR 

4.1.5 Service Truck (2 hour minimum) PER HOUR 

4.1.6 Dump Truck (2 hour minimum) PER HOUR 

6. Bidder agrees that the Work shall be completed within the following time periods: 

Maintenance Work within 48-hours of notification 

Emergency Repairs within 8-hours of notification 

7. Communications concerning this Bid shall be sent to the Bidder at the following street 
address, city, state, zip code, email address, and office & mobile telephone numbers: 
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8. The terms used in this Bid are defmed in the General Conditions section of these 
Bidding Documents. 

SIGNATURE OF BIDDER 

(Print company name) 

By __________________________________________________________ __ 

(Signature of authorized person) 

(Print name and title) 

Business street address ------------------------------------------------

City, State & Zip Code--------------------~--

Email address ------------------------------------------------------

Office Telephone No. ____________________________________________ _ 

Mobile Telephone No. ____________________________________________ _ 

Date -------------------------------------------------------------
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PERFORMANCE BOND 

(Provided pursuant to K.S.A. 19-3516 and 19-214) 

Project No. MT-2012 
Bond No. ___ _ 

KNOW ALL BY THESE PRESENTS, that----------------

as Principal (hereinafter called "Contractor"), and----------------

-------------with general office in-------------

a corporation organized under the laws of the State of--------------­
and authorized to transact business in the State of Kansas, as Surety (hereinafter called "Surety") 
are held and firmly bound unto SUBURBAN WATER, INC., as Obligee (hereinafter called 
"Owner") in the penal sum of fifty thousand dollars ($50,000.00) lawful money of the United 
States of America for the twenty-four month correction period, for payment of which sum, well 
and truly to be made, the said Principal and Surety bind themselves, their successors and assigns, 
jointly and severally, firmly by these presents. 

THE CONDITION OF THE FOLLOWING OBLIGATION IS SUCH THAT: 

1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to the Owner for the performance of the 
Agreement, dated , for the labor and materials for the 
construction of Project No. MT-2012 within Suburban Water's Service Area in and adjoining 
Basehor, Kansas in accordance with the Contract Documents on file in the office of the 
Owner, a copy of which is hereto attached, referred to, and incorporated herein 
by reference. 

2 If the Contractor performs the Work in accordance with the Contract Documents, the Surety 
and the Contractor shall have no obligation under this Bond, except to participate in 
conferences as provided in Subparagraph 3 .1. 
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3. If there is no Owner Default, the Surety's obligation under this Bond shall arise after: 

3.1 The Owner has notified the Contractor and Surety at their respective addresses described 
in Paragraph 10 below, that the Owner is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with the Contractor and Surety to be 
held not later than 15 days after receipt of such notice to discuss methods of performing 
the Work pursuant to the Contract Documents. If the Contractor, Surety, and Owner 
agree, the Contractor shall be allowed a reasonable time to perform the Work, however, 
such an agreement shall not waive the Owner's right, if any, subsequently to declare a 
Contractor Default; 

3.2 The Owner has declared a Contractor Default and formally terminated the Contractor's 
right to complete the Work pursuant to the Contract Documents. Such Contractor 
Default shall not be declared earlier than 20 days after the Contractor and Surety have 
received notice as provided in Subparagraph 3.1; and 

3.3 The Owner agrees to pay the Balance of the Contract Price to the Surety in accordance 
with the terms and conditions of the Contract Documents or to a contractor selected by 
the Surety to complete the Work pursuant to the Contract Documents in accordance with 
the terms of the Agreement with the Owner. 

4 When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and 
at the Surety's expense, take one of the following actions: 

4.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the 
Work pursuant to the Contract Documents; or 

4.2 Undertake to perform and complete the Work itself, through its agent or through 
independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner 
for a contract for performance and completion of the Work pursuant to the Contract 
Documents, arrange for a contract to be prepared for execution by the Owner and the 
contractor selected by the Surety with the Owner's concurrence, to be secured with 
performance and payment bonds executed by a qualified surety equivalent to the Bond 
pursuant to the Contract Documents, and pay the Owner the amount of damages as 
described in Paragraph 6 in excess of the Balance of the Contract Price incurred by the 
Owner resulting from the Contractor's Default; or 

4.4 Waive its right to perform and complete, arrange for completion, or obtain a new 
contractor and with reasonable under the circumstances: 

4.4.1 After investigation, determine the amount for which it is liable to the Owner, and 
within 10 days of the determination, tender payment therefore to the Owner; or 

4.4.2 Deny liability in whole or in part and notify the Owner citing reasons therefore. 
MT-2012 
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5 If the Surety does not proceed as provided in Paragraph 4 with reasonable promptness, the 
Surety shall be deemed to be in default on this Bond, 15 days after receipt of an additional 
written notice from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to enforce any remedy 
available to the Owner. If the Surety proceeds as provided in Subparagraph 4.4 and the 
Owner refuses tender payment or the Surety has denied liability, in whole or in part, 
without further notice the Owner shall be entitled to enforce any remedy available to the 
Owner. 

6 After the Owner has terminated the Contractor's right to complete the Work, and if the 
Surety elects to act under Subparagraphs 4.1, 4.2, or 4.3 above, then the responsibilities of 
the Surety to the Owner shall not be greater than those of the Contractor under the 
Contract Documents, and the responsibilities of the Owner to the Surety shall not be 
greater than those of the Owner under the Contract Documents. To the limit of the amount 
ofthis Bond, but subject to commitments by the Owner ofthe Balance ofthe Contract 
Price to mitigation of costs and damages on the Contract Documents, the Surety is 
obligated without duplication for: 

6.1 The responsibilities of the Contractor for correction of defective work and completion 
of the Work pursuant to the Contract Documents; 

6.2 Additional legal, design professional and delay costs resulting from the Contractor's 
Default, and resulting from the actions or failure to act of the Surety under 
Paragraph 4; and 

6.3 Liquidated damages, or if no liquidated damages are specified in the Contract 
Documents, the actual damages caused by the delayed performance or non­
performance ofthe Contractor. 

7 The Surety shall not be liable to the Owner or others for obligations of the Contractor that 
are unrelated to the Contract Documents, and the Balance of the Contract Price shall not be 
reduced or set off on account of any such unrelated obligations. No right of action shall 
accrue on this Bond to any person or entity other than the Owner or its heirs, executors, 
administrators, or successor. 

8 The Surety hereby waives notice of any change, including changes of time, to the Contract 
Documents or to related subcontracts, purchase orders, and other obligations. 

9 Any proceeding, legal or equitable, under this Bond may be instituted in any court of 
competent jurisdiction in the location in which the Work or part of the Work is located and 
shall be instituted within the applicable period of limitation after the Contractor Default or 
after the Surety refuses or fails to perform its obligations under this Bond. 

10 Notice to the Surety, Contractor, and Owner shall be mailed or delivered to the respective 
addresses shown on the signature page of this Bond and the Bid Form. 
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11 When this Bond has been furnished to comply with a statutory or other legal requirement in 
the location where the construction is to be performed, any provision in this Bond 
conflicting with said statutory or legal requirement shall be deemed deleted here from and 
provisions conforming to such statutory or other legal requirement shall be deemed 
incorporated herein. The intent is that this Bond shall be construed as a statutory bond and 
not a common law bond. 

12 Defmitions: 

12.1 Agreement: The written contract between the Contractor and the Owner covering 
the Work to be performed. Other Contract Documents are attached to the Agreement 
and made a part thereof as provided therein. 

12.2 Balance of the Contract Price: The total amount payable by the Owner to the 
Contractor under the Contract Documents after all proper adjustments have been 
made, including allowance to the Contractor for any amounts received or to be 
received or to be received by the Owner in settlement of insurance or other claims 
for damages in which the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the Contract Documents. 

12.3 Contract Documents: As set forth in the Agreement. 

12.4 Contractor Default: Failure of the Contractor, which has neither been remedied 
nor waived, to perform or otherwise to comply with the terms of the Contract 
Documents. 

12.5 Owner Default: Failure of the Owner, which has neither been remedied nor 
waived, to pay the Contractor as required by the Contract Documents or to 
perform or comply with any other terms thereof. 

13 The Surety's obligations under this Bond are entirely separate and distinct from any 
obligations that it may have under any public works bond relating to the above mentioned 
contract. 
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IN TESTIMONY WHEREOF, the Contractor, as Principal, has caused these presents to be 
executed in its name, and its corporate seal to be hereunto affixed by its duly authorized officers 
and the Surety has caused these presents to be executed in its name and its corporate seal to be 
hereunto fixed by its attorney-in-fact, duly authorized thereunto so to do on this day 
of , 2012. 

PRINCIPAL: 
(Contractor) 

Address for giving Notice: 

(Signature) 

(Print Name) 

(Title) 

SURETY: 
(Surety) 

Address for giving Notice: 

(Signature) 

(Print N arne) 

(Title) 

This Bond must be accompanied with an attorney-in-fact's authority from the Surety 
certified to include the date of this Bond. 

This Bond is based upon the EJCDC Construction Performance Bond, Form No. 1910-28A (1984 edition) 
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01025- MEASUREMENT & PAYMENT 

1. SCOPE. This section covers methods of measurements and payment for items of 
Work under this Contract. 

2. GENERAL. The Unit Prices shall cover all Work required by the Contract 
Documents. All costs in connection with the proper and successful completion of the 
Work, including furnishing the required materials, supplies, and appurtenances; 
furnishing all insurance, and permits; providing all mobilization, construction equipment, 
and tools; and performing all necessary labor and supervision to fully complete the Work, 
shall be included in the Unit Prices bid. All Work not specifically set forth as a pay item 
in the Bid Form shall be considered a subsidiary obligation of the Contractor and all costs 
in connection therewith shall be included in the prices bid. 

Unless otherwise authorized by the Owner, all public or private property, utilities, 
structures, or other features regardless of location or character, removed or damaged by 
the construction activities, whether by the Contractor or its Subcontractors, and whether 
within or outside the construction limits, utility easements and public rights-of-way, shall 
be restored as a subsidiary obligation of the Contractor, and no direct payment will be 
made therefore. 

3. ESTIMATED QUANTITIES. Because of the nature of the Work under this Contract, 
estimated quantities are unknown at the time bids are being received. The basis of 
payment for the Work, the Contract, will be the actual amount of work performed and 
materials furnished with measurements made as specified hereinafter. 

4. NEW FIRE HYDRANT ASSEMBLY. Payment for fire hydrant assembly shall be on 
the basis of the Unit Price bid for each fire hydrant and 6-inch valve installed. The Unit 
Price shall include all costs in connection with excavation and trenching; backfilling; 
dewatering; blocking; crushed rock; polyethylene tube materials and installation; branch 
piping and valve installation; where applicable, fire hydrant extensions; and all other 
materials and work required to complete the fire hydrant installation which are not 
included under another bid item. 

5. NEW VALVE. Payment for the installation of the buried valves shall be on the basis 
of the Unit Price bid for each size of valve. The Unit Price bid for each size of valve 
shall include all costs incurred in completing the valve installation work including 
jointing, over and above the price paid for pipe installation. The Unit Price shall include 
all costs in connection with blocking, jointing materials including gaskets and bolts, joint 
restraint, polyethylene tube materials and installation, appurtenances, furnishing and 
installing valve boxes, and all other work required to complete the valve installation work 
which is not included under another bid item. 

6. BORES. Payment for bores will be made on the basis for the Unit Price bid for each 
size. Measurement for payment will be made horizontally along the longitudinal center 
line of the bore from end to end. The Unit Price bid for each bore shall include all costs 
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in connection with excavation and backfilling, including access pit(s), and all other work 
for and in connection with the bore which is not included in another bid item. 

7. EMERGENCY REPAIRS. Payment for the repair and/or replacement of an existing 
meter service connection shall be on the basis of the hourly rates for each classification 
of the equipment and labor required to perform the work. 

Payment for the installation of replacement sections of ductile- iron (DI) and polyvinyl 
chloride (PVC) distribution mains shall be on the basis of the hourly rates for the 
equipment and labor required to perform the work. The number of hours for each laborer 
and type of equipment will be verified by the Owner at the time of the Work. The Hourly 
Unit Prices bid shall include all costs in connection with connections to existing mains; 
fittings; jointing; installation in the trench; joint restraints; polyethylene tube installation 
for DIP; pressure testing; disinfection and flushing; cleaning; handling and all other work 
required to complete the main installation and ready the facilities for service that are not 
covered under another bid item. 

8. EXCAVATING, TRENCHING, AND BACKFILLING. The Hourly Unit Price bid 
for the equipment and labor that involves excavating, trenching, dewatering, and/or 
backfilling shall include all costs for such Work. No direct payment will be made for 
excavation, trenching, dewatering, or backfilling. All trenching shall be unclassified as to 
materials which may be encountered. 

9. SURF ACE RESTORATION. The Hourly Unit Price bid for the equipment and labor 
that involves surface restoration shall include all costs for such Work. No direct payment 
will be made for surface restoration. Surface restoration includes the following: 

* Cutting, removal, and disposal of concrete and asphalt-concrete 
pavement/driveways/sidewalks as required to complete the Work; and all 
other work not included in another bid item. 

* Furnishing, placement and construction of gravel driveways; concrete base, 
asphalt base and asphalt surface; including all finishing, curing, compacting; 
and all other work which is not included under another bid item. 

* Furnishing, placement, and maintenance of temporary asphalt surfacing as 
required to properly maintain traffic until permanent pavement repairs can be 
completed; removal and disposal of temporary surfacing; and all other work 
which is not included under another bid item. 

* And all other work required to complete the surface restoration work which is 
not included under another bid item. 

Other pavement removal and replacement outside the limits required for construction, 
regardless oflocation or character, removed or damaged by construction operations, 
including transporting equipment, materials, or workers to or from the Work or any part 
or site thereof, whether by the Contractor or Subcontractors, and whether within or 
outside the construction limits, easements, and public rights-of-way, shall be restored as a 
subsidiary obligation of the Contractor, and no direct payment will be made therefore. 
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ADVERTISEMENT FOR BID 

Date August 16, 2012 

Sealed Bids will be received by Suburban Water, Inc. (Owner) at 1216 N. 155th 
Street, Basehor, Kansas 66007, Attention: Bruce B. Hall, PE, Director of Engineering, 
until4:00 PM, local time on August 30, 2012, for the following Work. 

PROJECT MT-2012 
MAINTENANCE WORK AND 

EMERGENCY REPAIRS 

The proposed Work is generally described as follows: Furnishing and installing 
certain materials to maintain the integrity of the drinking water distribution system. In 
addition, the installation of materials furnished by the Owner, and all of the appurtenant 
work, as set forth in the Bidding Documents. Some of the projects will be: scheduled 
Maintenance Work, i.e. meter service connections, new fire hydrant assembly, new 
valves, replacement of defective piping/valves; and some will be Emergencies Repairs 
due to failures of existing materials and/or damages by third parties. 

The site for the Work is within Suburban Water's Service Area in and adjoining 
Basehor, Kansas. The Bidder's project office shall be located within Suburban Water's 
Service Area or a maximum arrival time of one hour with the necessary equipment and 
personnel after notification of the need for some Work. 

Copies of the Bidding Documents may be obtained from Suburban Water Inc., 
1216 N. 155th Street, Basehor, KS between the hours of9:00 AM and 4:00PM Monday 
through Friday. The non-refundable charge for the Bidding Documents is $25.00. All 
inquiries about the Bidding Documents may be made by contacting Bruce B. Hall, PE at 
Bruce@suburbanwaterinc.com or 913.724.1800. 

A Bid Bond in the amount of$5,000.00 shall accompany each Bid and be 
executed on the form which is bound into these Bidding Documents. 

If Contracts are to be awarded, the Owner will award multiple Contracts to the 
Bidder who, in the Owner's judgment, is the lowest, qualified, responsible, and 
responsive Bidder for each Bid item. 

The Owner reserves the right to reject any or all Bids, including without limitation 
the right to reject any or all erroneous, nonconforming, non-responsive, unbalanced, or 
conditional Bids, and to reject the Bid of any Bidder if the Owner believes that it would 
not be in the best interest of the Owner to make an award to that Bidder. Owner also 
reserves the right to waive informalities. 

If the Contract is to be awarded, the Owner will give the Successful Bidders 
Notices of Award within 30 days of the Bid opening date. 
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------------------------------------------------------

INSTRUCTIONS TO BIDDERS 

1. COPIES OF BIDDING DOCUMENTS. Complete sets of Bidding Documents shall 
be used in preparing Bids. The Owner assumes no responsibility for errors or 
misrepresentations resulting from the use of incomplete sets ofBidding Documents. 

The Owner in making copies of Bidding Documents available on the above terms, does 
so only for the purpose of obtaining Bids for the Work and does not confer a license or 
grant for any other use. 

2. QUALIFICATIONS OF BIDDERS. The minimum required experience qualifications 
shall be for Bidders acting as a General Contractor. The Bidder shall have practical 
knowledge and experience in satisfactorily installing: meter service connections; fire 
hydrant assemblies; valves; and 2-12 PVC & 16-24-inch DI drinking water mains for the 
past five years. Each Bidder may be required to show that the Bidder has handled former 
work so that no just claims are pending against such work. 

In determining the Bidder's qualifications, the following factors will be considered by the 
Owner with regard to previous work and other matters: 

• Whether the Bidder's project office is located within Suburban Water's Service 
Area or a maximum arrival time of one hour with the necessary equipment and 
personnel after notification of the need for some Work. 

• Whether the Bidder has adequate resources to perform the Work properly and 
expeditiously; 

• Whether the Bidder has sufficient fmancial abilities to complete all of its existing 
projects and, in addition, the Owner's projects now being bid; 

• In general, whether the Bidder has a record of good or poor workmanship; 
• Whether the Bidder consistently follows the Contract Documents; 
• Whether the Bidder's past projects were completed in a timely manner; 
• Whether the Bidder provided and maintained qualified superintendents on the 

projects at all times; 
• Whether the Bidder maintained a good safety record and consistently followed all 

of the OSHA requirements; 
• Whether the Bidder scheduled the work, including material delivery, equipment, 

and labor, in an efficient manner; 
• Whether customer and/or property concerns were handled in a timely and 

equitable manner; 
• Whether the Bidder was interested in solving problems when they developed 

rather than shifting the blame to others; 
• Whether additional time and expenses were incurred by owners due to the 

Bidder's action; and 
• Whether the Bidder has any unpaid bills with the Owner. 
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The Owner may request the Bidder to furnish the contact name and telephone number of 
past projects to compile information on the above and any other relevant additional 
information to determine the qualification and responsibility of the Bidders. 

3. EXAMINATION OF BIDDING DOCUMENTS AND THE SITES. It is the 
responsibility of each Bidder, before submitting a Bid, to (a) thoroughly examine the 
Bidding Documents, (b) visit the sites of the Work, (c) become familiar with local 
conditions that may affect the cost, progress, or performance of the Work, (d) consider 
Federal, state, and local Laws and Regulations that may affect cost, progress, or 
performance ofthe Work, (e) study and carefully correlate Bidder's observations with the 
Bidding Documents, and (f) notify the Owner in writing of all conflicts, errors, or 
discrepancies discovered by the Bidder in the Bidding Documents. 

3.1 Underground Facilities. Information and data, if any, reflected in the Bidding 
Documents with respect to underground facilities at or contiguous to the sites are based 
upon information and data furnished by the owners of such underground facilities or 
others. The Owner disclaims responsibility for the accuracy or completeness thereof. 

3.2 Additional Information. Before submitting a Bid, each Bidder shall, at Bidder's 
own expense, make or obtain any additional examinations, investigations, explorations, 
tests, and studies and obtain any additional information and data which pertain to the 
physical conditions (surface, subsurface, and underground facilities) at or contiguous to 
the sites or otherwise which may affect cost, progress, or performance of the Work and 
which Bidder deems necessary to determine its bids for performing the Work in 
accordance with time, price, and other terms and conditions of Bidding Documents. 

3.3 Access to the Project Sites. Where the Work is located within or visible from public 
rights-of-way and/or easements, the Bidders may visit the site to make observations from 
the public rights-of-way and/or the easements without prior permission from the Owner. 
Permission from the Owner, property owner, and tenant is required to move equipment 
and personnel onto public rights-of-way and the easements at the site for surveying, 
drilling test holes, excavating test pits, or similar operations. Bidder shall back fill all 
holes and excavations, clean up and restore the site to its former condition upon 
completion of such explorations. 

3.4 Public Rights-of-Way and Easements. All of the Work to be performed under this 
Contract is located within public rights-of-way and/or easements. All additional lands 
and access thereto required for temporary construction facilities or storage of materials 
and construction equipment shall be provided by the Contractor at the Contractor's 
expense. 

3.5 Bidder's Representation. The submission of a Bid constitutes an incontrovertible 
representation by the Bidder that the Bidder has complied with every requirement 
concerning examination of the Bidding Documents and the sites, that without exception, 
the Bid is premised upon performing the Work required by the Contract Documents, and 
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that the Bidding Documents are sufficient in scope and detail to indicate and convey 
understanding of all terms and conditions for performance of the Work. 

4. INTERPRETATIONS AND ADDENDA. All questions about the meaning or intent 
of the Bidding Documents shall be submitted to the Owner in writing. Interpretations or 
clarifications considered necessary by the Owner in response to such questions will be 
issued by Addenda which will be transmitted to all Bidders of record. Questions received 
less than five days prior to the date for opening of Bids may not be answered by Addenda 
due to time limitations. Only answers issued by Addenda will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

5. CONTRACT TIMES. The time frames by which each class of Work is to be 
completed are set forth in the BID FORM. 

6. SUBSTITUTE OR "OR-EQUAL" ITEMS. The procedure for submissions for 
review of substitute or "or-equal" items by the Contractor and consideration by the 
Owner is set forth in paragraph 6.3.4 of the GENERAL CONDITIONS. The Contract, 
if awarded, will be on the basis of the materials indicated on the Drawings and specified 
in the Specifications. Submittals for review of substitute or "or-equal" items will not be 
considered by the Owner until after the Effective Date of the Agreement. 

7. BID FORM. The BID FORM is bound in the Bidding Documents and shall not be 
removed there from during the Bid preparation. The BID FORM shall be completed in 
black ink. 

Bids by corporations shall be executed in the corporate name by the president or the vice­
president (or by another corporate officer, accompanied by evidence of authority to sign 
for the corporation). The names of all persons signing shall be legibly printed below their 
signatures. 

All blank spaces in the Bid Form shall be filled. A bid price shall be indicated for each 
bid item and unit price item listed therein, or the words "No Bid", "No Charge", or other 
appropriate phrase shall be entered in the blank spaces. Bids received without all such 
items completed will be considered non-responsive. 

The Bid shall contain an acknowledgment of receipt of all Addenda, if any, the numbers 
and dates of which shall be filled in on the BID FORM. 

No alterations in the Bids, or in the printed forms, by erasures, interpolations, or 
otherwise will be acceptable unless each such alteration is signed or initialed by the 
Bidder. If initialed, the Owner may require Bidder to identify any alteration so initialed. 

8. BID PRICING. The Bidder shall complete the unit prices schedule as set forth in the 
BID FORM and shall accept all fixed unit prices listed therein. 
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The fmal Contract Price will be based upon the measured quantities as provided in 
Section 01025 - Measurement and Payment in DIVISION 1, and the unit prices in the 
Bid will apply to such final quantities except that unit prices will be subject to 
reevaluation and adjustment by Change Order. 

9. SUBMISSION OF BIDS. Bids shall be submitted at the time and place indicated in 
the Advertisement for Bid, or the modified time and place indicated by Addendum. Bids 
shall be enclosed and sealed in an opaque envelope furnished with the following label: 

BID FOR PROJECT MT-2012 
MAINTENANCE WORK AND 

EMERGENCY REPAIRS 

The submitted Bid envelope shall be marked on the outside with the name and address of 
the Bidder. 

The Bidder shall assume full responsibility for timely delivery at the location designated 
for receipt of Bids. Timely delivery shall mean submission of Bids on or before the 
advertised time as registered only by the Owner's clock. Bids received after the 
advertised time will not be accepted and the Bid will not receive consideration. 

One copy of the bound Bidding Documents containing the BID FORM shall be submitted 
with the Bid. Any BID FORMS submitted separately, not bound in the Bidding 
Documents, will not be accepted and the Bid will not receive consideration. 

Oral, telephone, electronic, or facsimile Bids are invalid and will not receive 
consideration. 

10. MODIFICATION AND WITHDRAWAL OF BIDS. Bids may be modified or 
withdrawn by an appropriate document duly executed (in the manner that a Bid is 
executed) and delivered to the place where Bids are to be submitted at any time prior to 
the date and time for opening of Bids. 

If any Bidder notifies the Owner within two business days after Bids have been opened 
that the submitted Bid is materially and substantially erroneous due to a nonjudgmental 
mistake, which is either evident on the face of the Bid or established to the Owner by 
clear and convincing evidence, the Bidder will be allowed to withdraw its Bid, and the 
Bidder precluded from performing any work on the project through subcontract 
agreements or by any other means including re-bids. 

11. BIDS TO REMAIN SUBJECT TO ACCEPTANCE. All Bids shall remain subject 
to acceptance for the number of days set forth in the BID FORM, however, the Owner 
may, at its sole discretion, release any Bid prior to that time. 

12. AWARD OF CONTRACTS. The Owner reserves the right to reject any or all Bids, 
including without limitation the right to reject any or all erroneous, nonconforming, non-
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responsive, unbalanced, or conditional Bids, and to reject the Bid of any Bidder or all 
Bids if Owner believes that it would not be in the best interest of the Owner to make an 
award to that Bidder. The Owner also reserves the right to waive informalities. 

In evaluating Bids, the Owner will consider the qualifications of the Bidder (as set forth 
in Item 2 of this section), unit prices, and other information. 

Each Bidder agrees to waive any claim it has or may have against the Owner, and its 
employees, arising out of or in connection with the administration, evaluation, or 
recommendations of any Bid. 

If Contracts are to be awarded, they will be awarded to the lowest, qualified, responsible, 
and responsive Bidder utilizing the foregoing considerations to determine the Bidder 
whose evaluation by the Owner indicates to the Owner that the award will be in the best 
interests of the Owner. 

If Contracts are to be awarded, the Owner will give the Successful Bidders Notices of 
Award within the number of days set forth in the BID FORM. 

13. SIGNING OF AGREEMENT. When the Owner gives the Notices of Award to the 
Successful Bidders, they will be accompanied by three unsigned counterparts of the 
Agreement with all other written Contract Documents and Insurance Certificates 
attached. Within the number of days set forth in the BID FORMS, the Successful Bidders 
shall sign, leaving the dates blank, and deliver the counterparts of the bound Contract 
Documents including the Agreement to the Owner. Within no more than seven days 
thereafter, the Owner will execute all copies of the Agreement and other Contract 
Documents submitted by the Successful Bidders (Contractors); shall insert the date of 
contract on the Agreement; and shall distribute all signed copies as stipulated in the 
Agreement. 
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BID FORM 

PROJECT INDENTIFICATION: 

Project MT-2012- MAINTENANCE WORK AND 
EMERGENCY REP AIRS 

TillS BID IS SUBMITTED TO: 

Suburban Water, Inc. 
1216 N. 155th Street 
Basehor, Kansas 66007 

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 
Agreement with the Owner on the form included in the Contract Documents to perform 
and furnish all Work as specified or indicated in the Contract Documents: within the 
specified time periods; for the dollar amounts indicated in this Bid Form; and in 
accordance with the other terms and conditions of the Contract Documents. 

2. The Bidder accepts all of the terms and conditions of the Advertisement for Bid and 
the Instructions to Bidders. This Bid will remain subject to acceptance for 30 days after 
the day of the bid opening. 

3. The Bidder shall sign and submit the Agreement with the other documents required by 
the Bidding Documents within 5 days after the date of Owner's Notice of Award. 

4. In submitting this Bid, the Bidder represents that: 

a. Bidder has examined copies of all the Bidding Documents and the 
following Addenda (receipt of all which is hereby acknowledged): 

No. _______ _ Dated -------
No. _______ _ Dated -------

b. Bidder has visited the site and become familiar with and satisfied itself as to 
the general, local, and site conditions that may affect cost, progress, 
performance, and furnishing of the Work. 
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c. Bidder is familiar with and has satisfied itself as to all Federal, state, and local 
Laws and Regulations that may affect cost, progress, performance, and 
furnishing of the Work. 

d. Bidder has obtained and carefully studied (or assumes responsibility for 
having done so) all such investigations, explorations, tests, studies, and data 
concerning conditions (surface, subsurface, and underground facilities) 
at or contiguous to the site or otherwise which may affect cost, progress, 
performance, or furnishing of the Work or which relate to any aspect of the 
means, methods, techniques, sequences, and procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto. 
Bidder does not consider that any additional examinations, investigations, 
explorations, tests, studies, or data are necessary for the determination of this 
Bid for performance and furnishing of the Work in accordance with the time, 
price, and other terms and conditions of the Contract Documents. 

e. Bidder is aware of the general nature of Work to be performed by Owner 
and/or others at sites that relate to Work for which this Bid is submitted. 

f. Bidder has correlated the information known to Bidder, information and 
observations obtained from visits to the site, drawings identified in the 
Bidding Documents, and all additional examinations, investigations, 
explorations, tests, studies, and data with the Bidding Documents. 

g. Bidder has given the Owner written notice of all conflicts, errors, ambiguities, 
or discrepancies that Bidder has discovered in the Bidding Documents and the 
written resolution thereof by the Owner is acceptable to the Bidder, and the 
Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performing and furnishing the 
Work for which this Bid is submitted. 

h. This Bid is genuine and not made in the interest of or on behalf of any 
undisclosed person, fum, or corporations and is not submitted in conformity 
with any agreement or rules of any group, association, organization, or 
corporation; Bidder has not directly or indirectly induced or solicited any 
other Bidder to submit false or sham Bid; Bidder has not solicited or induced 
any person, fum, or corporation to refrain from bidding; and Bidder has not 
sought by collusion to obtain for itself any advantage over any other Bidder or 
over the Owner. 

5. Bidder shall complete the Work for the following unit prices. The quantities for each 
item are unknown at this time. Progress payments will be based on actual quantities 
furnished and installed, pursuant to the Measurement and Payment Section 01025 of 
Division 1 of the Specifications. 
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Item 
No. 

UNIT PRICE SCHEDULE 

Item Description 

1. MAINTENANCE WORK: 

1.1 Install New Fire Hydrant Assembly: 

1.1.1 Connecting to existing 12-inch PVC main EA 

1.1.2 Connecting to existing 8-inch PVC main 

1.1.3 Connecting to existing 6-inch PVC main 

1.2 Install New Valve: 

1.2.1 In existing 12-inch PVC main 

1.2.2 In existing 6-8-inch PVC mains 

1.2.3 In existing 2-4-inch PVC mains 

2. EMERGENCY REPAIRS: 

2.1 Repair Existing Meter Service Connection: 

2.1.1 Replace all damaged components 

2.1.2 Installed l-inch PE piping 

2.1.3 Taping existing 12-inch PVC main 

2.1.4 Taping existing 6-8-inch PVC mains 

2.1.5 Taping existing 2-4-inch PVC mains 
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2.2 Replace section of24-inch DI piping LF 

2.3 Replace section of 20-inch DI piping LF 

2.4 Replace section of 16-inch DI piping LF 

2.5 Replace section of 12-inch PVC piping LF 

2.6 Replace section of 8-inch PVC piping LF 

2. 7 Replace section of 6-inch PVC piping LF 

2.8 Replace section of 4-inch PVC piping LF 

2.9 Replace section of 2.5-inch PVC piping LF 

2.10 Replace section of2-inch PVC piping LF 

3. BORES: 

3.1 For l-inch meter service PE piping LF 

6. Bidder agrees that the Work shall be completed within the following time periods: 

Maintenance Work within 48-hours of notification 

Emergency Repairs within 8-hours ofnotification 

7. Communications concerning this Bid shall be sent to the Bidder at the following street 
address, city, state, zip code, email address, and office & mobile telephone numbers: 
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8. The terms used in this Bid are defmed in the General Conditions section of these 
Bidding Documents. 

SIGNATURE OF BIDDER 

(Print company name) 

By __________________________________________________________ __ 

(Signature of authorized person) 

(Print name and title) 

Business street address -------------------------------------------------

City, State & Zip Code---------------------

Email address --------------------------------------------------------

Office Telephone No. _________________________________ _ 

Mobile Telephone No. ________________________________ _ 

Date ---------------------------------------------------------------
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PENAL SUM FORM 

BID BOND 

BIDDER (Name and Street Address): 

SURETY (Name and Street Address): 

OWNER (Name and Street Address): 
Suburban Water Inc. 
1216 N. 1551

h Street 
Basehor Kansas 66007 

BID: 
BID DUE DATE August 30, 2012 
PROJECT (Brief Description Including Location) 

Project MT-2012- Labor and furnish some of the materials to maintain the integrity of Suburban Water's 
distribution system. located in and adjoining to Basehor. Kansas 

BOND: 
BOND NUMBER ______________________________________________________ _ 
DATE(Not1aterthanBidDueDate) __________________________ _ 

PENALSUM~$5~.0=0=0=.0=0-----------------------------------------------------

IN WITNESS WHEREOF, Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on 
page BB-2 hereof, do each cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or 
representative . 

BIDDER 

---------------------------(Seal) 
Bidder's Name and Corporate Seal 

By: __________________________ _ 

Signature and Title 

Attest:---------------­
Signature and Title 
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---------------------------(Seal) 
Surety's Name and Corporate Seal 

By: __________________________ __ 

Signature and Title 

Attest:---------------­
Signature and Title 



TERMS: 

I. Bidder and Surety, jointly and severally, bind themselves, theirs executors, administrators, successors and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on page BB-1 of this Bond. 

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents the executed Agreement required by the Bidding Documents and any performance and payment 
bonds required by the Bidding Documents and Contract Documents. 

3. This obligation shall be null and void if: 
3.1 Owner accepts Bidder's bid and Bidder delivers within the time required by the Bidding Documents 

(or any extension thereof agreed to in writing by the Owner) the executed Agreement required by the 
Bidding Documents and any performance and payment bonds required by the Bidding Documents and 
Contract Documents, or 

3.2 All bids are rejected by the Owner, or 
3.3 Owner fails to issue a notice of award to Bidder within the time specified in the Bidding Documents 

(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety 
when required by paragraph 5 hereof.) 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with 
reasonable promptness, identifying this Bond and Project and including a statement of the amount due. 

5. Surety waives notice of and any and all defenses based on or arising out of any time extension to issue notice of 
award agreed to in writing by Owner and Bidder, provided that the time for issuing notice of award including 
extensions shall not in aggregate exceed 120 days from Bid Due Date without Surety's written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in paragraph 4 above is received by Bidder and Surety, and in no case later than one year after 
Bid Due Date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notice required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on page BB-1 of this Bond. Such notices may be sent by personal delivery, commercial courier or by United 
States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be 
effective upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent or representative who executed this Bond on behalf of Surety to execute, seal and 
deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of the Bond conflicts with any applicable provision of any applicable statute, then the 
provision of said statute shall govern and the remainder of this Bond that is not in conflict therewith shall 
continue in full force and effect. 

11. The term "bid" as used herein includes a bid, offer or proposal as applicable. 

Note: (I) Above addresses are to be used for giving required notice. 
(2) Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

EJCDC NO. 1910-28-C (1990 Edition) 
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NOTE: The following standard form will be used for preparation 
of the Agreement after the award of the contract. 

AGREEMENT 

This AGREEMENT is by and between ---------------­
(herein called Contractor) and SUBURBAN WATER, INC. (herein called Owner). 

The Contractor and the Owner, in consideration of the mutual covenants herein set forth, 
agree as follows: 

Article 1. WORK. 

Contractor shall complete all Work as specified or indicated in the Contract Documents 
based on the acceptance by the Owner of the Contractor's Bid. 

The Work is generally described as follows: 

Furnishing and installing certain materials to maintain the integrity of the drinking 
water distribution system. In addition, the installation of materials furnished by 
the Owner, and all of the appurtenant work, as set forth in the Contract 
Documents. Some of the projects will be: scheduled Maintenance Work, i.e. new 
meter service connections, new fire hydrant assembly, replacement of defective 
piping/valves; and some will be Emergencies Repairs due to failures of existing 
materials and/or damages by third parties. 

The site for the Work is within Suburban Water's Service Area in and adjoining 
Basehor, Kansas. 

Article 2. CONTRACT TIMES AND DELAYS DAMAGES. 

2.1 Contract Times. The Contract Time Periods are specified in the BID FORM. 

2.2 Delays and Damages. The Contractor shall accept the risk of any delays caused by 
the Owner or the weather. In the event that the Contractor is delayed in the prosecution 
and completion of the Work because of such conditions, the Contractor shall have no 
claim against the Owner for damages or contract adjustment other than an extension of 
Contract Times. 

Article 3. CONTRACT PRICE AND PAYMENTS 

The Owner will pay the Contractor for completion of the Work for each project in 
accordance with the Contract Documents based upon the unit prices indicated in the 
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Contractor's Bid. The Owner will make periodic Payments to the Contractor in 
accordance with Article 14 of the General Conditions. 

Article 4. CONTRACT DOCUMENTS 

The Contract Documents which comprises the entire Agreement between the Contractor 
and the Owner concerning the Work consist of the following: 

a. Advertisement for Bid 
b. Instructions to Bidders 
c. BidForm 
d. This Agreement 
e. Performance Bond 
f. Notice of Award 
g. Notice to Proceed 
h. General Conditions 
1. Specifications 
J. The following Drawings: 

Service Area Boundary 
Meter Service Connection Detail 
Fire Hydrant Assembly Detail 
Buried Valve Detail 

k. Addenda Numbers _through_, if any. 
1. Contractor's Bid 
m. All Written Amendments, Change Orders, and other documents amending. 

modifying, or supplementing the Bidding Documents pursuant to Paragraph 
3.4 of the General Conditions, which may be delivered or issued and are not 
attached hereto. 

Article 5. MISCELLANEOUS 

a. Terms used in this Agreement will have the meanings indicated in the General 
Conditions. 

b. No assignment by a party hereto of any rights under or interests in the 
Contract Documents will be binding on another party hereto without the 
written consent of that party sought to be bound; and specifically but without 
limitation moneys that may become due and moneys that are due may not be 
assigned without such consent (except to the extent that the effect of this 
restriction may be limited by law); and unless specifically stated to the 
contrary in any written consent to an assignment, no assignment will release 
or discharge the assignor from any duty or responsibility under these 
Contract Documents. 
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c. The Owner and the Contractor each binds itself, its partners, successors, 
assigns, and legal representatives to the other party hereto, its partners, 
successors, assigns, and legal representatives in respect of all covenants, 
agreements, and obligations contained in these Contract Documents. 

d. The business address of the Contractor given hereto is hereby designated as 
the place to which all notices, letters, and other communication to the 
Contractor will be mailed or delivered. The address of the Owner appearing 
herein is hereby designated as the place to which all notices, letters, and other 
communication to the Owner shall be mailed or delivered. Either party may 
change its address at any time by an instrument in writing delivered to the 
other party. 

IN WITNESS WHEREOF, the Owner and the Contractor have signed this Agreement. 
One counterpart has been delivered to the Contractor; one counterpart has been delivered 
to the Bonding Company; and one counterpart has been retained by the Owner. 

This Agreement will be effective on _______________ , 2012. 

(Contractor) 

By ______________________________ __ 

(Print N arne) 

Title ------------------

Address for giving notices: 
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SUBURBAN WATER. INC. 
(Owner) 

By ________________________________ ~ 

Joseph M. Breuer 

Title ______ T~re~a:;:,:su~r~e~r ________ _ 

Address for giving notice: 

Suburban Water, Inc. 
1216 N. 155th Street 

P. 0. Box 588 
Basehor, KS 66007 
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PERFORMANCE BOND 

(Provided pursuant to K.S.A. 19-3516 and 19-214) 

Project No. MT-2012 
Bond No. ___ _ 

KNOW ALL BY THESE PRESENTS, that----------------

as Principal (hereinafter called "Contractor"), and----------------

-------------with general office in-------------

a corporation organized under the laws of the State of--------------­
and authorized to transact business in the State of Kansas, as Surety (hereinafter called "Surety") 
are held and firmly bound unto SUBURBAN WATER, INC., as Obligee (hereinafter called 
"Owner") in the penal sum of five thousand dollars ($5,000.00) lawful money of the United 
States of America for the twenty-four month correction period, for payment of which sum, well 
and truly to be made, the said Principal and Surety bind themselves, their successors and assigns, 
jointly and severally, firmly by these presents. 

THE CONDITION OF THE FOLLOWING OBLIGATION IS SUCH THAT: 

1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to the Owner for the performance of the 
Agreement, dated , for the labor and materials for the 
construction of Project No. MT-2012 within Suburban Water's Service Area in and adjoining 
Basehor, Kansas in accordance with the Contract Documents on file in the office of the 
Owner, a copy of which is hereto attached, referred to, and incorporated herein 
by reference. 

2 If the Contractor performs the Work in accordance with the Contract Documents, the Surety 
and the Contractor shall have no obligation under this Bond, except to participate in 
conferences as provided in Subparagraph 3 .1. 
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3. If there is no Owner Default, the Surety's obligation under this Bond shall arise after: 

3.1 The Owner has notified the Contractor and Surety at their respective addresses described 
in Paragraph 10 below, that the Owner is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with the Contractor and Surety to be 
held not later than 15 days after receipt of such notice to discuss methods of performing 
the Work pursuant to the Contract Documents. If the Contractor, Surety, and Owner 
agree, the Contractor shall be allowed a reasonable time to perform the Work, however, 
such an agreement shall not waive the Owner's right, if any, subsequently to declare a 
Contractor Default; 

3.2 The Owner has declared a Contractor Default and formally terininated the Contractor's 
right to complete the Work pursuant to the Contract Documents. Such Contractor 
Default shall not be declared earlier than 20 days after the Contractor and Surety have 
received notice as provided in Subparagraph 3.1; and 

3.3 The Owner agrees to pay the Balance of the Contract Price to the Surety in accordance 
with the terms and conditions of the Contract Documents or to a contractor selected by 
the Surety to complete the Work pursuant to the Contract Documents in accordance with 
the terms of the Agreement with the Owner. 

4 When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and 
at the Surety's expense, take one of the following actions: 

4.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the 
Work pursuant to the Contract Documents; or 

4.2 Undertake to perform and complete the Work itself, through its agent or through 
independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner 
for a contract for performance and completion of the Work pursuant to the Contract 
Documents, arrange for a contract to be prepared for execution by the Owner and the 
contractor selected by the Surety with the Owner's concurrence, to be secured with 
performance and payment bonds executed by a qualified surety equivalent to the Bond 
pursuant to the Contract Documents, and pay the Owner the amount of damages as 
described in Paragraph 6 in excess of the Balance of the Contract Price incurred by the 
Owner resulting from the Contractor's Default; or 

4.4 Waive its right to perform and complete, arrange for completion, or obtain a new 
contractor and with reasonable under the circumstances: 

4.4.1 After investigation, determine the amount for which it is liable to the Owner, and 
within 10 days of the determination, tender payment therefore to the Owner; or 

4.4.2 Deny liability in whole or in part and notify the Owner citing reasons therefore. 
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5 If the Surety does not proceed as provided in Paragraph 4 with reasonable promptness, the 
Surety shall be deemed to be in default on this Bond, 15 days after receipt of an additional 
written notice from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to enforce any remedy 
available to the Owner. If the Surety proceeds as provided in Subparagraph 4.4 and the 
Owner refuses tender payment or the Surety has denied liability, in whole or in part, 
without further notice the Owner shall be entitled to enforce any remedy available to the 
Owner. 

6 After the Owner has terminated the Contractor's right to complete the Work, and if the 
Surety elects to act under Subparagraphs 4.1, 4.2, or 4.3 above, then the responsibilities of 
the Surety to the Owner shall not be greater than those of the Contractor under the 
Contract Documents, and the responsibilities of the Owner to the Surety shall not be 
greater than those of the Owner under the Contract Documents. To the limit of the amount 
of this Bond, but subject to commitments by the Owner of the Balance of the Contract 
Price to mitigation of costs and damages on the Contract Documents, the Surety is 
obligated without duplication for: 

6.1 The responsibilities of the Contractor for correction of defective work and completion 
of the Work pursuant to the Contract Documents; 

6.2 Additional legal, design professional and delay costs resulting from the Contractor's 
Default, and resulting from the actions or failure to act of the Surety under 
Paragraph 4; and 

6.3 Liquidated damages, or if no liquidated damages are specified in the Contract 
Documents, the actual damages caused by the delayed performance or non­
performance of the Contractor. 

7 The Surety shall not be liable to the Owner or others for obligations of the Contractor that 
are unrelated to the Contract Documents, and the Balance of the Contract Price shall not be 
reduced or set off on account of any such unrelated obligations. No right of action shall 
accrue on this Bond to any person or entity other than the Owner or its heirs, executors, 
administrators, or successor. 

8 The Surety hereby waives notice of any change, including changes of time, to the Contract 
Documents or to related subcontracts, purchase orders, and other obligations. 

9 Any proceeding, legal or equitable, under this Bond may be instituted in any court of 
competent jurisdiction in the location in which the Work or part of the Work is located and 
shall be instituted within the applicable period of limitation after the Contractor Default or 
after the Surety refuses or fails to perform its obligations under this Bond. 

10 Notice to the Surety, Contractor, and Owner shall be mailed or delivered to the respective 
addresses shown on the signature page of this Bond and the Bid Form. 
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11 When this Bond has been furnished to comply with a statutory or other legal requirement in 
the location where the construction is to be performed, any provision in this Bond 
conflicting with said statutory or legal requirement shall be deemed deleted here from and 
provisions conforming to such statutory or other legal requirement shall be deemed 
incorporated herein. The intent is that this Bond shall be construed as a statutory bond and 
not a common law bond. 

12 Definitions: 

12.1 Agreement: The written contract between the Contractor and the Owner covering 
the Work to be performed. Other Contract Documents are attached to the Agreement 
and made a part thereof as provided therein. 

12.2 Balance of the Contract Price: The total amount payable by the Owner to the 
Contractor under the Contract Documents after all proper adjustments have been 
made, including allowance to the Contractor for any amounts received or to be 
received or to be received by the Owner in settlement of insurance or other claims 
for damages in which the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the Contract Documents. 

12.3 Contract Documents: As set forth in the Agreement. 

12.4 Contractor Default: Failure of the Contractor, which has neither been remedied 
nor waived, to perform or otherwise to comply with the terms of the Contract 
Documents. 

12.5 Owner Default: Failure of the Owner, which has neither been remedied nor 
waived, to pay the Contractor as required by the Contract Documents or to 
perform or comply with any other terms thereof. 

13 The Surety's obligations under this Bond are entirely separate and distinct from any 
obligations that it may have under any public works bond relating to the above mentioned 
contract. 
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IN TESTIMONY WHEREOF, the Contractor, as Principal, has caused these presents to be 
executed in its name, and its corporate seal to be hereunto affixed by its duly authorized officers 
and the Surety has caused these presents to be executed in its name and its corporate seal to be 
hereunto fixed by its attorney-in-fact, duly authorized thereunto so to do on this day 
of , 2012. 

PRINCIPAL: 
(Contractor) 

Address for giving Notice: 

(Signature) 

(Print N arne) 

(Title) 

SURETY: 
(Surety) 

Address for giving Notice: 

(Signature) 

(Print Name) 

(Title) 

This Bond must be accompanied with an attorney-in-fact's authority from the Surety 
certified to include the date of this Bond. 

This Bond is based upon the EJCDC Construction Performance Bond, Form No. 1910-28A (1984 edition) 
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GENERAL CONDITIONS 

ARTICLE 1 - DEFENTIONS 

Wherever used in these Contract Documents the following terms have the 
meanings indicated which are applicable to both the singular and plural thereof: 

1.1 Addenda- Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct or change the Bidding Requirements or the Contract Documents. 

1.2 Agreement - The written Contract between the Contractor and the Owner covering 
the Work to be performed. Other Contract Documents are attached to the Agreement 
and made a part thereof as provided therein. 

1.3 Bid- The offer or proposal of the bidder submitted on the Bid Form setting forth the 
unit prices and other information for the Work to be performed. 

1.4 Bidder- The one who submits a Bid directly to the Owner, as distinct from a sub­
bidder who submits a bid directly to a Bidder. 

1.5 Bidding Documents- The Contract Documents (including all Addenda) prior to 
execution of the contract. 

1.6 Bidding Requirements- The Advertisement for Bid, Instructions to Bidders, Bid 
Form, and Bid Bond. 

1. 7 Change Order- A document which is signed by the Contractor and the Owner 
and authorizes additions, deletions or revisions in the Work, or adjustment in the 
Contract Price or the Contract Time, issued on or after the Effective Date of the 
Agreement. 

1.8 Construction Inspector- The authorized representative of the Owner who may make 
periodic visits to the site of the Work to observe the construction. 

1.9 Contract Documents - The defmition of the Contract Documents shall be as set forth 
in the Agreement. 

1.10 Contract Price - The moneys payable by the Owner to the Contractor for the 
completion of the Work in accordance with the Contract Documents as stated in 
the Agreement. 

1.11 Contract Times -The dates stated in the Agreement and the Bid Form to 
achieve completion of each unit of the Work. 
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1.12 Contractor - The person, firm or corporation with whom the Owner has entered 
into this Contract. 

1.13 Defective - An adjective which when modifying the word Work refers to Work that 
is unsatisfactory, faulty or deficient, in that it does not conform to the Contract 
Documents, or does not meet the requirements of any inspection, reference 
standard, test or approval referred to in the Contract Documents, or has been 
damaged prior to final payment. 

1.14 Drawings - The drawings which show the scope, extent and character of the Work 
to be furnished and performed by the Contractor, which have been prepared by 
the Owner, and are referenced in the Contract Documents. 

1.15 Effective Date of the Agreement- The date indicated in the Agreement on which it 
becomes effective, but if no such date is indicated it means the date on which the 
Agreement is signed and delivered by the last of the two parties to sign and deliver. 

1.16 Completion of the Work -Completion shall be when all Work at a project site has 
been completed in accordance with the Contract Documents as determined by the 
Owner. When applicable, Completion of the Work shall also include any required 
city, county, and State inspections and approvals. 

1.17 Laws and/or Regulations: Any and all applicable laws, rules, regulations, 
ordinances, codes and orders of any and all governmental bodies, agencies, 
authorities and courts having jurisdiction. 

1.18 Liens - Charges, security interests or encumbrances upon real property or 
personal property. 

1.19 Notice of Award- The written notice by the Owner to the Successful Bidder 
stating that upon compliance by the Successful Bidder with the conditions 
precedent enumerated therein, within the time specified, the Owner will execute 
and deliver the Agreement. 

1.20 Notice to Proceed- Notice to Proceed shall be the written notice given by the 
Owner to the Contractor fixing the date on which the Contract Times begin and 
on which the Contractor shall begin to perform the Contractor's obligations under 
the Contract Documents. 

1.21 Owner- Suburban Water, Incorporated, 1216 N. 155th Street, Basehor, KS 66007. 

1.22 Partial Utilization -Use by the Owner or others of a substantially completed 
portion of the Work for the purpose for which it is intended (or a related purpose) 
prior to completion of all of the Work. 
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1.23 Payments - The dollar amount paid by the Owner to the Contractor based on the 
quantities of work items completed under the Unit Prices and adjustments for 
approved Change Orders. 

1.24 Project- The total construction of the Work at each project site to be provided 
under the Contract Documents. 

1.25 Settlement- Sinking of the final grade of the backfill to an elevation below the 
adjacent area elevations. 

1.26 Specifications - Those portions of the Contract Documents consisting of written 
technical descriptions of materials, construction systems, standards, and 
workmanship as applied to the Work and certain administrative details applicable 
thereto. 

1.27 Subcontractor- An individual, firm or corporation having a direct contract with 
the Contractor or with any other Subcontractor for the performance of a part of the 
Work at a project site. 

1.28 Successful Bidder - The lowest, qualified, responsible and responsive Bidder to 
whom the Owner (as determined by the Owner's evaluation) makes an award. 

1.29 Supplier- A manufacturer, fabricator, distributor, or vendor having a direct 
contract with the Contractor or with any subcontractor to furnish materials to be 
incorporated in the Work by the Contractor or subcontractor. 

1.30 Underground Facilities- All pipelines, conduits, ducts, cables, wires, manholes, 
vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 
containing such facilities which have been installed underground to furnish any of 
the following services or material: electricity, gases, drinking water, liquid 
petroleum products, telephone or other communications, cable television, sanitary 
sewage, rainfall runoff or other control systems. 

1.31 Unit Price Work -Work to be paid for on the basis of the unit prices as set forth 
in the Bid Form. 

1.32 Work- The entire completed construction to be furnished under the Contract 
Documents. Work includes and is the result of performing and furnishing the labor, 
incorporating the materials furnished by the Owner, supplying and incorporating 
the materials into the construction, performing and furnishing services, and 
furnishing documents, all as required by the Contract Documents. 
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ARTICLE 2- PRELIMINARY MATTERS 

2.1 Copies of Documents- The Owner will furnish to the Contractor two copies of the 
Contract Documents for the execution of the Work. Additional copies will be 
furnished by the Owner upon the request of the Contractor at the cost for printing 
same. 

2.2 Commencement of Contract Times - The Contract Times will commence on the day 
the Owner notifies the Contractor of the Work to be performed at a project site .. 

2.3 Before Beginning Construction at each Project Site: 

2.3.1 Before undertaking each part of the Work, the Contractor shall carefully 
study and compare the Contract Documents and check and verify pertinent 
figures shown therein and all applicable field measurements. The 
Contractor shall promptly report in writing to the Owner any conflict, error, 
ambiguity or discrepancy which the Contractor discovers and shall obtain a 
written interpretation or clarification from the Owner before proceeding 
with any Work affected thereby, however, the Contractor shall not be liable 
to the Owner for failure to report any conflict, error, ambiguity or 
discrepancy in the Contract Documents, unless the Contractor knew or 
reasonably should have known thereof. 

2.3.2 Before any Work at the site commences, the Contractor shall deliver to the 
Owner copies of the certificates of insurance which are required to be 
purchased and maintained by the Contractor. 

2.4 Preconstruction Conference- Prior to the date the Notice to Proceed, a conference 
attended by the Contractor, subcontractors, Owner, and others as appropriate will be 
held to establish a working understanding among the parties as to the Work. 

ARTICLE 3- CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1 Intent 
3 .1.1 The Contract Documents comprise the entire agreement between the 

Contractor and the Owner concerning the Work. The Contract Documents 
are complementary; what is called for by one is as binding as if called for 
by all. The Contract Documents will be construed in accordance with the 
laws of the place of the project. 

3.1.2 It is the intent of the Contract Documents to describe a functionally 
complete Project (or part thereof) to be constructed in accordance with the 
Contract Documents. Any work or materials that may reasonably be 
inferred from the Contract Documents or from prevailing custom or trade 
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usage as being required to produce the intended result shall be furnished 
and performed whether or not specifically called for. When words or 
phrases which have well-known technical or construction industry or trade 
meaning are used to describe the Work or materials, such words or phrases 
shall be interpreted in accordance with that meaning. Clarifications and 
interpretations of the Contract Documents will be issued by the Owner as 
applicable. 

3.2 Reference to and Specifications of Technical Societies, Reporting, and Resolving 
Discrepancies. 

3.2.1 Reference to standards, specifications, manuals or codes of any technical 
society, organization or association, or to the Laws or Regulations of any 
governmental authority, whether such reference be specific or by 
implication, shall mean the latest standard, specification, manual, code or 
Laws or Regulations in effect at the time of opening of Bids, except as may 
be otherwise specifically stated. However, no provision of any referenced 
standard, specification, manual, or code (whether or not specifically 
incorporated by reference in the Contract Documents) shall be effective to 
change the duties and responsibilities of the Owner, the Contractor, or any 
agents or employees from those set forth in the Contract Documents, nor 
shall it be effective to assign the Owner, or any of the Owner's agents, or 
employees, any duty or authority to supervise or direct the furnishing or 
performance of the Work. 

3.2.2 If, during the performance of the Work, the Contractor discovers any 
conflict, error, ambiguity or discrepancy within the Contract Documents 
or between the Contract Documents and any provision of any such Law or 
Regulation applicable to the performance ofthe Work or of any such 
standard, specification, manual or code or of any instruction of any 
supplier, the Contractor shall immediately report it to the Owner in 
writing, and the Contractor shall not proceed with the Work affected 
thereby (except in an emergency) until a Change Order to the Contract 
Documents has been issued, however, the Contractor shall not be liable to 
the Owner for failure to report any such conflict, error, ambiguity or 
discrepancy unless the Contractor knew or reasonably should have 
known thereof. 

3.2.3 Except as otherwise specifically stated in the Contract Documents or may 
be provided by Change Orders, the provisions of the Contract Documents 
shall take precedence in resolving any conflict, error, ambiguity or 
discrepancy between the provisions of the Contract Documents and: 

3.2.3.1 the provisions of any such standard, specification, manual, code or 
instruction (whether or not specifically incorporated by reference 
in the Contract Documents); or 
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3.2.3.2 the provisions of any such Laws or Regulations applicable to the 
performance of the Work (unless such an interpretation of the 
provisions of the Contract Documents would result in violation of 
such Law or Regulation). 

No provision of any such standard, specification, manual, code or 
instruction shall be effective to change the duties and responsibilities of the 
Owner, the Contractor, or any of their subcontractors, agents, or employees 
from those set forth in the Contract Documents, nor shall it be effective to 
assign to the Owner or any of the Owner's employees any duty or authority 
to supervise or direct the furnishing or performance of the Work or any 
duty or authority to undertake responsibility inconsistent with the 
provisions of the Contract Documents. 

3.3 Whenever in the Contract Documents the terms "as ordered," "as directed," 
"as allowed," "as approved" or terms of like effect or import are used, or the 
adjectives "reasonable," "suitable," "acceptable," "proper" or "satisfactory" or 
adjectives oflike effect or import are used to describe a requirement, direction, 
review or judgment of the Owner as to the Work, it is intended that such 
requirement, direction, review or judgment will be solely to evaluate, in general the 
completed Work for compliance with the requirements of and information in the 
Contract Documents and conformance with the design of the completed Project as 
a functioning whole as shown or indicated in the Contract Documents. The use of 
any such term or adjective shall not be effective to assign to the Owner any duty or 
authority to supervise or direct the furnishing or performance of the Work or any 
duty to undertake responsibility contrary to the provisions the Contract Documents. 

3.4 Amending and Supplementing the Contract Documents. 

3.4.1 The Contract Documents maybe amended to provide for additions, 
deletions and revisions in the Work or to modify the terms and conditions 
thereofby a Change Order. 

3.4.2 In addition, the requirements of the Contract Document may be 
supplemented and minor variations and deviations in the Work may be 
authorized, by the Owner's approval of a Submittal or by the Owner's 
written interpretation or clarification. 

3.5 Reuse of Documents- The Contractor, Subcontractor, Supplier or other person or 
organization performing or furnishing any of the Work under a direct or indirect 
contract with the Owner (i) shall not have or acquire any title to or ownership rights 
in any of the Drawings, Specifications or other documents (or copies of any thereof) 
prepared by the Owner, and (ii) shall not reuse any of such Drawings, Specifications, 
other documents or copies on extensions of the Project or any other project without 
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the written consent of the Owner, and specific written verification or adoption by the 
Owner. 

ARTICLE 4- AVAILABILITY OF LANDS; UNDERGROUND FACILITIES; 
REFERENCE POINTS 

4.1 Availability of Lands- All Work shall be performed within easements that are 
existing and/or being acquired by the Owner, and/or public rights-of-way. The 
Contractor shall identify any encumbrances or restrictions not of general application 
for public rights-of-way and easements, but specifically related to use of lands with 
which the Contractor shall have to comply during its performance of the Work. The 
Contractor shall provide for all additional lands and access thereto, if any, that may 
be required for temporary construction facilities or storage of materials and 
equipment as determined by the Contractor. 

4.2 Physical Conditions- Underground Facilities 

4.2.1 Shown or indicated- The information and data shown or indicated on the 
Drawings with respect to existing Underground Facilities at or contiguous to 
the Project site, is based on information and data furnished to the Owner by 
the owners of such Underground Facilities or by others. The Owner will not 
be responsible for the accuracy or completeness of any such information or 
data; and 

4.2.2 The cost of all ofthe following shall be included in the Contract Unit Prices 
and the Contractor shall have full responsibility for (i) reviewing and 
checking such information and data, (ii) locating all Underground Facilities, 
whether indicated or not, in the Contract Documents, (iii) coordination of 
the Work with the owners of such Underground Facilities during 
construction, and (iv) the safety and protection of all such Underground 
Facilities as provided herein and repairing any damage thereto resulting 
from the Work. 

4.3 Reference Points- The Contractor shall locate the appropriate rights-of-ways and 
easement boundaries and assure that the Work is completed within the easement 
and public rights-of-way limits. The Contractor shall protect and preserve markings 
and easements staking. 

Maintenance Work and 
Emergency Repairs 

MT-2012 
080812 BBH 

GC-7 



ARTICLE 5 - INSURANCE 

5.1 Certificate of Insurance. All insurance required by the Contract Documents shall be 
obtained from insurance companies that are duly licensed or authorized to issue 
insurance policies for the limits and coverages required in the jurisdiction in which 
the Project is located. 

The Contractor shall deliver to the Owner with the execution of the Agreement and 
the other Contract Documents, properly completed certificates of insurance as 
evidence that the required insurance is in full force and effect. 

5.2 Contractor's Liability Insurance. The Contractor shall purchase and maintain such 
liability and other insurance as is appropriate for the Work being performed and 
furnished. The insurance shall provide protection from claims set forth herein which 
may arise out of or result from the Contractor's performance and furnishing of the 
Work and Contractor's other obligations under the Contract Documents, whether it is 
to be performed or furnished by the Contractor's Subcontractor or Supplier, or 
by anyone directly or indirectly employed by any of them to perform or furnish any 
of the Work, or by anyone for whose acts any of them may be liable: 

( 1) claims under workers' compensation, disability benefits, and other similar 
employee benefits acts;: 

(2) claims for damages because of bodily injury, occupational sickness or 
disease, or death of Contractor's employees; 

(3) claims for damages because of bodily injury, sickness or disease, or death 
of any person other than the Contactor' s employees; 

( 4) claims for damages insured by personal injury liability coverage which are 
sustained: (1) by any person as a result of an offense directly or indirectly 
related to the employment of such person by the Contractor, or (2) by any 
other person for any other reason; 

( 5) claims for damages, other than to the Work itself, because of injury to or 
destruction of tangible property wherever located, including loss of use 
resulting there-from; and 

( 6) claims for damages because of bodily injury or death of any person or 
property damage arising out of the ownership, maintenance, or use of any 
motor vehicle. 

5.2.1 General Requirements. The insurance required to be purchased and 
maintained by the Contractor shall: 
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( 1) include at least the specific coverages and be written for not less than 
the limits of liability specified herein or required by Laws or 
Regulations, whichever is greater; 

(2) include completed operations insurance; 

(3) include contractual liability insurance covering Contractor's 
indemnity obligations under this Contract; 

(4) contain a provision or endorsement that the coverage afforded will not 
be canceled, materially changed, or renewal refused until at least 30 
days prior written has been given to the Owner; 

( 5) remain in effect at least until final payment and at all times thereafter 
when the Contractor is correcting, removing, or replacing defective 
Work; 

(6) with respect to completed operations insurance, and any other 
insurance coverage written on a claims-made basis, remain in effect 
for at least two years after final payment (and the Contractor shall 
furnish the Owner evidence satisfactory to the Owner of continuation 
of such insurance at final payment and for at least two years 
thereafter); 

(7) contain a cross liability or severability of interest clause or 
endorsement Insurance covering the specified additional insured's 
shall be primary insurance; and 

(8) with respect to workers compensation and employer's liability, 
comprehensive automobile liability, commercial general liability, and 
umbrella liability insurance, the Contractor shall require its insurance 
carriers to waive all rights of subrogation against the Owner and its 
officers, employees, and agents. 

5.2.2 Workers' Compensation and Employers' Liability Insurance. 
This insurance shall protect the Contractor against all claims under 
applicable state workers' compensation laws, including coverage as 
necessary for the benefits provided under the United States Longshoremen's 
and Harbor Workers' Act and the Jones Act. The Contractor shall also be 
protected against claims for injury, disease, or death of employees which, 
for any reason, may not fall within the provisions of a workers' 
compensation law. This policy shall include an "all states" or "other states" 
endorsement 
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The liability limits shall be not less than: 

Workers' compensation Statutory 

Employers' liability $100,000 each accident 

$500,000 disease-policy limit 

$100,000 disease-each employee 

5.2.3 Comprehensive Automobile Liability Insurance. This insurance shall be 
written in comprehensive per occurrence form and shall protect the 
Contractor, and the Owner against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor 
vehicles, either on or off the Project site whether they are owned, non­
owned, or hired. 

The liability limits shall be not less than: 

Bodily injury and 
Property damage 

$1,000,000 combined single 
limit for each occurrence 

5.2.4 Commercial General Liability Insurance ... This insurance shall be the 
occurrence type written in comprehensive form and shall protect the 
Contractor and the Owner, against claims arising from injuries, sickness, 
disease, or death of any person or damage to property arising out of 
performance of the Work. The policy shall also include personal injury 
liability coverage, contractual liability coverage, completed operations and 
products liability coverage, and coverage for blasting, explosion, collapses 
of buildings, and damage to underground property. The General Liability 
Policy shall include a Per Project Aggregate Limit Endorsement 
CG 25031185 or equivalent. 

The liability limits shall be not less than: 

Bodily injury and 
Property damage 

$1,000,000 combined single 
limit for each occurrence 

$2,000,000 general 
aggregate 

5.2.5 Umbrella Liability Insurance. This insurance shall protect the Contractor 
and the Owner against claims in excess of the limits provided under 
workers' compensation and employers' liability, comprehensive 
automobile liability, and commercial general liability policies. The 
Owner's Protective Liability policy shall not be considered primary 
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insurance for the purpose of the Umbrella Policy. 

The liability limits shall be not less than: 

Bodily injury and 
Property damage 

$2,000,000 combined single 
limit for each occurrence 

$2,000,000 general aggregate 

5.2.6 Owner's Protective Liability Insurance. This insurance shall be issued in 
the name of the Owner and shall protect and defend the Owner against 
claims arising as a result of the operations of the Contractor or 
Contractor's Subcontractors. 

The liability limits shall be not less than: 

Bodily injury and 
Property damage 

$1,000,000 combined single 
limit for each occurrence 
$1,000,000 general aggregate 

5.3 Builders Risk/Installation Floater Insurance. The Contractor shall purchase and 
maintain builder's risk/ installation floater insurance coverage for the Work at 
the site in the amount not less than the amount of this Contract, subject to a 
deductible of $500.00. This insurance shall: 

( 1) include the interests of the Owner, Contractor and Subcontractors 
each of whom is deemed to have an insurable interest and shall be 
listed as a named insured; 

(2) be written on a Builder's Risk/Installation Floater "all-risk" or open 
peril or special causes of loss policy form that shall at least include 
insurance for physical loss or damage to the Work, temporary 
buildings, false-work, Work in transit including ocean transit, and 
Work in storage at the Project site or at another location acceptable to 
the Owner and shall insure against at least the following perils: fire, 
lighting, extended coverage, theft, vandalism and malicious mischief, 
earthquake, collapse, debris removal, demolition occasioned by 
enforcement of Laws and Regulations, water damage, and damage 
caused by frost and freezing; 

(3) include expenses incurred in the repair or replacement of any insured 
property (including but not limited to fees and charges of engineers 
and architects); and 
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( 4) be maintained in effect until final payment is made unless otherwise 
agreed to in writing by the Owner and Contractor with 30 days' 
advanced written notice to each other insured. 

The Owner will not be responsible for purchasing and maintaining any builder's 
risk/installation floater insurance to protect the interests of the Contractor, 
Subcontractors, or others in the Work to the extent of any deductible amount that is 
identified herein. The risk of loss within such deductible amount shall be borne by the 
Contractor, Subcontractor, or others suffering any such loss, and if any of them 
wishes builders risk/installation floater insurance coverage within the limits of such 
amounts, each may purchase and maintain it at the purchaser's own expense. 

5.4 Indemnification. The Contractor shall defined, indemnify, save, and also hold 
harmless the Owner and its officers, employees and agents against and from any and 
all causes of action, suite, demands, costs, claims, damages, losses, liabilities, 
obligations, fines and expenses (including but not limited to attorneys fees), directly 
or indirectly arising out of or resulting from injury, illness, death, property damage or 
government order relating to the services of this Contract by the Contractor, it's Sub­
contractors, agents or employees. This indemnification shall not apply if caused by 
the willful misconduct or sole negligence of the Owner. 

5.5 Waiver of Rights. The Owner and the Contractor intend that all property insurance 
required by the Contract Documents will protect the Owner, Contractor and 
Subcontractors, and will provide primary coverage for all losses and damages caused 
by the perils covered thereby. All such policies shall contain provisions to the effect 
that in the event of payment of any loss or damage the insurers will have no rights 
against each other and their respective officers, directors, partners, employees, and 
agents for all losses and damages caused, by arising out of, or resulting from any of 
the perils covered by such policies and any other property insurance applicable to the 
Work; and, in addition, waive all such rights against Subcontractors for losses and 
damages so caused. None of the above waivers shall extend to the rights that any 
party making such waiver may have to the proceeds of insurance held by the Owner 
as trustee or otherwise payable under any policy so issued. 

In addition, the Owner waives all rights against the Contractor, Subcontractors, and 
the officers, directors, partners, employees, and agents of any of them for: 

( 1) loss due to business interruption, loss of use, or other consequential loss 
extending beyond direct physical loss or damage to the Owner's property 
or the Work caused by, arising out of, or resulting from fire or other peril 
whether or not insured by the Owner, and 

(2) loss or damage to the completed Project or part thereof caused by, arising 
out of, or resulting from fire or other insured peril covered by any property 
insurance maintained on the completed Project or part thereof by the 
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Owner during partial utilization, after Substantial Completion, or after 
Final Payment. 

Any insurance policy maintained by the Owner covering any loss, damage, or 
consequential loss referred to in this paragraph shall contain provisions to the effect that 
in the event of payment of any such loss, damage, or consequential loss the insurers will 
have no rights of recovery against the Contractor, Subcontractors and the officers, 
directors, partners, employees, and agents of any of them. 

5.6 Receipt and Application of Insurance Proceeds. Any issued loss under the property 
insurance will be adjusted with the Owner and made payable to the Owner as fiduciary 
for the insured, as their interests may appear, subject to the requirements of any 
applicable mortgage clause and the requirements of this paragraph. The Owner shall 
deposit in a separate account any money so received, and shall distribute it in accordance 
with such agreement as the parties interest may reach. If no other special agreement is 
reached, the damaged Work shall be repaired or replaced, the moneys so received applied 
on account thereof, and the Work and the cost thereof covered by an appropriate Change 
Order. 

The Owner as fiduciary shall have power to adjust and settle any loss with the insurers 
unless one of the parties in interest shall object, in writing, to the Owner's exercise of this 
power within 10 days after the occurrence of loss. If such objection is made, the Owner 
as fiduciary shall make settlement with the insurers in accordance with such agreement as 
the parties in interest may reach. If no such agreement among the parties in interest is 
reached, the Owner as fiduciary shall adjust and settle the loss with the insurers. 

5.7 Partial Utilization- Property Insurance. If the Owner finds it necessary to use a 
portion or portions of the Work prior to Substantial Completion of all the Work, such use 
or occupancy will be accomplished, provided that no such use will commerce before the 
insurers providing the property insurance have acknowledged notice thereof and in 
writing effected any changes in coverage necessitated thereby. The insurers providing the 
property insurance shall consent by endorsement on the policy or policies, but the 
property insurance shall not be canceled or permitted to lapse on account of any such 
partial use. 

ARTICLE 6- CONTRACTOR'S RESPONSIBILITIES 

6.1. Supervision- The Contractor shall supervise, inspect and direct the Work 
competently and efficiently, devoting such attention thereto and applying such skills 
and expertise necessary to perform the Work in accordance with the Contract 
Documents. The Contractor shall be solely responsible for the means, methods, 
techniques, sequences and procedures of construction. The Contractor shall be 
responsible to see that the completed Work complies accurately with the Contract 
Documents. 
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6.2 Superintendence- The Contractor shall at all times maintain a competent resident 
superintendent, acceptable to the Owner, who shall be readily available at the Project 
site of the Work. The superintendent shall be the Contractor's representative at the 
Project site and shall have authority to act on behalf of the Contractor. All 
communications to the superintendent shall be as binding as if given to the 
Contractor. 

6.3 Labor, Materials and Construction Equipment. 

6.3.1 The Contractor shall provide competent, suitably qualified personnel to 
construct the Work as required by the Contract Documents. The Contractor shall 
at all times maintain good discipline and order at the Project site. Except as 
otherwise required for the safety or protection of persons, the Work, or property at 
the Project site or adjacent thereto, and except as otherwise indicated in the 
Contract Documents, all Work at the Project site shall be performed during 
normal working hours (as provided in the General Requirements) and the 
Contractor shall not permit overtime work of the performance or Work on 
Saturday, Sunday or any legal holiday without prior consent of the Owner, 
except for the emergency work. 

6.3.2 The Contractor shall furnish and assume full responsibility for all materials 
supplied by the Contractor, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, temporary facilities and all other facilities and 
incidentals necessary for the furnishing, performing, testing, and completing the 
Work. 

The Contractor shall protect all materials supplied by the Owner and shall be 
responsible for all breakage, damages, and losses that may occur in transit or 
while in its possession. 

6.3.3 All materials to be installed shall be of good quality and new, except as 
otherwise provided in the Contract Documents. All warranties and guarantees 
specifically called for by the Specifications shall expressly run to the benefit of 
the Owner. If required by the Owner, the Contractor shall furnish satisfactory 
evidence (including reports of required tests) as to the kind and quality of 
materials. All materials shall be applied, installed, connected, erected, used, 
cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise provided in the Contract Documents. 

6.3.4 "Or-Equal" Items- Whenever an item of material is specified or described 
in the Contract Documents by using the name of a proprietary item or the name of 
a particular Supplier, the specification or description is intended to establish the 
type, function, and quality required. Unless the specification or description 
contains or is followed by words reading that no like, equivalent or "or-equal" 
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item or no substitution is permitted, other items of materials of other Suppliers 
may be accepted by the Owner. If in the Owner's sole discretion, an item of 
material proposed by the Contractor is functionally equal to that named and 
sufficiently similar so that no change in related Work will be required, it will be 
considered by the Owner as an "or-equal" item. 

6.4 Concerning Subcontractors, Suppliers and Others. 

6.4.1 The Contractor shall not employ any Subcontractor, Supplier or other 
person or organization, whether initially or as a substitute, against whom the 
Owner may have reasonable objection. The Contractor shall not be required to 
employ any Subcontractor, Supplier or other person or organization to furnish or 
perform any of the Work against whom the Contractor has reasonable objection. 

6.4.2 The Contractor shall be fully responsible to the Owner for all acts and 
omissions of the Subcontractors, Suppliers and other persons and organizations 
performing or furnishing any of the Work under a direct or indirect contract with 
the Contractor just as the Contactor is responsible for Contractor's own acts and 
omissions. Nothing in the Contract Documents shall create for the benefit of any 
such Subcontractor, Supplier or other person or organization any contractual 
relationship between the Owner and any such Subcontractor, Supplier or other 
person or organization, nor shall it create any obligation on the part of the Owner 
to pay or to see to the payment of any money due any such Subcontractor, 
Supplier or other person or organization except as may otherwise be required by 
Laws and Regulations. 

6.4.3 The Contractor shall be solely responsible for scheduling and coordinating 
the Work of Subcontractors, Suppliers and other persons and organizations 
performing or furnishing any of the Work under a direct or indirect contract with 
the Contractor. The Contractor shall require all Subcontractors, Suppliers and 
such other persons and organization performing or furnishing any of the Work to 
communicate with the Owner through the Contractor. 

6.4.4 The divisions and sections of the Specifications and the identifications of 
any Drawings shall not control the Contractor in dividing the Work among 
Subcontractors or Suppliers or delineating the Work to be performed by any 
specific trade. 

6.4.5 All Work performed for the Contractor by a Subcontractor or Supplier shall 
be pursuant to an appropriate agreement between the Contractor and the 
Subcontractor or Supplier which specifically binds the Subcontractor or Supplier 
to the applicable terms and conditions of the Contract Documents for the benefit 
of the Owner. Whenever any such agreement is with a Subcontractor or Supplier 
who is listed as an additional insured on the property insurance, the agreement 
between the Contractor and the Subcontractor or Supplier shall contain provisions 
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whereby the Subcontractor or Supplier waives all rights against the Owner, the 
Contractor, and all other additional insured for all losses and damages caused by, 
arising out of or resulting from any of the perils covered by such policies and any 
other property insurance applicable to the Work. If the insurers on any such 
policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, the Contractor shall obtain the same. 

6.4.6 The Contractor agrees to hold the Owner harmless from any and all loss or 
damage arising out of jurisdictional labor troubles of any kind that may occur 
during the construction or performance of this Contract. 

6.5 Patent Fees and Royalties- The Contractor shall pay all license fees and royalties 
and assume all costs incident to the use in the performance of the Work or the 
incorporation in the Work of any invention, design, process, product or device which is 
the subject of patent rights or copyrights held by others. If a particular invention, design, 
process, product or device is specified in the Contract Documents for use in the 
performance of the Work and if to the actual knowledge of the Owner its use is subject to 
patent rights or copyrights calling for the payment of any license fee or royalty to others, 
the existence of such rights will be disclosed by the Owner in the Contract Documents. 
To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify 
and hold harmless the Owner and its officers, employees, agents and others of each and 
any of them from and against all claims, costs, losses and damages arising out of or 
resulting from any infringement of patent fights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product or device not specified in the Contract Documents. 

6.6 Permits- The Contractor shall be responsible to obtain and pay for all permits 
necessary to complete the Work. 

6.7 Laws and Regulations 

6.7.1 The Contractor shall give all notices and comply with all Laws and 
Regulations applicable to furnishing and performance of the Work. Except where 
otherwise expressly required by applicable Laws and Regulations, the Owner will 
not be responsible for monitoring the Contractor's compliance with any Laws and 
Regulations. 

6.7.2 If the Contractor performs any Work knowing or having reason to know 
that it is contrary to Laws or Regulations, the Contractor shall bear all claims, 
costs, losses and damages caused by, arising out of or resulting therefrom, 
however, it shall not be the Contractor's primary responsibility to make certain 
that the Specifications and Drawings are in accordance with Laws and 
Regulations, but this shall not relieve the Contractor from its obligations. 
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6.7.3 Kansas Equal Opportunity Employment- The provisions ofK.S.A 44-1030 
and amendments thereto require mandatory contract provisions in the engagement 
of workers and the performance of work relating to this Contract are also 
incorporated herein as fully set out in the following provisions as additional 
terms: 

( 1) The Contractor shall observe the provisions of the Kansas Act Against 
Discrimination and shall not discriminate against any person in the 
performance of work under the present contract or because of race, 
religion, color, sex, disability, national origin or ancestry; 

(2) In all solicitations or advertisements for employees, the Contractor 
shall include the phrase "Equal Opportunity Employer," or similar phrase 
approved by the Kansas Human Rights Commission; 

(3) Ifthe Contractor fails to comply with the manner in which the 
Contractor is required to report to the Commission in accordance with the 
provisions ofK.S.A 44-1031 and amendments thereto, the Contractor shall 
be deemed to have breached the present Contract and it may be canceled, 
terminated or suspended, in whole or in part, by the Owner; 

( 4) If the Contractor is found guilty of a violation of the Kansas Act 
Against Discrimination under a decision or order of the Commission 
which has become final, the Contractor shall be deemed to have breached 
this Contract and it may be canceled, terminated or suspended, in whole or 
in part, by the Owner, and; 

( 5) The Contractor shall include the provisions of section ( 1) through ( 4) 
in every Subcontractor's purchase order so that such provisions shall be 
binding upon each Subcontractor, Supplier, or Vendor. 

6.8 Taxes - The Contractor shall pay all sales, consumer, use and other similar taxes 
required to be paid the Contractor in accordance with the Laws and Regulations of the 
place of the Project which are applicable during the performance of the Work. 

6.9 Use ofPremises 

6.9.1 The Contractor shall confme construction equipment, the storage of 
materials and equipment, and the operations of workers to public rights-of-way 
and the easements, and shall not unreasonably encumber the premises with 
construction equipment or materials. The Contractor shall assume full 
responsibility for any damage to any such land or area, or to the owner or 
occupant thereof or of any adjacent land or areas, resulting from the performance 
of the Work. Should any claim be made by any such owner or occupant because 
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of the performance of the Work, the Contractor shall promptly settle with such 
other party by negotiation or otherwise resolve the claim. The Contractor shall, 
to the fullest extent permitted by Laws and Regulations, indemnify and hold 
harmless the Owner and anyone directly or indirectly employed by the Owner 
from and against all claims, costs, losses and damages arising out of or resulting 
from any claim or action, legal or equitable; bought by any such owner or 
occupant against the Owner or any other party indemnified hereunder to the 
extent caused by or based upon Contractor's performance of the Work. 

6.9.2 During the progress of the Work, the Contractor shall keep the premises 
free from accumulations of waste materials, rubbish and other debris resulting 
from the Work. At the completion of the Work, the Contractor shall remove all 
waste materials, rubbish and debris from and about the premises as well as all 
tools, construction equipment, machinery, and surplus materials. The Contractor 
shall leave the site clean and shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

6.9 .3 The Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall the Contractor 
subject any part of the Work or adjacent property to stresses or pressures that will 
endanger it. 

6.10 Safety and Protection - The Contractor shall be responsible for initiating, 
maintaining and supervising all safety precautions and programs in connection with the 
Work. The Contractor shall take all necessary precautions for the safety of, and shall 
provide the necessary protection to prevent damage, injury or loss to: 

6.10.1. All persons on the Work site or who may be affected by the Work; 

6.10.2 All the Work and materials to be incorporated therein, whether in storage 
on or off site; and 

6.10.3 Other property at the site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures, utilities and underground facilities 
not designated for removal, relocation or replacement in the course of 
construction. 

The Contractor shall comply with all applicable Laws and Regulations of any public 
body having jurisdiction for safety of persons or to protect them from damage, injury or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
The Contractor shall notify owners of adjacent property and of underground facilities 
owners when prosecution of the Work may affect them, and shall cooperate with them in 
the protection, removal, relocation and replacement of their property. All damage, injury 
or loss to any property caused, directly or indirectly, in whole or in part, by the 
Contractor, Subcontractor, Supplier or any other person or organization directly or 
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indirectly employed by any of them to perform or furnish any ofthe Work or anyone for 
whose acts any of them may be liable, shall be remedied by the Contractor (except 
damage or loss attributable to the fault of the Specifications, Drawings, or to the acts or 
omissions of the Owner or anyone employed by any of them or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, 
to the fault or negligence of the Contractor or any Subcontractor, Supplier or other person 
or organization directly or indirectly employed by any or them). Contractor's duties and 
responsibilities for safety and for protection of the Work shall continue until such time as 
all the Work is completed. 

6.11 Safety Representative- The Contractor shall designate a qualified and experienced 
safety representative at the site whose duties and responsibilities shall be the prevention 
of accidents and the maintaining and supervising of safety precautions and programs. 

6.12 Security- The Contractor shall be responsible for protection of the site, and all 
Work, materials, equipment, and existing facilities thereon, against vandals and other 
unauthorized persons. 

6.13 Emergencies - In emergencies affecting the safety or protection of persons or the 
Work or property at the Project site or adjacent thereto, the Contractor, without special 
instruction or authorization from the Owner is obligated to act to prevent threatened 
damage, injury or loss. The Contractor shall give the Owner written notice within 24 
hours of the emergency, if the Contractor believes that any significant changes in the 
Work or variations from the Contract Documents is required because of the action taken 
by the Contractor in response to such an emergency. If the Owner agrees, a Change 
Order will be issued to document the consequences of such action. 

6.14 Submittals- Prior to starting Work at the site, the Contractor shall submit to the 
Owner for review, documentation certifying that materials to be supplied by the 
Contractor are in compliance with the requirements of these Specifications. 

6.15 Continuing the Work- The Contractor shall carry on the Work during all disputes 
or disagreements with the Owner. No Work shall be delayed or postponed pending 
resolution of any disputes or disagreements, except the Contractor and Owner may 
otherwise agree to in writing. 

6.16 Contractors General Warranty and Guarantee 

6.16.1 The Contractor warrants and guarantees to the Owner that all Work shall 
be in accordance with the Contract Documents and shall not be defective. The 
Contractor's warranty and guarantee hereunder excludes defects or damages 
caused by abuse, modifications or improper maintenance or operation by persons 
other than the Contractor, Subcontractors or Suppliers; or normal wear and tear 
under normal usage. 
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6.16.2 The Contractors obligation to perform and complete the Work in 
accordance with the Contract Documents shall be absolute. None of the 
following will constitute an acceptance of the Work that is not in accordance 
with the Contract Documents or release of the Contractor's obligation to perform 
the Work in accordance with the Contract Documents: 

6.16.2.1. Observations by the Owner; 

6.16.2.2. Recommendation of any progress or final payment by the 
Owner; 

6.16.2.3. Any payment by the Owner to the Contractor under the Contract 
Documents; 

6.16.2.4 Use or occupancy of the Work or any part thereofby the Owner; 

6.16.2.5 Any acceptance by the Owner or any failure to do so; 

6.16.2.6 Any review of a Submittal by the Owner; 

6.16.2.7 Any inspection, test or approval by others; or 

6.16.2.8 Any correction of defective Work by the Owner. 

6.17 Indemnification 

6.17.1 To the fullest extent permitted by Laws and Regulations. The Contractor 
shall indemnify and hold harmless the Owner from and against all claims, costs, 
losses and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys and other professionals and all court or other dispute 
resolution costs) caused by, arising out of or resulting from the performance of the 
Work, provided that any such claim, cost, loss or damage: (i) is attributable to 
bodily injury, sickness, disease or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom, 
and (ii) is caused in whole or in part by any negligent act of omission of the 
Contractor, any Subcontractor, any Supplier, any person or organization directly 
or indirectly employed by any of them to perform or furnish any of the Work or 
anyone for whose acts any of them may be liable, regardless of whether or not· 
caused in part by any negligence or omission of a person or entity indemnified 
hereunder or whether liability is imposed upon such indemnified party by Laws 
and Regulations regardless of the negligence of any such person or entity. 

6.17.2 In any and all claims against the Owner, or employees by any employee 
(or the survivor personal representative of such employee) of the Contractor, any 
Subcontractor, any Supplier, any person or organization directly or indirectly 
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employed by any of them to perform or furnish any of the Work, or anyone for 
whose acts any of them may be liable, the indemnification obligation under 
paragraph 6.17 .1 shall not be limited in any way by any limitation on the amount 
or type of damages, compensation or benefits payable by or for the Contractor or 
any Subcontractor, Supplier or other person or organization under workers' 
compensation acts, disability benefit acts or other employee benefit acts. 

6.17.3 The indemnification obligations ofthe Contractor under paragraph 6.17.1 
shall not extend to the liability of the Owner caused by the professional 
negligence, errors or omission. 

6.18 Survival of Obligations- All representatives, indemnifications, warranties and 
guarantees made in, required by or give in accordance with the Contract Documents, as 
well as all continuing obligations indicated in the Contract Documents, shall survive the 
Final Payment, completion and acceptance of the Work and termination or completion of 
the Agreement. 

ARTICLE 7- OTHER WORK AT THE SITE 

7.1 The Owner may perform other work related to the Project at the site by other direct 
contracts which will contain General Conditions similar to these. In addition, other work 
may be performed by other utility companies at the Project site. 

7.2 The Contractor shall afford each of the other utility companies, their contractors, and 
the Owner, if the Owner is having additional work performed, proper and safe access to 
the Project site and a reasonable opportunity for the introduction and storage of materials 
and construction equipment and the execution of such other work, and shall properly 
connect and coordinate the Work with their work. The Contractor shall do all cutting, 
fitting and patching of the Work that may be required to make its several parts come 
together properly and integrate with such other work. The Contractor shall not endanger 
any work of others by cutting, excavating or other wise altering their work and shall only 
cut or alter their work with the written consent of the Owner and the others whose work 
will be affected. The duties and responsibilities of the Contractor under this paragraph 
are for the benefit of such utility companies and other contractors to the extent that there 
are comparable provisions for the benefit of the Contractor in said direct contracts 
between such utility companies and other contractors. 

7.3 If the proper execution or results of any part of Contractor's Work depends upon 
work performed by others, the Contractor shall inspect such other work and promptly 
report to the Owner in writing any delays, defects or deficiencies in such other work that 
render it unavailable or unsuitable for the proper execution and results of the Contractor's 
Work. The Contractor's failure so to report will constitute an acceptance of such other 
work as fit and proper for integration with the Contractor's Work except for latent or 
non-apparent defects and deficiencies in such other work. 

Maintenance Work and 
Emergency Repairs 

MT-2012 
080812 BBH 

GC -21 



ARTICLE 8- OWNER'S RESPONSIBILITIES 

8.1 The Owner will make payments to the Contractor promptly when they are due. 

8.2 The Owner will execute Change Orders at the appropriate times. 

8.3 The Owner has the right to stop the Work, suspend the Work, or terminate the 
services of the Contractor under certain circumstances. 

8.4 The Owner will not supervise, direct or have control or authority over nor be 
responsible for, the Contractor's means, methods, techniques, sequences or 
procedures of the construction or the safety precautions and programs incident 
thereto, or for any failure of the Contractor to comply with Laws and Regulations 
applicable to the performing of the Work. The Owner will not be responsible for the 
Contractor's failure to perform the Work in accordance with the Contract 
Documents. 

ARTICLE 9- OWNER'S STATUS DURING CONSTRUCTION 

9.1 The Owner will furnish a Construction Inspector to periodically observe the Work of 
the Contractor at the Project site. 

9 .1.1 Duties and responsibilities of the Construction Inspector will: 

(1) Make visits to the Project site at intervals appropriate to the various 
stages of construction as the Owner deems necessary in order to 
observe the progress that has been made and the quality of the various 
aspects of the Contractor's executed Work. Based on information 
obtained during such visits and observations, the Construction 
Inspector will endeavor for the benefit of Owner to determine, in 
general, if the Work is proceeding in accordance with the Contract 
Documents. The Construction Inspector will not be required to make 
exhaustive or continuous on-site inspections to check the quality or 
quantity of the Work. 

(2) Verify that the proper and specified materials are used in the 
prosecution of the Work 

(3) Determine and maintain records regarding locations of main and 
appurtenances. 

9 .1.2 Limitations of Authority- The Construction Inspector will not: 
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(1) Undertake any of the responsibilities ofthe Contractor, 
Subcontractors, Contractor's superintendent or foreman, 
or expedite the Work 

(2) Advise on or issue directions relative to any aspect of the means, 
methods, techniques, sequences or procedures on construction. 

(3) Advise on or issue direction as to safety precautions and programs in 
connection with the Work. 

9.2 Clarifications and Interpretations- The Owner will issue with reasonable promptness 
such written clarifications or interpretations ofthe requirements of the Contract 
Documents as the Owner may determine necessary, which shall be consistent with the 
intent of and reasonably inferable from the Contract Documents. Such written 
clarifications and interpretations shall be binding on the Contractor. 

9.3 Authorized Variations in Work - The Owner may authorize minor variations in the 
Work from the requirements ofthe Contract Documents which are compatible with the 
design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. Any changes in Contract Price as a result of authorized variations in 
the Work will be based on the Unit Prices indicated on the Bid Form or, if outside the 
scope of the Unit Prices in the Bid Form, the Cost of Work as provided in Article 11. 

9. 4 Rejecting Defective Work - The Owner will disapprove or reject Work which the 
Owner believes to be defective, that the Owner believes will not produce a completed 
Project that conforms to the Contract Documents, or that will prejudice the integrity of 
the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. The Owner will also have authority to require special inspection or 
testing of the Work, whether or not the Work is fabricated, installed or completed. 

9.5 Change Orders and Payments: 

9.5.1 In connection with Owner's authority as to Change Orders, see 
Articles 10, 11 and 12. 

9.5.2 In connection with Owner's authority as to progress payments, see 
Article 14. 

9.6 Determinations for Unit Prices- The Owner will determine the actual quantities and 
classifications of Unit Price Work performed by the Contractor. 
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9. 7 Decisions on Disputes: 

9. 7.1 Claims, disputes and other matters relating to the acceptability of the Work 
or the interpretation of the requirements of the Contract Documents pertaining to 
the performance and furnishing of the Work shall be referred to the Owner in 
writing with a request for a decision in accordance with this paragraph. Written 
notice of each such dispute or other matter shall be delivered to the Owner 
promptly (but in no event later than two days) after the start of the occurrence or 
event giving rise thereto, and written supporting data shall be submitted to the 
Owner within seven days after the start of such occurrence or event unless the 
Owner allows an additional period of time for the submission of additional or 
more accurate data in support of such dispute or other matter. The Owner will 
render a formal decision in writing within ten days after receipt of the complete 
information in accordance with this paragraph. 

9. 7.2 The rendering of a decision by the Owner pursuant to paragraphs 9. 6 and 9. 7 
with respect to any such claim, dispute or other matter (except any which have 
been waived by the making or acceptance of the Final Payment) shall be a 
condition precedent to any exercise by the Contractor of such rights or remedies 
as either may otherwise have under the Contract Documents or by Laws and 
Regulations in respect of any such dispute. 

9.8 Limitations on Owner's Authority and Responsibility: 

9.8.1 Neither Owner's authority nor responsibility under any provision of the 
Contract Documents nor any decision made by the Owner in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, 
exercise or performance of any authority or responsibility by the Owner shall 
create, impose or give rise to any duty owed by the Owner to the Contractor, any 
Subcontractor, any Supplier, any other person or organization, or employee or 
agent of any of them. 

9.8.2 The Owner will not supervise, direct, control or have authority over or be 
responsible for the Contractor's means, methods, techniques, sequences or 
procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of Contractor to comply with Laws and Regulations 
applicable to the furnishing or performance of the Work. The Owner will not be 
responsible for the Contractor's failure to perform or furnish the Work in 
accordance with the Contract Documents. 

9.8.3 The Owner will not be responsible for the acts or omissions of the 
Contractor or of any Subcontractor, any Supplier, or of any other person or 
organization performing or furnishing any of the Work. 
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9.8.4 The limitations upon authority and responsibility set forth in paragraph 9.8 
shall also apply to the Construction Inspector. 

ARTICLE 10- CHANGES IN THE WORK 

10.1 Without invalidating the Agreement, the Owner may from time to time, order 
additions, deletions or revisions in the Work. Any such additions, deletions, or revisions 
beyond the scope of the unit prices indicated in the Bid Form will be authorized by a 
Change Order. 

10.2 Changes to the Contract Price for any additions, deletions or revisions in the Work 
will be as provided in Article 11. 

10.3 The Contractor shall, in advance of completing any Work beyond the scope of the 
unit price provisions of the Contract Documents, submit to the Owner for approval, an 
estimate of anticipated costs that will be incurred by the Contractor for said Work. The 
anticipated costs shall include all labor, construction equipment, materials and all other 
costs. Upon receiving the Owner's approval, the Contractor shall promptly proceed with 
the involved Work. 

10.4 The Contractor shall not be entitled to an increase in the Contract Price with respect 
to any Work performed that is not required by the Contract Documents except in the case 
of any emergency as provided in paragraph 6.13 or in the case uncovering Work as 
provided in paragraph 13.8. 

10.5 The Owner and the Contractor shall execute the appropriate Change Orders 
covenng: 

10.5.1 Changes in the Work which are (i) ordered by the Owner pursuant to 
Article 10, (ii) required because of acceptance of defective Work under paragraph 
13.12 or correcting defective Work under paragraph 13.13, or (iii) agreed to by 
the parties; and 

10.5.2 Changes in the Contract Price or Contract Time which are agreed to by the 
parties. 

ARTICLE 11 -CHANGE IN THE CONTRACT PRICE 

11.1 The Contract Price constitutes the total compensation (subject to authorized 
adjustments) payable to the Contractor for performing the Work. All duties, 
responsibilities, and obligations assigned to or undertaken by the Contractor shall be at 
Contractor's expense without change in the Contract Price. 
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11.2 The Contract Price shall be based on the actual quantities of work installed and the 
unit prices listed in the Bid Form. Changes in Contract Price beyond the scope of the unit 
price provisions of the Contract Documents will only be made by a Change Order. 

11.3 The value of any Work covered by a Change Order will be determined as follows: 

11.3.1 Where the Work involved is covered by unit prices listed in the Bid Form, 
by applications of such unit prices to the quantities of the items involved. 

11.3.2 Where the Work involved is not covered by unit prices listed in the Bid 
Form, by a mutually agreed lump sum. 

11.3 .3 Where the Work involved is not covered by unit prices listed in the Bid 
Form, by mutual agreement to proceed on the basis of the Cost of the Work plus 
the Contractor's fee for overhead and profit. 

11.4 Cost of the Work - The term Cost of the Work means the sum of all costs 
necessarily incurred and paid by the Contractor in the proper performance of the Work. 
Except as otherwise agreed to in writing by the Owner, such costs shall be in amounts no 
higher than those prevailing in the locality of the Project, shall include only the following 
items and shall not include any of the costs itemized in paragraph 11.4.5: 

11.4.1 Payroll costs for employees in the direct employ of the Contractor in the 
performance of the Work under schedules of job classifications agreed upon by 
the Owner and other personnel employed full-time at the site. Payroll costs for 
employees not employed full time on the Work shall be apportioned on the basis 
of their time spent on the Work. Payroll costs shall include, but not be limited to, 
salaries and wages plus the cost of fringe benefits which shall include social 
security contributions, unemployment, excise and payroll taxes, workers 
compensation, health and retirement benefits, bonuses, sick leave, vacation and 
holiday pay applicable thereto. The expenses of performing Work after regular 
working hours, on Saturday, Sunday or legal holidays shall be included in the 
above to the extent authorized by the Owner. 

11.4.2 Cost of all materials furnished and incorporated in the Work, including 
costs of transportation and storage thereof 

11.4 .3 Rentals of all construction equipment and machinery and the parts thereof 
whether rented from the Contractor or others and the costs of fuel, transportation, 
loading, unloading, installation, dismantling and removal thereof- all in 
accordance with the terms of said rental agreements. The rental of any such 
equipment, machinery or parts shall cease when the use thereof is no longer 
necessary for the Work. 
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11.4.4 Payments made by the Contractor to the Subcontractors for Work 
performed or furnished by the Subcontractors. If required by the Owner, the 
Contractor shall obtain at least three competitive bids from subcontractors 
acceptable to the Owner and the Contractor and shall deliver such bids to the 
Owner who will then determine which bids, if any, will be accepted. If any 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of 
the Work Plus a fee, the Subcontractor's Cost of the Work and fee shall be 
determined in the same manner as Contractor's Cost of the Work and fee as 
provided herein. All subcontracts shall be subject to the other provisions of 
these Contract Documents insofar as applicable. 

11.4 .5 The term Cost of the Work shall not include any of the following: 

11.4.5.1 Payroll costs and other compensation of the Contractor's officers, 
executives, principals, general managers, engineers, architects, estimators, 
attorneys, auditors, accountants, purchasing and contracting agents, expediters, 
timekeepers, clerks and other personnel employed by Contractor in the 
Contractor's office for general administration of the Work and not specifically 
included in the agreed upon schedule of job classifications referred to in 
paragraph 11.4 .1, all of which shall covered by the Contractor's fee. 

11.4.5.2 Expenses ofthe Contractor's office. 

11.4.5.3 Any part of Contractor's capital expenses, including interest on 
Contractor's capital employed for the Work and charges against Contractor's for 
delinquent payments. 

11.4.5.4 Costs due to the negligence of the Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, including but not limited to, the correction of defective Work, 
disposal of materials wrongly supplied and making good any damage to property. 

11.4 .5.5 Other overhead or general expense costs of any kind and the costs of any 
item not specifically and expressly included in paragraphs 11.4.1 through 11.4.4. 

11.4.6 The Contractor's fee allowed to the Contractor for general administration shall 
be fifteen percent. 

11.4.7 Whenever the cost of any Work is to be determined pursuant to paragraph 
11.3, the Contractor shall establish and maintain records thereof in accordance with 
generally accepted accounting practices and submit in a form acceptable to the Owner 
an itemized cost breakdown together with supporting data. 
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The Contractor shall, upon receipt of the Notice of Award, be prepared to submit to the 
Owner for review, a complete list of job classification labor rates, with overheads, and a 
complete list of equipment rental rates as set forth in this paragraph 11.4. 

11.5. Unit Price Work. 

11.5.1 Each Unit Price shall be deemed to include an amount considered by the 
Contractor to be adequate to cover the Contractor's general administration for each 
separately identified item. 

ARTICLE 12- CHANGES IN THE CONTRACT TIMES 

12.1 The Contract Times will only be changed by a Change Order. Any claim for an 
adjustment of the Contract Times shall be based on written notice delivered by the 
Contractor to the Owner promptly (but in no event later than seven days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the 
claim. Notice of the extent of the claim with supporting data shall be delivered to the 
Owner within fifteen days after such occurrence and shall be accompanied by the 
claimant's written statement that the adjustment claimed is the entire adjustment to which 
the claimant has reason to believe it is entitled as a result of the occurrence of said event. 
No claim of an adjustment will be valid if not submitted in accordance with the 
requirements of this paragraph. 

12.2 All time limits stated in the Contract Documents are of the essence of the 
Agreement. 

12.3 Where the Contractor is prevented from completing any part of the Work within the 
Contract Times due to delay beyond the control of the Contractor, the Contract Times 
will be extended in an amount equal to time lost due to such delay if a claim is made 
therefore as provided in paragraph 12.1. Delays beyond the control of the Contractor 
shall include, but not limited to acts or neglect by the Owner, acts or neglect of utility 
owners or other contractors performing other work, or to fires, floods, epidemics, 
abnormal weather conditions or acts of God. Delays attributable to and within the control 
of a Subcontractor or supplier shall be deemed to be delays within the control of the 
Contractor. 

12.4 Where the Contractor is prevented from completing any part of the Work within the 
Contract Times due to delay beyond the control both the Owner and the Contractor, an 
extension of the Contract Times in an amount equal to the time lost due to such delay 
shall be the Contractor's sole and exclusive remedy for such delay. In no event shall the 
Owner be liable to the Contractor, any Subcontractor, any Supplier, any person or 
organization, or employee or agent of any of them, for damages arising out of or resulting 
from (i) delays caused by or within the control of Contractor, or (ii) delays beyond the 
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control of both parties including but not limited to fires, floods, epidemics, abnormal 
weather conditions, acts of God or acts or neglect by utility owners or other contractor 
performing other work. 

ARTICLE 13- TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 

13.1 Notice of Defects: Prompt notice of all defective Work ofwhich the Owner has 
actual knowledge will be give to the Contractor. All defective Work will be rejected, 
corrected, or accepted as provided in this Article 13. 

13.2 Access to Work- The Owner, independent testing laboratories and governmental 
agencies with jurisdictional interests will have access to the Work at reasonable times for 
their observation, inspecting and testing. The Contractor shall provide them proper and 
safe conditions for such access and advise them of Contractor's site safety procedures 
and programs so that they may comply therewith as applicable. 

13.3 Tests and Inspections- The Contractor shall give the Owner timely notice of 
readiness of the Work for all required inspections, tests, or approvals and shall cooperate 
with the inspection and testing personnel to facilitate required inspections or tests. 

13.4 The Owner may employ and pay for the services of an independent testing 
laboratory to perform inspections, tests, or approvals that may be required to ensure the 
Work is being performed in accordance with the Contract Documents except: 

13.4 .1 For inspections, tests or approvals covered by paragraph 13.5 below; 

13.4.2 That costs incurred in connection with tests or inspections conducted 
pursuant to paragraph 13.8.2 below shall be paid as provided in said paragraph 
13.8.2 and 

13.4.3 As otherwise specifically provided in the Contract Documents. 

13.5 If Laws or Regulations of any public body having jurisdiction require any Work (or 
part thereof) specifically to be inspected, tested or approved by an employee or other 
representative of such public body, the Contractor shall assume full responsibility for 
coordination and obtaining such inspections, tests or approvals, and furnish the Owner 
the required certificates of inspection, or approval. The Contractor shall be responsible 
for arranging and obtaining and shall pay all costs in connection with any inspections, 
tests or approvals required for the Owner's acceptance of materials to be incorporated in 
the Work, or of materials, mix and designs submitted for approval prior to the 
Contractor's purchase thereof for incorporation in the Work. 
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13.6 If any Work (or the work of others) that is to be inspected, tested or approval is 
covered by the Contractor without written concurrence of the Owner, it must, if requested 
by the Owner, be uncovered for observation. 

13.7 Uncovering Work as provided in paragraph 13.6 shall be at the Contractor's 
expense unless the Contractor has given the Owner, timely notice of the Contractor's 
intention to cover the same and the Owner has not acted with reasonable promptness in 
response to such notice. 

13.8 Uncovering Work 

13.8.1 If any Work is covered contrary to the written request ofthe Owner, it 
shall, if requested by the Owner, be uncovered for observation and replaced at the 
Contractor's expense. 

13.8.2 If the Owner considers it necessary or advisable that covered Work be 
observed by the Owner or others, the Contractor, shall uncover, expose or 
otherwise make available for observation, inspection or testing as the Owner 
require, that portion of the Work in question, furnishing all necessary labor, 
material and equipment. If it is found that such Work is defective, the Contractor 
shall pay all costs, losses and damages caused by, arising out of or resulting from 
such uncovering, exposure, observation, inspection and testing and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others).lf, however, such Work is not found to be 
defective, the Contractor shall be allowed a change in the Contract Price directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement and construction. 

13.9 The Owner May Stop the Work- If the Work is defective, or the Contractor fails to 
supply sufficient skilled workers, suitable materials or construction equipment, or fails to 
furnish or perform the Work in such a way that the completed Work will confirm to the 
Contract Documents, the Owner may order the Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated. However, the right of 
the Owner to stop the Work shall not give rise to any duty on the part of the Owner to 
exercise this right for the benefit of the Contractor or other party. 

13.10 Correction or Removal of Defective Work -If required by the Owner, the 
Contractor shall promptly either correct all defective Work, whether or not fabricated, 
installed or completed, or, if the Work has been rejected by the Owner, remove it from 
the site and replace it with Work that is not defective. The Contractor shall pay all claims, 
costs, losses and damages caused by or resulting from such correction or removal 
(including but not limited to all costs of repair or replacement ofwork to others). 

13.11 Correction Period- The Contractor's first right to correct the defective work 
originally submitted as completed shall be for a twenty-four month period starting from 
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the date of Substantial Completion. The correction period for ground surface elevation 
settlement shall be extended to a twenty-four month period starting from the date of the 
Final Completion date. 

13.11.1 If any other defective Work is found within the correction period, the 
Contractor shall promptly, without cost to the Owner: (i) correct such defective 
Work, or, if it has been rejected by the Owner, remove it from the site and replace 
it with Work that is not defective, and (ii) satisfactorily correct or remove and 
replace any damage to other Work or the work of others resulting there-from. In 
the event the Contractor fails to comply within a reasonable time from notification 
by the Owner, the Owner may have the defective Work corrected or the rejected 
Work removed and replaced by other contractors or by the Owner 
notwithstanding that the correction period has not expired, and all claims, costs, 
losses and damage caused by or resulting from the expense of such correction, or 
resulting from such removal and replacement, shall be paid by the Contractor. 

13.11.2 Where defective Work (and damage to other Work resulting there-from) 
has been apparently corrected, removed or replaced under paragraph 13.11, the 
correction period hereunder with respect to such Work shall be extended for a 
period of two years from the Owner's acceptance of the apparent correction to 
provide the Contractor with the first right to again correct such corrective Work 
that is subsequently determined within that two years period to be ineffective or in 
itself defective. 

13.12 Acceptance of Defective Work - If, instead of requiring correction or removal and 
replacement of defective Work, the Owner (and prior to fmal payment) may prefer to 
accept it with no change in the Contract Price and/or times. The Contractor shall pay all 
claims, costs, losses and damages attributable to the Owner's evaluation of and 
determination to accept such defective Work. 

13.13 Owner May Correct Defective Work- If the Contractor fails within a reasonable 
time after written notice from the Owner to correct defective Work or to remove 
and replace rejected Work as required by the Owner in accordance with paragraph 
13.10, or if the Contractor fails to perform the Work in accordance with the 
Contract Documents, the Owner may, after three days' written notice to the 
Contractor, correct and remedy any such deficiency. In exercising the right and 
remedies under this paragraph the Owner will proceed expeditiously. All claims, 
costs, losses and damages incurred or sustained by the Owner in exercising such 
rights and remedies will be charged against the Contractor. 
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ARTICLE 14-PAYMENTS TO CONTRACTOR 

14.1 Pay Estimate - The Contractor shall be responsible for preparing and submitting 
Pay Estimates covering all Work completed, under the unit price provisions and in 
accordance with the Contract Documents. The Contractor shall be responsible for 
submitting all appropriate documentation to substantiate all costs incurred by the 
Contractor for the Work completed. The Owner will issue payment to the Contractor for 
the Work completed, 

14.4 Final Payment- If, on the basis of the Owner's observations during the final 
inspection of the Work for each project, the Owner is satisfied that the Work has been 
properly completed and the Contractor's other obligations under the Contract Documents 
have been fulfilled; payments, based upon the Bid Unit Prices, will be made to the 
Contractor. 

14.5 Partial Utilization- The Owner has the right to take possession of and use any 
portion of the Work after completion, however, this will not constitute acceptance of any 
Work not in compliance with the Contract Documents. 

ARTICLE 15- SUSPENSION OF WORK AND TERMINATION OF THE 
CONTRACT 

15.1 Owner May Suspend Work- At any time and without cause, the Owner may 
suspend the Work or any portion thereof for a period of not more than ninety days by 
notice in writing to the Contractor which will fix the date on which Work will be 
resumed. The Contractor shall resume the Work on the date so fixed. 

Should weather conditions become extreme to the point that any portion of the Work 
cannot by completed without loss of integrity of durability, or in the manner as specified, 
the Owner may order such parts of the Work to be suspended until weather conditions are 
acceptable. 

15.2 Owner May Terminate the Contract- Upon the occurrence of any one or more of 
the following events: 

15.2.1 If the Contractor persistently fails to perform the Work in accordance with 
the Contract Documents (including, but not limited to, failure to supply sufficient 
skilled workers, suitable materials, adequate construction equipment or failure to 
proceed with the Work in a timely manner); 

15 .2.2 If the Contractor disregards Laws and Regulations of any public body 
having jurisdiction; 
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15.2.3 If the Contractor disregards the authority of the Owner's inspection; or 

15.2.4 Ifthe Contractor otherwise violates in any substantial way any provisions 
of the Contract Documents; 

The Owner may, after giving the Contractor two days' written notice and to the extent 
permitted by Laws and Regulations, terminate the services of the Contractor, exclude the 
Contractor from the site, and take possession of the Work. If the unpaid balance of the 
Contract Price exceeds all claims, costs, losses and damages sustained by the Owner 
arising out of or resulting from completing the Work such excess will be paid to the 
Contractor. If such claims, costs, losses and damages exceed such unpaid balance, the 
Contractor shall pay the difference to the Owner. Such claims, costs, losses and damages 
incurred by the Owner will be reasonable and when so approved by a Change Order, 
provided that when exercising any rights or remedies under this paragraph the Owner will 
not be required to obtain the lowest price for the Work performed. 

15.3 When the Contractor's services have been so terminated by the Owner, the 
termination will not affect any rights or remedies of the Owner against the Contractor that 
exist or which may thereafter accrue. Any retention or payment of moneys due to the 
Contractor by the Owner will not release the Contractor from liability. 

15.4 Upon two days written notice to the Contractor, the Owner may, without cause and 
without prejudice to any other right or remedy of the Owner, elect to terminate the 
Agreement. In such case, the Contractor shall be paid: 

15.4.1 For completion of acceptable Work executed in accordance with the 
Contract Documents prior to the effective date of termination, including fair and 
reasonable sums for overhead and profit on such Work; 

15.4 .2 For expenses sustained prior to the effective date of termination in 
performing services and furnishing materials or as required by the Contract 
Documents in connection with uncompleted Work, plus fair and reasonable sums 
for overhead and profit on such expenses. 

15.4.3 For reasonable expenses directly attributable to termination. 

The Contractor will not be paid on account of loss of anticipated profits or revenue, or 
other economic loss arising out of or resulting from such termination. 

15.5 The Contractor May Stop Work or Terminate of the Contract- If, through no act or 
fault of the Contractor, the Work is suspended for a period of more than ninety days by 
the Owner or under an order of a court or other public authority, or the Owner fails to pay 
the Contractor any sum determined to be due, then may, upon two days written notice to 
the Owner, and provided the Owner does not remedy such suspension or failure within 
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that time, terminate the Agreement and recover from the Owner payment on the same 
terms as provided in paragraph 15.4 

15.6 The provisions of this paragraph are not intended to preclude the Contractor from 
making claims under Articles 11 and 12 for any changes in Contract Price, Contract 
Time, or expenses or damage directly attributable to Contractor's stopping Work as 
permitted by paragraph 15.5. 

ARTICLE 16- MISCELLANEOUS 

16.1 Giving Notice - Whenever any provision of the Contract Documents requires the 
giving of written notice, it will be deemed to have been validly given if delivered in 
person to an officer of the corporation for whom it is intended, or if delivered at or sent 
by registered or certified mail, postage prepaid, to the last business address known to the 
giver of the notice. 

16.2 Computation of Times. 

16.2.1 When any period of time is referred to in the Contract Documents by days, 
it will be computed to exclude the first and include the last day of such period. If 
the last day of any such period falls on a Saturday or Sunday or on a day made a 
legal holiday by the law of the applicable jurisdiction, such day will be omitted 
from the computation. 

16.2.2 A calendar day will be twenty-four hours measured from midnight to the 
next midnight. 

16.3 Notice of Claim- Should the Owner or the Contractor suffer injury or damage to 
person or property because of any error, omission or act of the other party or of any of the 
other party's employees, agents, or others for whose acts the other party is legally liable, 
claim shall be made in writing to the other party within two days of the first observance 
of such injury or damage. The provisions of this paragraph shall not be construed as a 
substitute for a waiver of the provisions of any applicable statue of limitations or repose. 

16.4 Cumulative Remedies - The duties and obligation imposed by these General 
Conditions and the rights and remedies available hereunder to the parties hereto and, in 
particular but without limitation, the warranties, guarantees and obligations imposed upon 
the Contractor and all of the rights and remedies available to the Owner, there under, are 
in addition to and are not to construed in any way as a limitation of any rights and 
remedies available to any or all of them which are otherwise imposed or available by 
Laws and Regulations, by special warranty or guarantee or by other provisions of the 
Contract Documents and the provisions of this paragraph will be as if repeated 
specifically in the Contract Documents in connection with each particular duty, 
obligation, right and remedy to which they apply. 

Maintenance Work and 
Emergency Repairs 

MT-2012 
080812 BBH 

End of Section 

GC-34 



SPECIFICATIONS 

DIVISION 1 -GENERAL REQUIREMENTS 

01010- PROJECT REQUIREMENTS 

1. GENERAL DESCRIPTION OF WORK. The Work to be performed under these 
Contract Documents is generally described as follows: 

Furnishing and installing certain materials to maintain the integrity of the drinking 
water distribution system. In addition, the installation of materials furnished by 
the Owner, and all of the appurtenant work, as set forth in the Contract 
Documents. Some of the projects will be: scheduled Maintenance Work, i.e. 
meter service connections, new fire hydrant assembly, new valves, replacement of 
defective piping/valves; and some will be Emergencies Repairs due to failures of 
existing materials and/or damages by third parties. 

2. PROJECT SCHEDULE. The anticipated schedule for Work is as follows: 

Award Contract September 15, 2012 

Notice to Proceed October 1, 2012 

Final Completion for all the Work September 31, 2014 

The above date for the issuance of the Notice to Proceed is approximate and will be 
established at the time the Agreement is executed by both parties and acceptable 
Certificates of Insurance are on file with the Owner. 

Should the Owner not issue the Notice to Proceed by the date indicated above, for 
reasons not caused by the Contractor's failure to comply with the Contract Documents, 
the Contractor will not be entitled to an increase in Contract Price for any such delays. 

Should the Owner issue the Notice to Proceed prior to the date indicated above, the 
Contractor shall be prepared to begin to perform his obligations under the Contract 
Documents at the earlier date. The Contractor will not be entitled to an increase in 
Contract Price for his failure to be prepared to start the Work at the earlier date. 
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Additional information about this project may be obtained from Bruce B. Hall, PE, 
Director of Engineering, Suburban Water Company, Bruce@suburbanwaterinc.com, 
913.724.1800. 
3. COORDINATION. Under each Section of the Contract Documents, the Contractor 
shall plan, schedule, and coordinate its operations as specified and indicated on the 
drawings, if any, and in a manner which shall facilitate the simultaneous progress of the 
Work under other Sections of the Contract Documents and work included under other 
contracts outside the scope of these Contract Documents. 

4. WORK BY OTHERS AND THE OWNER. The Owner and/or its contractor may be 
performing other projects during the same general time frame as the Work under these 
Contract Documents. The Contractor shall coordinate its activities and cooperate with 
the Owner and its contractors. 

5. OVERTIME WORK. All of the scheduled Work shall be performed between the 
hours of 8:30AM and 4:30PM, Monday through Friday. No work shall be performed on 
Saturday, Sundays or holidays without permission of the Owner. However, emergency 
Work shall be performed immediately after notification by the Owner. 

6. ONSITE STORAGE. The Contractor shall store materials and construction equipment 
at the site of the Work to minimize disruptions and inconvenience to the property owners, 
residences, vehicle/pedestrian traffic, and other contractors. 

7. SALVAGE OF MATERIALS. Existing materials removed, and not reused, as a part 
of the Work shall become the Contractor's property and shall be immediately removed 
from the Project site. 

Contractor may at his option furnish and install new items in lieu of those specified or 
indicated to be salvaged and reused, in which case such removed items shall become 
Contractor's property. 

Existing materials removed by the Contractor shall not be reused in the Work except 
where so specified or indicated. 

8. EASEMENTS & RIGHTS-OF-WAY. The Contractor shall confine his construction 
operations within existing easements and public rights-of-way, and shall use due care in 
placing construction tools, equipment, excavated materials, materials, and supplies, so as 
to cause the least possible damage to property, and interference with vehicle and 
pedestrian traffic. 

8.1 On Private Property. The Contractor shall not enter for delivery, occupy, or 
any other purpose with personnel, tools, equipment, construction materials, or 
with materials excavated from the pipe trench, any private property without 
written permission from the owner and tenant of the property. Copies of all 
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written agreements and memoranda concerning any oral agreements shall be 
submitted in advance to the Owner. 

8.2 Work within Public Rights-Of-Way. All Work performed and all operations 
of the Contractor, its employees, or subcontractors, within the limits of public 
rights-of-way, shall be in conformity with the requirements of the authority 
having jurisdiction over the public rights-or-way. The Contractor shall obtain 
the excavation and pavement cut permits required for work to be performed 
within public rights-of-way. Any additional permit requirements, fees, or 
charges including inspection and flagman fees shall also be the responsibility of 
the Contractor. 

9. OPERATIONS OF EXISTING FACILITIES. Unless authorized by the Owner, the 
existing water distribution facilities shall be kept in continuous operation throughout the 
construction period for the scheduled Maintenance Work. No interruptions will be 
permitted which adversely affects the degree of water service to all customers within the 
work area. 

Provided permission is obtained in advance from the Owner, portions of the existing 
water distribution facilities may be taken out of service for short periods, when necessary 
to make Emergency Repairs. The Contractor shall provide temporary facilities and make 
temporary modifications as necessary to keep the existing facilities in operation and 
water service to all the customers, if the outage exceeds eight hours in duration. 

10. NOTICES TO UTILITY AND AUTHORITIES. The Contractor shall notify all local 
utilities and pipeline companies when prosecution of any Work pursuant to this Contract 
that may affect them. 

The Contractor shall notify property owners and tenants, in person and through a flyer 
left at each house and/or building, at least 2 days in advance when prosecution of the 
scheduled Maintenance Work may affect them. The Contractor shall advise the property 
owners and tenants of the construction schedule and operations, interruptions that are 
anticipated, available temporary parking for their use, and to determine if there are 
special health and welfare requirements that should be relayed in writing to the Owner. 

Prior to beginning any Emergency Repairs, The Contractor shall notify all affected 
property owners and tenants, in person and through a flyer left at each house and/or 
building. 

When it is necessary to temporarily deny access by owners or tenants to their property, or 
when any utility service connection must be interrupted, the Contractor shall give notice 
sufficiently in advance to enable the affected persons to provide for their needs. Notices 
shall conform to any applicable local ordinance and, whether delivered orally or in 
writing, shall include appropriate information concerning the interruption and instructions 
on how to limit their inconvenience. 
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Unless otherwise specified, utility companies shall be notified at least 48 hours prior to 
excavating near their underground and above ground facilities for scheduled Maintenance 
Work. 

11. CONNECTIONS TO EXISTING WATER MAINS. The Contractor shall make all 
necessary connections to existing water mains. The Contractor shall protect existing 
facilities against deleterious substances and damage. 

All connections shall be thoroughly planned in advance, and all required construction 
equipment, materials, and labor shall be on hand at the site prior to beginning the work. 
Work shall proceed continuously (around the clock), if necessary, or requested by the 
Owner to complete connections in the minimum time possible. Operation of valves or 
other appurtenances on existing water mains, when required, shall be coordinated with 
the Owner. 

In the event that a water service interruption affects a customer who for legitimate 
reasons cannot be without service for the time in question, the Contractor shall reschedule 
the work to a time the customer can be temporarily without service or provide the 
customer with a temporary water supply acceptable to the customer. 

12. UNFAVORABLE CONSTRUCTION CONDITIONS. During unfavorable weather, 
wet ground, or other unsuitable construction conditions, the Contractor shall confine his 
operations for the scheduled Maintenance Work that will not be affected adversely by 
such conditions. No portion of the Work shall be constructed under conditions that 
would affect adversely the quality or efficiency thereof, unless special means or 
precautions are taken by the Contractor to perform the work in a proper and satisfactory 
manner. 

13. CUTTING AND PATCHING. As provided in Contract Documents, the Contractor 
shall perform all cutting and patching of paved surfaces required for the Work, and as 
necessary in connection with uncovering Work for inspection or for the correction of 
defective Work. The Contractor shall perform the removal and replacement of graveled 
driving surfaces required for the Work. 

The Contractor shall not undertake any cutting or demolition which may affect the 
structural stability of the Work or existing facilities without the Owner's concurrence. 

The Contractor shall provide all shoring, bracing, supports, and protective devices 
necessary to safeguard all Work and existing facilities during cutting and patching 
operations. 

Materials shall be cut and removed to the extent required to complete the Work. 
Materials shall be removed in a careful manner with no damage to adjacent facilities 
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or materials. Materials that are not salvable shall be removed from the site and properly 
disposed of by the Contractor. 

All Work on existing facilities affected by cutting operations shall be restored with new 
materials, or with salvaged materials acceptable to the Owner, to obtain a finished 
installation with the strength, appearance, and functional capacity required. If necessary, 
entire surfaces shall be patched and refmished. 

14. CLEANING UP. The Contractor shall keep the premises, easements, and public 
rights-of-way free at all times from accumulations of waste materials and rubbish. The 
Contractor shall provide adequate trash receptacles about the project site, and shall 
promptly empty the containers when they are full. 

Volatile wastes shall be properly stored in covered metal containers and removed daily. 
Wastes shall not be buried or burned on the site or disposed on into storm drains, sanitary 
sewers, streams, or waterways. All wastes shall be removed from the site and disposed of 
in a manner complying with local ordinances and antipollution laws. 

Within 24 hours time after completion of the maintenance work and/or emergency repairs 
at any location, the Contractor shall remove and dispose of all debris, surplus and waste 
materials and shall complete the cleanup operation including completion ofbackfill, 
permanent street and driveway surfacing, replacing topsoil and fmish grading of trenches 
to conform to existing contours and to provide for the proper drainage. If weather 
conditions do not permit replacement of permanent pavement surfacing, where required, 
within a 3 day period, a temporary cold mix asphalt concrete surfacing shall be provided. 
Permanent pavement replacement shall be performed as soon as practical when weather 
conditions permit. 

The Contractor shall collect and properly dispose of off-site all trash such as paper, 
plastic cups, cans, and bottles at the end of each working day. 

The Contractor shall keep all streets, roads, driveways, public rights-of-way and 
sidewalks clear and clean of all dirt and mud by the end of each working day or as 
requested by the Owner. 

If the Contractor fails to adequately clean up the premises and the public rights-of-way, 
the Owner may, at its option, perform the necessary cleanup work in accordance with the 
General Conditions paragraph covering neglected work by the Contractor. 

Adequate cleanup will be a condition for payments of the Work. 

15. LOUD NOISE. The Contractor shall take reasonable measures to avoid loud noises. 
Such measures shall be appropriate for the normal ambient sound levels in the area 
during working hours. All construction machinery and vehicles shall be equipped with 
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practical sound-muffling devices, and operated in a manner to cause the least noise with 
efficient performance of the Work. 

16. DUST CONTROL. The Contractor shall take the necessary measures to prevent 
unnecessary dust. Earth surfaces subject to dusting shall be kept moist with water or by 
application of a chemical dust suppressant. Dusty materials in piles or in transit shall be 
covered to prevent blowing. 

Paved streets and roads shall be broom cleaned as necessary or when requested by the 
Owner. 

The Contractor shall take appropriate steps to minimize dust from its vehicles and 
equipment while transversing unpaved surfaces. 

17. PRECONSTRUCTION CONFERENCE. Prior to issuance of the Notice to Proceed, 
a preconstruction conference will be held at a mutually agreed upon time and place. The 
conference shall be attended by: 

Contractor, owner and superintendent 

All Subcontractors 

Representatives of the Owner 

Representatives of gas, telephone, and power companies, and other utilities as 
appropriate. 

Governmental representatives as appropriate 

Others as requested by the Contractor or the Owner 

The purpose of the conference is to designate responsible personnel and establish a 
working relationship. Matters requiring coordination will be discussed and procedures 
for handling such matters established. The agenda will include: 

Introduction of each attendee 

Procedures 

Contractor's contacts with mobile telephone numbers 

Contractor's assignments for safety and first aid 
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The Owner will preside at the conference, will arrange for keeping the notes, and 
distributing the typed notes following the conference to all persons in attendance. 

18. SITE ADMINISTRATION. The Contractor shall be responsible for all areas of the 
project site used by its employees and all Subcontractors in the performance of the Work. 
The Contractor shall exert full control over the actions of all employees and other persons 
with respect to the use and preservation of property and existing facilities, except such 
controls as may be specifically reserved to the Owner or others. The Contractor has the 
right to exclude from the site all persons who have no purpose to the Work, and shall 
require all persons on the site (except Owner's employees) to observe the same 
regulations as he requires of his employees. 

19. SAFETY. In addition to the safety and protection requirements set forth in the 
General Conditions, the Contractor shall comply with all local, State, and Federal 
regulations. These will include, but not limited to: 

* Hazard Communications 

* Trenching and Boring 

* Confined Spaces (Including lockout tags) 

* Personal Protective Equipment 

* Blood born Pathogens 

* Respiratory Protection 

20. QUALITY CONTROL. The Owner may, at its discretion, retain the services of an 
independent testing laboratory to perform tests to ensure compliance with the Contract 
Documents. 

Any field sampling and testing will be performed by the Owner or testing laboratory 
personnel with minimum interference with construction operations. The Owner will 
determine the exact time and location of field sampling and testing, and may require such 
additional sampling and testing, as necessary, to determine that materials conform with 
data previously furnished by the Contractor and to the Contract Documents. 

The Contractor shall furnish all sample materials and cooperate in the sampling and field 
testing activities, interrupting the Work when necessary. When sampling or testing 
activities are performed in the field by the Owner or testing laboratory personnel, the 
Contractor shall furnish personnel and facilities to assist in the activities. 
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The Owner will pay for initial testing services. If the results of such tests indicate 
noncompliance with data previously furnished by the Contractor or with Contract 
Documents, cost of all additional testing as may be required to ensure compliance shall 
be paid by the Contractor. 
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01025- MEASUREMENT & PAYMENT 

1. SCOPE. This section covers methods of measurements and payment for items of 
W ark under this Contract. 

2. GENERAL. The Unit Prices shall cover all Work required by the Contract 
Documents. All costs in connection with the proper and successful completion of the 
Work, including furnishing the required materials, supplies, and appurtenances; 
furnishing all insurance, and permits; providing all mobilization, construction equipment, 
and tools; and performing all necessary labor and supervision to fully complete the Work, 
shall be included in the Unit Prices bid. All Work not specifically set forth as a pay item 
in the Bid Form shall be considered a subsidiary obligation of the Contractor and all costs 
in connection therewith shall be included in the prices bid. 

Unless otherwise authorized by the Owner, all public or private property, utilities, 
structures, or other features regardless of location or character, removed or damaged by 
the construction activities, whether by the Contractor or its Subcontractors, and whether 
within or outside the construction limits, utility easements and public rights-of-way, shall 
be restored as a subsidiary obligation of the Contractor, and no direct payment will be 
made therefore. 

3. ESTIMATED QUANTITIES. Because of the nature of the Work under this Contract, 
estimated quantities are unknown at the time bids are being received. The basis of 
payment for the W ark, the Contract, will be the actual amount of work performed and 
materials furnished with measurements made as specified hereinafter. 

4. METER SERVICE CONNECTIONS. Payment for the repair and/or replacement of 
an existing meter service connection shall be on the basis of the Unit Prices bid. The 
lump sum bid to replace all damaged components shall be inclusive at a project site 
except for those components which are included under another bid item. 

5. NEW FIRE HYDRANT ASSEMBLY. Payment for fire hydrant assembly shall be on 
the basis of the Unit Price bid for each fire hydrant and 6-inch valve installed. The Unit 
Price shall include all costs in connection with excavation and trenching; backfilling; 
dewatering; blocking; crushed rock; polyethylene tube materials and installation; branch 
piping and valve installation; where applicable, fire hydrant extensions; and all other 
materials and work required to complete the fire hydrant installation which are not 
included under another bid item. 

6. NEW VALVE. Payment for the installation of the buried valves shall be on the basis 
of the Unit Price bid for each size of valve. The Unit Price bid for each size of valve 
shall include all costs incurred in completing the valve installation work including 
jointing, over and above the price paid for pipe installation. The Unit Price shall include 
all costs in connection with blocking, jointing materials including gaskets and bolts, joint 
restraint, polyethylene tube materials and installation, appurtenances, furnishing and 

Maintenance Work and 
Emergency Repairs 

MT-2012 
080212 BBH 

01025- 1 



installing valve boxes, and all other work required to complete the valve installation work 
which is not included under another bid item. 
7. PIPE AND FITTINGS. Payment for the installation of replacement sections of 
ductile- iron (DI) and polyvinyl chloride (PVC) distribution mains shall be on the basis of 
the Unit Price bid per linear foot for each type of material and size of pipe. Measurement 
for payment will be based on the actual lengths of pipe installed as verified by the Owner. 
The Unit Price bid shall include all costs in connection with connections to existing 
mains; fittings; jointing; installation in the trench; joint restraints; polyethylene tube 
installation for DIP; pressure testing; disinfection and flushing; cleaning; handling and all 
other work required to complete the main installation and ready the facilities for service 
that are not covered under another bid item. 

8. BORE. Payment for bores will be made on the basis for the Unit Price bid for each 
size. Measurement for payment will be made horizontally along the longitudinal center 
line of the bore from end to end. The Unit Price bid for each bore shall include all costs 
in connection with excavation and backfilling, including access pit(s), and all other work 
for and in connection with the bore which is not included in another bid item. 

9. EXCAVATING, TRENCHING, AND BACKFILLING. The Unit Price bid for each 
item of Work that involves excavating, trenching, dewatering, and/or backfilling shall 
include all costs for such Work. No direct payment will be made for excavation, 
trenching, dewatering, or backfilling. All trenching shall be unclassified as to materials 
which may be encountered. 

10. SURFACE RESTORATION. The Unit Price bid for each item ofWork that 
involves surface restoration shall include all costs for such Work. No direct payment will 
be made for surface restoration. Surface restoration includes the following: 

* Cutting, removal, and disposal of concrete and asphalt-concrete 
pavement/driveways/sidewalks as required to complete the Work; and all 
other work not included in another bid item. 

* Furnishing, placement and construction of gravel driveways; concrete base, 
asphalt base and asphalt surface; including all finishing, curing, compacting; 
and all other work which is not included under another bid item. 

* Furnishing, placement, and maintenance of temporary asphalt surfacing as 
required to properly maintain traffic until permanent pavement repairs can be 
completed; removal and disposal of temporary surfacing; and all other work 
which is not included under another bid item. 

* And all other work required to complete the surface restoration work which is 
not included under another bid item. 

Other pavement removal and replacement outside the limits required for construction, 
regardless oflocation or character, removed or damaged by construction operations, 
including transporting equipment, materials, or workers to or from the Work or any part 
or site thereof, whether by the Contractor or Subcontractors, and whether within or 
outside the construction limits, easements, and public rights-of-way, shall be restored as a 
subsidiary obligation of the Contractor, and no direct payment will be made therefore. 
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01500- TEMPORARY FACILITIES 

1. SANITARY FACILITIES. The Contractor shall furnish temporary sanitary facilities 
at the site, as provided herein, for the needs of all construction workers and others 
performing work or furnishing services at each Project site. 

Sanitary facilities shall be of reasonable capacity, properly maintained throughout the 
construction period, and obscured from public view to the greatest practical extent. If 
toilets of the chemically treated type are used, at least one toilet shall be furnished for 
each 20 workers. The Contractor shall enforce the use of such sanitary facilities by all 
personnel at the site. 

The location of the Contractor's sanitary facilities at the site of the Work shall be 
acceptable to the Owner, the owner and tenant of the private property, and to the 
authority having jurisdiction over public property upon which the sanitary facilities will 
be located. 

2. WATER. Reasonable quantities of water required for water main filling for flushing, 
pressure testing and disinfecting will be furnished by the Owner, at not cost to the 
Contractor. The Contractor shall provide all of the necessary facilities to convey water 
from Owner's facilities to the point of the Contractor's use. 

3. ELECTRICAL POWER. Contractor shall provide any and all electrical power that 
may be needed for any use by the Contractor and/or subcontractors. 

4. GAS AND FUEL. Contractor shall provide any and all gas and fuel needed for 
operation of the Contractor's equipment or for any other use by the Contractor. 

5. MAINTENANCE OF TRAFFIC. The Contractor shall conduct his work to interfere 
as little as possible with public travel, whether vehicular or pedestrian. Whenever it is 
necessary to cross, obstruct, or close roads, driveways and walks, whether public or 
private, the Contractor shall provide and maintain suitable and safe bridges, detours, or 
other temporary expedients for the accommodation of public and private travel and shall 
give reasonable notice to owners and tenants of the private drives before interfering with 
them. Contractor shall obtain approval from the appropriate regulatory agencies before 
any public roads or streets are closed or restricted. 

The convenience of the general public and the residents near each project site and the 
protection of persons and property are of prime importance and shall be provided for by 
the Contractor in adequate and satisfactory manners. When it is necessary for residents 
living near the project site to use a portion of road in the Work area, the Contractor shall 
maintain, within the limits of the Work, that portion of road in a suitable condition for 
pedestrian and vehicular travel. Such maintenance of traffic shall not be required when 
the Contractor has obtained written permission from the owner and tenant of the private 
property, or from the authority having jurisdiction over public property involved, to limit 
traffic at the designated point. 
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In making open cut street crossings, the Contractor shall not block more than one-half of 
the street at a time. Whenever possible, the Contractor shall widen the shoulder on the 
opposite side of facilitate traffic flow. Temporary surfacing shall be provided as 
necessary on shoulders. The Contractor shall obtain written approval from the authority 
having jurisdiction prior to cutting any street. 

The Contractor shall provide flagmen as required by the appropriate traffic regulation 
department of the governing body or agency having jurisdiction there over. 

The Contractor shall not close any street or restrict traffic without prior written approval 
of the appropriate traffic regulation department of the governing body or agency having 
jurisdiction there over. The Contractor shall notify the appropriate traffic regulation 
department of the governing body or agency having jurisdiction there over as soon as 
possible prior to any street closure or traffic restriction as there may be several other 
public agencies that require notification depending upon location of the Work. The 
Contractor shall also be responsible for notification of the appropriate police and fire 
departments, and Med Act Emergency Medical Service in emergency traffic restriction 
situations. 

5.1 Temporary Bridges. Contractor shall construct substantial bridges at all points where 
it is necessary to maintain traffic across water main construction. Bridges in public 
streets and roads shall be acceptable to the authority having jurisdiction there over. 
Bridges erected in private roads and driveways shall be adequate for the service to which 
they will be subjected. Bridges shall be provided with substantial guardrails and with 
suitable protected approaches. Foot bridges shall be not less than 4 feet wide, provided 
with handrails on both sides and uprights of dressed lumber. In addition, snow fencing or 
similar fencing shall be securely fastened to the handrails of the foot bridges. Bridges 
shall be maintained in place as long as the conditions of the Work require their use for 
safety of the public, except that when necessary for the proper prosecution of the Work in 
the immediate vicinity of the bridge, the bridge may be relocated or temporarily removed 
for such period as the Owner may permit. 

5.2 DETOURS. Where required by the authority having jurisdiction there over that 
traffic is maintained over any construction work in a public street or road, and the traffic 
cannot be maintained on the alignment of the original roadbed or pavement, the 
Contractor shall, at his own expense, construct and maintain a detour around the 
construction work. Each detour shall include a bridge across the pipe trench and all 
necessary barricades, guardrails, approaches, lights, signals, signs, and other devices 
and precautions necessary for protection of the Work and safety of the public. The 
appropriate traffic regulation department of the governing body or agency having 
jurisdiction there over shall approve all detours of traffic. 

6. BARRICADES AND LIGHTS. All streets, roads, and other public thoroughfares 
which are closed or restricted to traffic shall be protected by effective barricades on 
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which shall be placed acceptable warning signs. Barricades shall be located at the nearest 
intersecting public street on each side of the blocked section. 

The Contractor shall be responsible for all traffic control devices and procedures 
necessary at the project site including installation, maintenance, and removal of such 
devices. All traffic control devices and procedures shall be as specified and shall comply 
with the standards of the latest edition of the Manual on Uniform Traffic Control Devices 
(MUTCD) and with the appropriate traffic regulation department of the governing body 
or agency having jurisdiction there over for approval prior to the commencement of the 
Work. 

All open trenches and others excavations shall be enclosed by suitable temporary fencing, 
barricades, signs, and lights to provide adequate protection to the public. Obstructions 
such as stored materials and construction equipment shall be provided with similar 
warning signs and lights. 

All barricades and obstructions shall be illuminated with warning lights from sunset to 
sunrise. Materials storage and performance of the Work on or alongside public streets 
shall cause the minimum obstruction and inconvenience to the traveling public. 

All barricades, signs, lights, and other protective devices shall be installed and 
maintained in conformity with applicable statutory requirements and, where within street 
rights-of-way, as required by the authority having jurisdiction there over. 

7. TRAFFIC CONTROL. In addition to the requirements of the maintenance of traffic 
and barricades and lights paragraphs in this section, traffic control shall be as set forth 
herein. 

During periods of inclement weather, rush-hour traffic, or during periods of unusually 
heavy traffic, the Owner may require the Contractor to cease operations in order to 
adequately handle the traffic. The Owner reserves the right to require the suspension or 
delay of certain operations, or the expediting of other operations, at no additional cost to 
the Owner, to provide a proper sequence of operations which will promote the 
satisfactory movement of traffic. The Owner may require additional barricades, lights, or 
flagmen at any time or at any place necessary for proper protection of traffic, but 
approval by the Owner of the Contractor's method of operation shall not relieve the 
Contractor of his responsibility to protect traffic. 

The use and duration of using heavy steel plates to convey traffic across water main 
trenches shall be kept to a minimum. The purpose of this requirement is to minimize the 
sound to the residents, institutions, commercial establishments, etc. The Owner reserves 
the right, at no additional cost to the Owner, to require the Contractor to complete certain 
operations of the water main trenches installation and street repaving so steel plates are 
not required. 
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The Contractor shall take extra precautions to provide and maintain emergency access on 
all streets and roads and to all residential, commercial, and other properties for police and 
ftre departments and Med Act Emergency Medical Service throughout the construction 
period. 

The Contractor shall maintain the use of existing walks for pedestrians at all times. 

8. FENCES. All existing fences affected by the Work shall be maintained by the 
Contractor until completion of the Work. Fences which interfere with construction 
operations shall not be relocated or dismantled until permission is obtained in writing 
from the owner of the fence and tenant, and the period the fence may be left relocated or 
dismantled has been agreed upon. The Owner shall be kept informed of all arrangements 
between property owners, tenant and the Contractor. Where fences must be maintained 
across construction areas, adequate gates shall be installed. Gates shall be kept closed and 
locked at all times when not in use. 

Upon completion of the Work across any tract of land, the Contractor shall restore all 
fences to their original or to a better condition and to their original location. 

9. PROTECTION OF LIVESTOCK. Where the alignment of the water main will be 
within fenced areas along certain portions of the project, the Contractor shall be 
responsible for contacting the owner and/or tenant of the property to verify the existence 
of livestock on the land. The Contractor shall be responsible for coordination with the 
owner and/ or tenant of the property to assure the protection of livestock. 

In areas where existing fences are removed by the Contractor, Contractor shall provide 
temporary fencing to keep livestock contained until such time as the construction is 
complete and the vegetation has been re-established. Then the Contractor shall remove 
the temporary fencing. 

10. PROTECTION OF PUBLIC AND PRNATE PROPERTY. The Contractor shall 
protect, shore, brace, support, and maintain all underground pipes, conduits, wires, 
cables, drains, water wells and other underground construction uncovered or otherwise 
affected by its construction operations. All pavement, surfacing, driveways, curbs, 
walks, buildings, utility poles, guy wires, fences, mailboxes, and other surface structures 
affected by construction operations shall be restored by the Contractor to their original or 
better condition, whether within or outside the easement. Unless otherwise specified, all 
replacements shall be made with new materials. 

Sodded and landscaped areas on improved property (yards) shall be disturbed only to the 
extent required to permit construction. Such areas shall not be used as storage sites for 
construction supplies and, insofar as practicable, shall be kept free of stockpiles or 
excavated materials. 

The Contractor shall be responsible for all damage to streets, roads, driveways, 
sidewalks, shoulders, ditches, embankments, culverts, bridges, and other public or 
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private property, regardless of location or character, which may be caused by transporting 
equipment, materials, or workers to or from the Work or any part of site thereof. The 
Contractor's construction and the Contractor shall make immediate, satisfactory and 
acceptable arrangements with the owner of, or the agency or authority having jurisdiction 
over, the damaged property concerning its repair or replacement or payment of costs 
incurred in connection with the damage property concerning its repair replacement or 
payment of costs incurred in connection with the damage. 

Should the Contractor's operations damage any existing underground or aboveground 
utilities, structures, or other construction, the Contractor shall immediately notify the 
authority owning or having jurisdiction over and control of the utility, structure, or other 
construction, and make a written report of such damage. A copy ofthe report shall be 
submitted to the Owner. The damaged item shall be repaired immediately by and at the 
expense of the Contractor unless otherwise specified or acceptable to the authority or 
owner having jurisdiction over, or to the Owner. 

All utilities, structures, irrigation systems, or other construction damaged by the 
Contractor's operations shall be replaced, or otherwise restored in accordance with the 
local ordinances, standards, and requirements of the applicable authority or owner having 
jurisdiction there over and shall be subject to acceptance by the Owner. 

All new and existing fire hydrants and water valves shall be kept free from obstruction 
and available for access and use at all times. 

11. TREE AND PLANT PROTECTION. Tree and plant protection is of prime 
importance. Except where otherwise authorized, indicated, or specified, no trees or 
plants shall be removed. Tree protection shall also include trimming, when necessary, to 
prevent damage by construction equipment. 

Trees and plants to be removed shall be removed in such a manner as to avoid injury to 
surrounding trees and plants. The Contractor shall be responsible for disposal off-site of 
all trees and plants removed or damaged. 

12. ACCESS ROADS. Contractor shall establish and maintain temporary access roads 
to various parts of the site as required to complete the Work. Such roads shall be 
available for the use of all others performing work or furnishing services in connection 
with the Project. 

13. PARKING. The Contractor shall provide and maintain suitable parking areas for the 
use of all construction workers and others performing work or furnishing services in 
connection with the Project, as required to avoid any interfere with public and/or private 
traffic, Owner's operations; or construction activities. The Contractor shall clean up all 
parking areas used and return the area to its original condition. 
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The location of the Contractor's parking areas shall be acceptable to the Owner and the 
owner and tenant of private property or to the authority having jurisdiction over public 
property upon which the parking area will be located. 

14. RESIDENTIAL PARKING. The Contractor shall provide appropriate areas for 
residents to park their vehicles during the construction operations on and adjacent to their 
properties, if required. This shall include making appropriate areas available to the 
residents by not storing construction materials or equipment in these areas and providing 
signs and other notification methods acceptable to the Owner for instructing the residents 
on the location of the temporary parking and its intended use. 

15. TEMPORARY DRAINAGE PROVISIONS. The Contractor shall provide for the 
drainage of storm water and such water as may be applied or discharged on the site in 
performance of the Work. Drainage facilities shall be adequate to prevent damage to the 
Work, the site, and adjacent property. 

Existing drainage channels and conduits shall be cleaned, enlarged, or supplemented as 
necessary to carry all increased runoff attributable to Contractor's operations. Dikes shall 
be constructed as necessary to divert increased rainfall runoff from entering adjacent 
property (except in natural channels), to protect Owner's facilities and the Work, and to 
direct water to drainage channels or conduits. Adequate on-site retention shall be 
provided as necessary to prevent downstream flooding. 

16. EROSION CONTROL. The Contractor shall prevent erosion of soil on the site and 
adjacent property resulting from its construction activities. Effective measures shall be 
initiated prior to the commencement of clearing, grading, excavation, or other operation 
that will disturb the natural protection. 

Work shall be scheduled to expose areas subject to erosion for the shortest possible time 
and natural vegetation persevered to the greatest extent practicable. Temporary storage 
of excavated soil shall be located, and construction traffic routed, to minimize erosion. 

17. POLLUTION CONTROL. The Contractor shall prevent the pollution of drains and 
watercourses by sanitary wastes, sediment, debris, and other substances resulting from 
construction activities. No sanitary wastes will be permitted to enter any drain or 
watercourse other than adequate sanitary sewers. No sediment, debris, or other substance 
shall be permitted to enter sanitary sewers and reasonable measures will be taken to 
prevent such materials from entering any drain or watercourse. 
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DIVISION 2- SITEWORK 

02220- EXCAVATION AND TRENCHING 

1. SCOPE. This section covers excavation, trenching, and boring work and shall include 
the necessary clearing, grubbing, and preparation of the site; removal and disposal of all 
debris; the handling, storage, transportation, and disposal of all excavated material; all 
necessary or required sheeting, shoring, and protection work; preparation of sub-grades; 
pumping and dewatering as necessary; protection of adjacent properties; backfilling; 
surface restoration; sodding, seeding, and other appurtenant work. 

2. GENERAL REQUIREMENTS. With reference to the terms and conditions of the 
construction standards for excavations set forth in the OSHA "Safety and Health 
Regulations for Construction", Chapter XVII of Title 29, CFR, Part 1926, the Contractor 
shall employ a competent person to act upon all pertinent matters of the Work of this 
section. 

Excavations shall provide adequate working space and clearances for the work to be 
performed therein. In no case shall excavation faces be undercut. 

Sub-grade surfaces and walls of trenches shall be clean and free of loose material of any 
kind when concrete is placed thereon. 

Backfilling during freezing weather shall not be done except with permission of the 
Owner. No backfill materials shall be placed on frozen surfaces, nor shall frozen 
materials, snow, or ice be placed in any backfill. 

3. CLEARING. All clearing shall be performed as necessary for access and construction 
of the water main and appurtenances. Tree and plant protection shall be in accordance 
with TEMPORARY FACILITIES section. Cleaning up shall be in accordance with the 
PROJECT REQUIREMENTS section. 

4. CLASSIFICATION OF EXCAVATED MATERIALS. No classification of 
excavated materials will be made. The excavation, trenching, and boring work shall 
include the removal and subsequent handling of all materials excavated or otherwise 
removed in performance of the Work, regardless of the type, character, composition, or 
condition thereof. 

5. TRENCH EXCAVATION. No more trenches shall be excavated than necessary to 
expedite the pipe laying work in a safe manner. Prior to the end of each working day, the 
Contractor shall have all trenches backfilled and shall leave not more than 10 feet length 
of trench open only if properly barricaded, and flared with adequate warning signs. 

All trench excavation shall be open cut from the surface. 
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Extra precautions are required for excavation of the water main and appurtenances in 
close proximity to existing utilities, structures, trees, shrubs, and other features. 

If the trench is excavated too deep, it shall be backfilled with an acceptable soil to the 
proper grade for pipe installation and properly compacted at no additional cost to the 
Owner. 

5.1 Alignment, Grade, and Minimum Cover. The alignment and grade or elevation of 
each new water main shall match the alignment and grades of adjoining existing mains. 
Vertical and horizontal alignment of the pipe, and the maximum joint deflection used in 
connection therewith, shall be in conformity with requirements of the pipe manufacturer. 

Unless otherwise acceptable to the Owner, trenches shall be excavated to a depth 
sufficient to provide a minimum depth of backfill cover over the top of the pipe of forty­
two inches ofbackfill cover below the established top of the fmal grade. Measurement of 
pipe cover depth shall be made vertically from the outside top of pipe to finished ground 
or pavement surface elevations. 

5.2 Limiting Trench Widths. Trenches shall be excavated to a width that will provide 
adequate working space and sidewall clearances for proper pipe installation, and jointing. 

Cutting trench banks on slopes to reduce earth loads, to prevent sliding and caving shall 
be done only in areas where the increased trench width will not interfere with surface 
features or encroach on public rights-of-way and/or easement limits. 

5.3 Mechanical Excavation. The use of mechanical equipment will not be permitted in 
locations where its operation would cause damage to utilities, trees, wells, culverts, other 
existing property, or structures above or below ground. In all such locations, hand­
excavating methods shall be utilized. 

Mechanical equipment used for trench excavation shall be of the proper type, size, 
design, and construction, and shall be operated so that the trench excavation bottom 
elevation is controlled, and that trench alignment is such that pipe when accurately 
installed to specified alignment is centered in the trench with adequate clearance between 
the pipe and sidewalls of the trench. Undercutting the trench sidewall to obtain clearance 
will not be permitted. 

Wherever Work is along existing pavement that is outside the trench excavation and 
pavement restoration limits and is to be retained, traction equipment with lugs will not be 
permitted. 

5.4 Cutting Portland Cement Concrete and Asphalt Concrete Surface Construction. 
Where cutting Portland Cement concrete pavement and asphalt concrete pavement above 
the trenches excavated for the water main shall be not larger than necessary to provide 
adequate working space for proper installation of pipe and appurtenances. Trench width 
at the bottom shall not be greater than at the top and no undercutting will be permitted. 
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Cutting shall be started with a concrete saw in a manner which provides a clean groove at 
least 2 inches deep along each side of the trench and along the perimeter of cuts for 
structures. Existing pavement removal shall be performed in a manner to prevent 
disturbing or damaging the remaining adjacent pavement. 

Immediately prior to construction of the new pavement, a second cutting of the concrete 
pavement and asphalt concrete pavement above the trenches excavated for the water main 
shall be removed so that a shoulder not less than 12 inches in width at all points is left 
between the cut edge of the pavement and the top edge of the trench. 

Pavement removed for connections to existing water mains or structures shall not be of 
greater extent than necessary for the installation of the new water facilities. 

Where the trench crosses driveways or other surface construction, the surface 
construction shall be removed and replaced between existing joints or between saw cuts 
as specified for pavement. 

Any additional width of pavement replacement required due to trenching operations 
beyond that which is specified shall be an obligation of the Contractor and no additional 
payment will be made by the Owner for such work. 

5.5 Excavation Below Pipe Sub-grade. Pipe trenches in rock excavations shall be 
excavated below the underside of the pipe to provide for the installation of a proper soil 
embedment. A minimum of 12" depth of soil embedment materials shall be placed and 
compacted above the rock in the trench bottom prior to installation of the pipe. 

5.6 Artificial Foundations in Trenches. Whenever unsuitable or unstable soil conditions 
are encountered, trenches shall be excavated below grade and the trench bottom shall be 
brought to grade with suitable material prior to installation of the pipe. 

5.7 Bell Holes. Bell holes shall provide adequate clearance for tools and methods used 
in installing pipe and making the joints. No part of any bell or coupling shall be in 
contact with the trench bottom or the trench walls. 

6. ROCK EXCAVATION. The Contractor shall make such exploration as he desires to 
determine for himself the amount of rock excavation in trenches that may be encountered. 

All excavated material that is unacceptable for trench backfill shall be kept separate from 
Project excavated materials to be used for trench backfill. Topsoil shall be kept separate 
from other Project excavated materials. All material that is unacceptable for trench 
backfill shall be removed from the site and disposed of off-site by the Contractor at no 
additional cost to the Owner. 

7. BORING. If required, bores shall be made with augers with minimal damage to the 
surface. 
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8. BLASTING. Blasting will not be permitted. 

9. UNAUTHORIZED EXCAVATION. Except where otherwise authorized, or 
specified, all materials excavated below the trench bottom, shall be replaced, by and at 
the expense of the Contractor, with properly compacted backfilL 

10. DEWATERING. The Contractor shall provide and maintain adequate dewatering 
equipment to remove and dispose of all water within the excavations and/or trenches. 

Each excavation shall be kept dry during sub-grade preparation and continually thereafter 
until the pipe to be installed therein, is completed to the extent that no damage from 
hydrostatic pressure, flotation, or other causes will result. 

All excavations which extend down to or below groundwater shall be dewatered by 
lowering and keeping the groundwater level beneath such excavations 12 inches or more 
below the bottom of the excavation. 

Surface water shall be diverted or otherwise prevented from entering excavated areas or 
trenches to the greatest extent practicable without causing damage to adjacent properties. 

The Contractor shall be responsible for the condition of any pipe or conduit which he 
may use for drainage purposes, and all such pipes or conduits shall be left clean and free 
of sediment. 

11. SHEETING AND SHORING. Except where banks are cut back on a stable slope, 
excavation for trenches shall be sheeted, braced, and shored as necessary to prevent 
caving or sliding and the protect the construction workers and the existing construction 
adjacent to excavations. 

Trench sheeting shall not be pulled before backfilling unless the pipe strength is 
sufficient to carry trench loads based on trench width to the back of sheeting. If the pipe 
strength is sufficient to carry the trench loads, the sheeting shall be removed gradually as 
the backfilling operation proceeds in a manner that will not cause the instability of the 
trench walls and overloading the pipe. 

Where trench sheeting is left in place, such sheeting shall not be braced against the pipe, 
but shall be supported in a manner which will preclude concentrated loads or horizontal 
thrusts on the pipe. Cross braces installed above the pipe to support sheeting shall be 
removed after the installation of the pipe completed. 

12. STABILIZATION. Sub-grades for trench bottoms shall be firm, dense, and 
thoroughly compacted and consolidated; free from mud and muck; and sufficiently stable 
to remain firm and intact under the feet of the workers. 
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Sub-grades for trench bottoms, which are otherwise solid but which become mucky on 
top due to construction operations, shall be reinforced with one or more layers of crushed 
rock or gravel. The stabilizing material shall be spread and compacted to a depth of not 
more than 4 inches; if the required depth exceeds 4 inches, the unsuitable shall be 
removed and replaced with acceptable material. Not more than Y2 inch depth of mud or 
muck shall be allowed to remain on stabilized trench bottoms when the pipe is placed 
thereon. The finished elevation of stabilized sub-grades for concrete structures shall not 
be above sub-grade elevations indicated on the Drawings. 

13. TRENCH BACKFILL. All trench backfill shall be compacted to ninety-five percent 
of the maximum density as determined by ASTM D698 in public rights-of-way, under 
paved surfaces, and driveways. Compaction shall be ninety percent in all other areas. 

13.1 Project Excavated Material. Mter installation ofthe pipe, the trench shall be 
backfilled to a depth of one foot (1 ')above the top of the pipe. Project excavated 
material shall be used for compacted backfill when the project excavated material is 
finely divided and free from debris, organic material, cinders or other corrosive material, 
and stones larger than 2 inches in greatest dimension. Acceptable excavated material 
shall be used for compacted backfill to within 6" below final grade. In all disturbed 
areas, topsoil removed during trench excavation shall be placed at the top of the trench 
backfill and compacted to a depth to match the topsoil depth removed. 

Project excavated materials shall be placed in uniform layers not exceeding 8 inches in 
un-compacted thickness. Each layer of material shall have moisture content within the 
specified ranges. 

Backfill consisting of clays shall have the moisture content within the specified ranges. 

Backfill consisting of clays shall have the moisture conditioned to between 0 to +4 
percent of the optimum moisture content as determined by ASTM D698. The moisture 
content in backfill consisting of sands shall be adjusted as required to provide the 
specified density. The material in each layer shall be wetted or dried as required and 
thoroughly mixed to ensure uniform moisture content and adequate compaction. 

Un-compacted backfill layer thickness may be increased to 12 inches for non-cohesive 
material if the Contractor demonstrates to the satisfaction of the Owner that the specified 
compacted density will be obtained. The method of compaction and the equipment used 
shall be appropriate for the material to be compacted and shall not transmit damaging 
loads to the pipe. 

13.2 Trench Backfill Under Surfaced Roadways. All trench backfill within the public 
rights-of-way shall conform to the requirements of the governing body having authority 
over work within the public rights-of-way. 

Roadway surfaces, in connection with trench backfill, shall include gravel, asphalt or 
concrete surfaces in highways, streets, and driveways. 
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14. GRADE RESTORATION. The Contractor shall restore all areas disturbed by 
construction activities to original grade, and in equal or better condition. Ruts, deep 
tracks, and ridges shall be eliminated. All areas shall drain properly. 

15. SODDING AND SEEDING. The Contractor shall sod all yard areas disturbed by 
construction activities with fescue-sod. The Contractor shall seed all pasture areas and 
public rights-of-way disturbed by construction activities with fescue-seed. Topsoil shall 
be returned to all disturbed areas prior to sodding and/or seeding. The Contractor shall 
initially water all sodded and seeded areas, thereafter, watering will be the responsibility 
of the property owner. 

16. PAVEMENT SUBGRADE PREPARATION. Prior to placing any roadway 
surfacing materials, the trench sub-grade shall be properly rolled with a fully loaded 
water truck or equivalent. The Owner will observe the rolling and identify any soft areas 
in the trench sub-grade. All soft materials identified by the Owner shall be removed and 
replaced by the Contractor with suitable material and compacted as specified herein. 

17. DRAINAGE MAINTENANCE. Trenches across roadways, driveways, and other 
traffic ways adjacent to drainage ditches or watercourses shall not be backfilled prior to 
completion ofbackfilling the trench on the upstream side of the traffic way, to prevent 
impounding water after the pipe has been installed. Bridges and other temporary 
structures required to maintain traffic across such unfilled trenches shall be constructed 
and maintained by the Contractor. Backfilling shall be performed so that surface and 
ground water will not accumulate in unfilled or partially filled trenches. All material 
deposited in roadway ditches or other watercourses crossed by the alignment of the 
trench shall be removed immediately after backfilling is completed and the original 
section, grades, and contours of ditches or watercourses shall be restored. Surface 
drainage shall not be obstructed any longer than necessary. 

18. DISPOSAL OF EXCESS EXCAVATED MATERIALS. Except as otherwise 
provided herein or permitted by the Owner, all excess excavated materials shall be 
disposed ofby the Contractor away from the site of the work as a subsidiary obligation of 
the Contractor and no separate payment will be made therefore. 

Broken concrete and other debris resulting from pavements or driveways removal, 
excavated rock in excess of the amount permitted to be placed in the trench backfill, 
debris encountered in excavation work, and other similar waste materials shall be 
disposed of away from the site of the work as a subsidiary obligation of the Contractor 
and no separate payment will be made therefore. 

If acceptable to the Owner and the property owner, excess soil from excavations located 
in unimproved and undeveloped areas may be distributed directly over the pipe trench to 
a maximum depth of 6 inches above the original surface elevation at and across the 
trench and sloping uniformly each way. Material thus wasted shall be carefully finished 
to a smooth and uniform surface without obstructing drainage at any point. Wasting of 
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excess material in the above manner will not be permitted were the line of trench crosses 
or is within a public road right-of-way or is within an existing utility easement. The 
disposal of waste and excess excavated materials, including hauling, handling, grading, 
and surfacing, shall be a subsidiary obligation of the Contractor and no separate payment 
will be made therefore. 

19. SETTLEMENT. The Contractor shall be responsible for responsible for all settlement 
of backfill, fills, embankments, and any auger overburden surface or overlying structural 
features which may occur. 

The Contractor shall make, or cause to be made, all repairs or replacements made 
necessary by settlement within 3 days after notice from the Owner, or sooner if requested 
by Owner depending on the critical nature of the settlement. 
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02620 -PIPE AND FITTINGS 

1. SCOPE. This section covers the installation of 2-inch thru 12-inch polyvinyl chloride 
(PVC) pipe and 16-inch thru 24-inch ductile iron pipe (DIP) and fittings for conveying 
potable water. The pipe and fittings furnished by the Owner will be complete with all 
jointing materials, caps or plugs, and polyethylene tube material and tape. The 
Contractor shall receive/load the materials at the Owner's shop and deliver/unload it at 
each Project site. 

All connections to existing water mains shall be made with all new joint gaskets, bolts, 
and nuts required to complete the connection. 

2. MATERIALS AND INSTALLATION 

2.1 PIPE. The existing and PVC pipe to be furnished by the Owner conforms to the 
latest revisions of American Water Works Association (A WW A) Standard C900, 
Pressure Class 200. 

The existing and DIP to be furnished by the Owner conforms to the latest revisions of 
A WWA Standard C151, Pressure Class 200. 

2.2 FITTINGS. The existing and PVC to be furnished by the Owner conforms to the 
latest revisions of A WW A Standard C900. 

The existing and DI fittings furnished by the Owner conforms to the latest revisions of 
A WWA Standard CliO, 350psi pressure rating. 

2.3 JOINTS. The PVC and DIP joints are and will be predominately of the push-on 
type, with gaskets of synthetic rubber certified as suitable for chlorinated potable water. 
Restrained joints for DIP are and will be of the Flex-Ring type. 

2.4 SOLID SLEEVE COUPLINGS. The mechanical joint (MJ) solid sleeve couplings 
will be as manufactured by one of the following manufacturer's standard: Dresser, Smith­
Blair or Romac, without pipe stops. The gaskets are MJ for DIP or transition for PVC 
with glands, and oil-resistant synthetic rubber suitable for chlorinated potable water. 

All of the piping and fittings shall be installed in accordance with the manufacturer's 
recommendations and the latest revisions of A WWA Standard C600 & C605. 

3. INSPECTION. Pipe, fittings and appurtenances furnished by the Owner shall be 
carefully examined by the Contractor for cracks and other defects at the Owner's shop 
prior to loading for transport to each Project site. The Owner shall be immediately 
notified of all defectives. The Owner will be responsible for replacing all of the defective 
materials prior to the Contractor loading the materials for transport at the Owner's shop 
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The Contractor shall be responsible for replacing, at its expense, all of the materials 
damaged during transporting and while at each Project site. 

4. HANDLING. Pipe, fittings, and appurtenances shall be handled in a manner that shall 
ensure installation in sound, undamaged condition and conforming to A WW A Manual 
M23. Equipment, tools, and methods used in handling and installing pipe and fittings 
shall not damage the pipe and fittings. 

5. LAYING PIPE AND FITTINGS. Pipe and fittings shall be protected from lateral 
displacement by careful placement of the backfill material. No pipe or fittings shall be 
installed under unsuitable weather or trench conditions. 

Pipe shall be installed with the bell ends facing the direction of the existing pipe except 
when reserve laying is required and specifically authorized by the Owner. 

Pipe and fittings installed in rock trenches shall be over excavated twelve inches deeper 
than the outside bottom of the pipe and fitting to provide for the placement of suitable 
soil embedment material. The soil embedment material shall be placed in the trench prior 
to the installation of the pipe and fitting. 

6. CUTTING PIPE. When required, pipe cutting shall be done in a neat manner, without 
damage to the pipe. Cuts shall be smooth, straight, and at right angles to the pipe axis. 
After cutting, the end of the pipe shall be dressed to remove all roughness and sharp 
edges. The cut ends of push-on joint pipe shall be suitably beveled as necessary to 
provide proper installation. 

7. CLEANING. The interior of all pipe and fittings shall be thoroughly cleaned of all 
foreign material prior to installation and shall be kept clean until the work has been 
accepted. Before jointing, all joint contact surfaces shall be wiped clean, and kept clean 
until jointing is completed. 

Precautions shall be taken to prevent foreign material from entering the pipe during 
installation. Debris, tools, clothing, or other materials shall not be placed in or allowed to 
enter the pipe. Whenever the pipe installation is stopped, the open end of the pipe shall 
be sealed to prevent trench water and foreign objects from entering the pipe. 

8. ALIGNMENT. Piping shall be installed to the lines and grades to match the existing 
adjoining pipe. 

Water mains intended to be straight shall be installed straight line. Deflections at a joint 
from a straight line or grade shall not exceed the allowable angles recommended by the 
pipe manufacturer. 

Either shorter pipe sections or fittings shall be installed where required to conform to the 
required alignment or grade. 
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9. PUSH-ON AND RESTRAINED JOINTS. The pipe manufacturer's instructions and 
recommendations for proper jointing operations shall be followed. All joint surfaces 
shall be lubricated with non-toxic water-soluble materials immediately before the joint is 
completed. Lubricant shall be suitable for use in portable water, shall impart neither taste 
nor odor to the conveyed water, shall be stored in closed containers, and shall be kept 
clean. Each spigot end shall be suitably beveled to facilitate assembly. 

10. VALVES AND HYDRANTS. All valves and fire hydrants shall be operated prior to 
installation in the trench from completely close to open. The Owner shall be 
immediately notified of any defective valves or hydrants so the Owner can replace same. 

Replacement valves and hydrants shall in general be placed where the existing valve or 
hydrant was located. Specific locations may be adjusted in the field for just cause with 
concurrence of the Owner. 

All new valve and hydrant installations shall be plumb and according to the detail on the 
drawings, and shall include all Work to make the installation complete. When applicable, 
hydrant installation shall include the installation of a hydrant extension at no additional 
cost to the Owner. Hydrant extensions shall be installed according to the manufactures 
recommendations. 

Unless acceptable to the Owner, all fire hydrants shall be installed with the 5 V4-inch 
pumper-nozzle facing the nearest street. 

All valve installations shall be in accordance with the detail on the drawings, and shall 
include all compaction necessary to prevent lateral movement of the valve box or 
settlement around the valve box. The top of the valve boxes shall be installed flush with 
existing or proposed final grade. 

All new valves shall be in the open position when installed and closed only when 
requested by the Owner. All fue hydrants shall be left in the closed position when 
installed and tagged as "out of service." 

11. FITTINGS. Mains shall be installed with the least number of fittings practicable. 
Unless otherwise directed by Owner, the Contractor shall not backfill the excavations 
until the Owner has completed inspecting and obtaining field location ties. 

12. CONNECTIONS WITH EXISTING WATER MAINS. This item shall consist of 
connecting new water mains to existing water mains. Connections between new work 
and existing piping shall be made using fittings and valves suitable for the conditions 
encountered. Each connection with an existing water main shall be made at a time and 
under conditions that will least interfere with water service to customers, and as 
authorized by the Owner. Facilities shall be provided for the proper dewatering, de­
chlorinating, and disposal of all water removed from the dewatered mains and 
excavations without damage to adjacent properties. 
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Special care shall be taken to prevent contamination the existing and new piping when 
dewatering, cutting into, and making connections. Trench water, mud, or other 
contaminating substances shall not be permitted to enter the new or existing piping. All 
materials used to complete the connections shall be sprayed or swabbed with a chlorine 
solution prior to completing the connection. 

The connection shall include all labor, tools, and equipment necessary to complete the 
work. The Contractor shall prospect in advance, as necessary, to locate the connection 
point, make all preparations necessary to complete the connection to existing main, and 
complete all work necessary to place the existing main back into service as soon as 
possible. Customers shall be notified in advance by the Contractor of the temporary 
interruption in their water service, and the labor necessary for notification shall be 
included in the Unit Price for the installation of the pipe. 

13. SEPERATION FROM SANITARY SEWERS. New water mains shall be separated 
from existing sanitary sewers, septic laterals, and other pollution sources in accordance 
with the requirements of the Kansas Department of Health and Environment. 

Where the new water main and a sanitary sewer cross each other, the water main shall be 
installed at an elevation at which the bottom of the water main is at least 24 inches above 
the top of the sanitary sewer if minimum cover for the water main can be maintained. At 
locations where the water main cannot be installed at least 24 inches above the sanitary 
sewer for a distance of 10 feet horizontally on either side of the sanitary sewer, the 
sanitary sewer shall be encased in concrete with a minimum of six inches thickness or be 
replaced with ductile iron pipe or approved plastic sewer pipe with bonded joints until the 
normal distance in each direction from the crossing is at least 10 feet. A full length of 
water main pipe and a full length of sanitary sewer pipe shall be centered on the crossing 
so that the joints are as far away from the crossing as practicable. 

Where the new water main crosses under the sanitary sewer, the water mains shall be 
installed at an elevation at which the top of the water main is at least 24 inches below the 
bottom of the sanitary sewer and provisions shall be made to prevent the settlement of the 
sanitary sewer. Existing sewer pipe shall be carefully exposed and supported while 
concrete encasement is placed. 

Should existing sanitary sewer pipe or pipe joints be cracked or damaged by the 
Contractor's operations, the sewer pipe shall be removed and replaced with new pipe of 
like material at no additional cost to Owner. Facilities shall be provided to prevent 
disruption of sanitary sewer service or settlement during repair. 

Should an unknown sanitary sewer or other pollution source be discovered in the course 
of the Work within the specified separation distances, the Contractor shall leave the 
sanitary sewer or other pollution source undisturbed and shall immediately report the 
finding to the Owner so that a proper realignment can be determined. 
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14. THRUST RESTRAINT. All tees, fittings deflecting 11 V4 degrees and more, 
and dead end plugs shall be provided with suitable restrained joints to prevent movement 
of the pipe or fittings caused by internal pressure. 

If concrete is utilized for the restraint, the entire excavated void between the fitting and 
solid undisturbed earth shall be backfilled with one-placement of concrete. The concrete 
shall be installed so that all joints are readily accessible for future repairs. 

15. CUSTOMER NOTIFICATION. When water service must be temporarily 
interrupted, all customers affected shall be notified by the Contractor a minimum of IN 
ADVANCE of any shut-down as to the time water service will be discontinued and the 
estimated time service will be restored. In the event that personal contact of the 
customers cannot be made for the notification, the Contractor shall leave a door tag 
indicating the notification information on all customers that will be affected. 
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02675- CLEANING AND DISINFECTION OF THE WATER MAINS 

1. SCOPE. This section covers the flushing and disinfection of the water mains and 
appurtenances. 

2. GENERAL. 

2.1 Governing Standard. All disinfection work shall conform to the requirements of 
A WWA C651 and the Kansas Department of Health and Environment (KDHE). If any 
KDHE requirements conflict with the provisions of this section and/or A WW A, the 
KDHE requirements shall govern. 

2.2 Water. Reasonable quantities of the water required for flushing and disinfection 
work will be provided as stipulated in the TEMPORA Y FACILITIES section. 

2.3 Interruption of Water Service. In all cases where it is necessary to temporarily 
interrupt water service to customers, permission of the Owner shall be obtained and each 
customer affected thereby shall be notified in advance of the proposed temporary 
interruption and its estimated duration. 

3. DISINFECTION PROCEDURE. After the installation, a chlorine solution shall be 
injected into the piping and appurtenances. The Contractor shall provide all of the 
necessary materials, equipment and labor for applying the chlorination agent. The initial 
concentration of chlorine shall be 50 mg/L and allowed to stand in the main for a 
minimum of one hour period of time, unless a different period of time is acceptable to the 
Owner. 

Admission of the chlorine solution into or the flushing thereof through existing mains 
that are in service will not be allowed. 

During disinfection, all valves and hydrants shall be fully operated to ensure that the 
appurtenances are disinfected. Valves shall be manipulated in such a manner that the 
heavily chlorine water in the mains being chlorinated will not flow back into the supply 
mam. 

All connection piping, fittings, closure pieces, and valves used in connecting new piping 
to existing piping after the initial disinfections shall be sprayed or swabbed with a 5% 
chlorine solution prior to completing the connection. Upon completion of the tie-in, the 
piping shall be properly flushed. 

Existing mains which could be contaminated during work completing connections to the 
new water main, involving either tapping or cutting into operations, shall be flushed and 
disinfected in accordance with Section 9 of A WW A C651. 
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4. FINAL FLUSHING. Upon completion of the disinfection, but before sampling and 
bacteriological testing, the Contractor shall remove all heavily chlorinated water from the 
piping by flushing with potable water at the maximum velocity which can be developed. 

5. DISPOSAL OF HEAVILY CHLORINATED WATER. The Contractor shall apply a 
de-chlorinating agent to the water being flushed to properly neutralize the chlorine 
residual remaining in the water. 

The chlorine residual of the water being disposed into surface waterways shall be de­
chlorinating by treating with one of the chemicals listed in the following table: 

Pounds of Chemicals to De-chlorinate Various Residual Chlorine 
Concentrations in 100,000 Gallons ofWater 

Residual Sulfur Sodium Sodium Sulfate Sodium 
Chlorine Dioxide Bisulfate (Na2S04) Thiosulfate 

Concentration (S02) (NaHS04) (Na2S204- SH20) 
(mg/L) (pounds) (pounds) (pounds) (pounds) 

1 0.8 1.2 1.4 1.2 

2 1.7 2.5 2.9 2.4 

10 8.3 12.5 14.6 12 

50 41.7 62.6 73 60 

The Contractor shall provide all necessary materials, equipment and labor for applying 
the de-chlorinating chemical in a manner such that proper mixing and contact time of the 
chemical and the heavily chlorinated water is obtained for complete removal of chlorine 
being flushed. The Contractor shall periodically test the flushed water to verify that the 
chlorine residual is zero. 

6. CHLORINE RESIDUAL TESTS. Upon completion offmal flushing, the Contractor 
shall perform chlorine residual tests to ensure that the chlorine residual in the piping is 
not higher than that generally prevailing in the remainder of the water distribution system 
and is acceptable to the Owner. 

7. BACTERIOLOGICAL TESTS. After the fmal flushing, the Contractor shall have 
samples of the water in the piping collected and tested in accordance with Section 7 of 
the governing standard. 

8. RE-DISINFECTION. Should the bacteriological tests indicate the presence of 
coliform organisms at any sampling point, the piping shall be flushed, re-sampled, and 
re-tested. If re-checked samples show the presence of coliform organisms again, the 
piping shall be re-chlorinated at not additional cost to the Owner until acceptable results 
to the Owner are obtained. 
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Re-disinfection shall be completed by the continuous feed or by the slug method. Unless 
otherwise permitted, the chlorination agent shall be injected into the main at the supply 
end through a corporation cock installed in the top of the pipe. All materials, equipment 
and labor necessary for re-disinfection shall be supplied by the Contractor at no 
additional cost to the Owner. 
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02750- PRESSURE AND LEAKAGE TESTING 

1. SCOPE. This section covers the field hydrostatic pressure and leakage testing of the 
water mains and associated appurtenances. 

2. GENERAL. The hydrostatic testing of the water mains shall be completed after initial 
cleaning and disinfection. 

The Owner shall be present during the performance of all testing work and shall be 
notified of the time and place of testing prior to the commencement of the work. The 
Owner shall witness the opening and closing of all valves and shall be notified prior to 
the changing of the position of any valves during the test of the water main. All work 
shall be performed to the satisfaction of the Owner. 

2.1 Testing Requirements. Unless otherwise permitted by the Owner, pressure tests shall 
comply with the following requirements: 

(1) During testing of the mains, all valves located within the limits of test shall be 
in the open position. 

(2) A calibrated pressure gauge shall be temporarily installed at each end of the 
limits of the water mains being tested. 

(3) Upon completion of testing, connections made to existing water mains or to 
any portion of new water mains installed under this Contract that have been 
placed in service shall be visually inspected for leakage after placing the water 
main in service and before backfilling the connection. 

2.2 Water. Water for testing will be furnished by the Owner as stipulated in the 
Temporary Facilities section. Water shall be conserved through collection and reuse in 
subsequent tests. Following completion of the testing work, the water shall be wasted or 
disposed of in a manner acceptable to the Owner. The water shall not be allowed to enter 
other portions of the existing distribution system. 

2.3 Filling and Venting. When filling the mains with water, care shall be taken to ensure 
that all air within the pipe is released to the atmosphere. Care shall be taken to ensure 
that the rate at which the main is filled with water does not exceed the venting capacity of 
the system. 

2.4 Restraining and Backfilling. Piping shall be adequately restrained, anchored, and 
supported before the test pressure is applied. 

2.5 Test Equipment. All necessary piping connections between the mains to be tested 
and the water source, together with pumping equipment, water meter, pressure gauges, 
and other equipment, materials, and facilities required to perform the specified tests, shall 
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be provided by the contractor at no additional cost to the Owner. All valves, bulkheads, 
restraints, bracing, and other sectionalizing devices required shall also be provided. 

All temporary sectionalizing devices shall be removed upon completion of testing. 

Test pressures shall be applied by means of a pump sized to provide and maintain the 
required pressure without interruption during the test. 

Water meters and pressure gauges shall be accurately calibrated and shall be subjected to 
review and acceptance by the Owner. 

3. PRESSURE TESTING. After the water main to be tested has been filled with water, 
the test pressure shall be applied and maintained without interruption for two hours plus 
the additional time required by the Owner to examine all piping undergoing the test and 
for the Contractor to locate all defective joints and pipe materials. 

3.1 Test Pressure. The hydrostatic test pressure shall be 200 psi. 

3.2 Defective Materials. Defective materials found as a result of pressure testing shall be 
removed and replaced by the Contractor at no additional cost to Owner. Similarly, any 
materials damaged by the Contractor or improperly installed by the Contractor shall be 
removed and replaced by the Contractor at no additional cost to the Owner. 

4. LEAKAGE TESTING. The water main shall be subject to leakage testing 
simultaneously with the pressure testing. The duration of the leakage test shall be two 
hours plus the additional time required by the Owner for an accurate determination of the 
amount of leakage. 

4.1 Leakage Test Pressure. The hydrostatic pressure maintained during the leakage test 
shall be the same pressure as specified for the pressure testing and shall be maintained 
within 5+/- psi during the entire time that the leakage measurement are being performed. 

4.2 Leakage Measurements. Measurements of leakage shall not be attempted until all of 
the trapped air has been removed and a constant test pressure has been established. After 
the pressure has stabilized, the leakage shall be measured by means of a suitable water 
meter in the pressure supply piping on discharge side of the supply pump or another 
acceptable means of accurate measurement. 

4.3 Allowable Leakage. The term "leakage", as used herein, shall be the total quantity of 
water which must be re-introduced into the main during the leakage test to maintain the 
specified test pressure. At the end of the test duration, if the pressure is below the test 
pressure, the pressure in the main shall be increased to the test pressure to determine the 
total actual leakage. 
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The main will not be accepted if and while the main exhibits a leakage rate in excess of 
that determined by the following formula: 

where 

Q = 0.0075 DLN 

Q = Allowable leakage rate in gallons per hour 

D = Nominal diameter of the pipe in inches 

L = Length of the section of main tested in thousands of feet 

N = Square root of the weighted average test pressure in 
pounds per square inch (psi). The weighted average test 
pressure shall be equivalent to the arithmetic difference 
between the specified test pressure plane elevation in feet 
and the average elevation of the main in feet, converted to 
psi. 

Whenever the main to be tested contains pipe of different diameters, the allowable 
leakage rate shall be calculated separately for each diameter and the corresponding length 
of main. The resulting allowable leakage rates shall be added to obtain the total 
allowable leakage rate for the entire section of mains being tested. 

All joints in the piping shall be watertight and free from visible leaks during the leakage 
test. Each leak which is discovered within the correction period stipulated in the General 
Conditions of this Document shall be repaired by and the expense of the Contractor 
regardless of any quantity that the total leakage may have been below the specified 
allowable leakage rate during the leakage test. 

If the leakage test indicates a higher than allowable leakage rate, the Contractor shall 
locate and repair the leaks and other defective work to the extent required to reduce the 
leakage to the acceptable value. 

5. TEST RESULTS. The Contractor shall record the location, date, times, test and 
leakage pressure calculations and results, and other pertinent information associated with 
the main pressure and leakage testing work. The written record shall be transmitted to 
the Owner immediately after the performance of the tests. 
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02940- SURF ACE RESTORATION 

1. SCOPE. This section covers the restoration of yards, grassy areas, concrete/asphaltic 
pavement of streets and driveways, aggregate surfaces and other surfaces removed, 
altered, or damaged during the progress of the Work. 

2. GENERAL. All yards, grassy areas, pavement and aggregate surfaces which are 
removed, altered, or damaged during the progress of the Work shall be restored to its 
original or better condition by the Contractor. All restoration work shall be subject to 
acceptance by the property owner, agency having jurisdiction thereof, and the Owner. 
All materials used for restoration work shall be new and furnished by the Contractor. 

All surface restoration shall be completed within two working days of removal unless 
permitted by the Owner due to weather conditions. 

The Contractor shall notify the Owner and the authority having jurisdiction thereof of the 
proposed work in advance of pavement replacement. All street work shall be subject to 
acceptance by the authority having jurisdiction thereof 

Sub-grades for pavement shall be thoroughly compacted to at least 95 percent of 
maximum density at optimum moisture content as determined by ASTM D698. In 
addition, the stability of sub-grades shall be such that when materials for construction are 
deposited on the sub-grade no rutting or displacement of the sub-grade by the material 
hauling vehicles shall occur. 

2.1 Governing Standards. The materials, construction equipment, details, and 
construction methods shall comply with the applicable provisions of the "Standard 
Specifications for State Road and Bridge Construction" of the Kansas Department of 
Transportation. Requirements for surface restoration and materials specified herein are 
the minimum requirements for compliance with the Contract Documents. If requirements 
of the authority having jurisdiction over surface restoration within public rights-of-ways 
are greater than those presented herein, the Contractor shall comply with those 
requirements at no additional cost to the Owner. 

2.2 Weather Limitations. Minimum temperature under which concrete and asphalt 
pavements may be placed shall be as stipulated in the governing standards. 

If weather conditions do not permit replacement of permanent surfacing, a temporary 
cold mix asphalt surfacing shall be provided and maintained in a smooth and drive-able 
condition. Cold mix material shall be replaced with the specified hot mix asphalt or 
concrete when weather conditions permit. No materials shall be placed when the 
underlying surface is muddy, frozen, or has frost or water thereon. 

2.3 Equipment. Equipment and facilities for measuring, mixing, heating, transporting, 
spreading, compacting, and other operations shall be in accordance with the applicable 
requirements of the governing standards. Improved or modernized equipment that will 
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produce results equal in quality to those which would result from the specified equipment 
may be utilized, if desired by the Contractor. 

3. MATERIALS. The sources of materials shall be submitted for review by the Owner 
prior to delivery to the project site. Materials shall conform to the requirements of the 
governing Kansas Department of Transportation standards. 

Materials shall conform to the following: 

Concrete 

Aggregate for Asphaltic 
Concrete Base Course 

Aggregate for Asphaltic 
Concrete Surface Course 

Aggregate for Aggregate 
Surfacing 

Aggregate for Aggregate 
Base 

Bituminous Materials 

For Asphaltic Concrete 
Base and Surface Courses 

For Tack Coat 

Expansion Joint Filler 

Hot Poured Joint Sealing 
Compound 

In accordance with the 
CONCRETE section of these 
Specifications. 

Section 11 03, Mix 
Designation BM-2B. 

Section 1103, Mix 
Designation BM-2. 

Section 1112, 
Types SA-6 or SA-7. 

Section 11 05, AB-3. 

Section 1201 and 1202. 

Type AC-10 or AC-20 

Type SS-1H. 

ASTM D1751, Bituminous 
Type, 3/4 inch thick. 

ASTM D1190. 

The Contractor shall submit in advance to the Owner for review, the documentation 
certifying that the materials to be used for surface restoration are in compliance with the 
requirements herein. 

4. ASPHALT PAVEMENT. Existing asphalt driveway pavement which is removed, 
altered, or damaged during the progress of the Work shall be replaced with new 
pavement to match, as closely as possible, the adjacent existing pavement. 
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5. CONCRETE PAVEMENT. Existing concrete pavement which is removed, altered, or 
damaged during the progress of the Work shall be replaced to match, as closely as 
possible, the adjacent existing concrete pavement. Concrete, materials, and workmanship 
shall conform to the applicable requirements of the CONCRETE section of these 
Specifications. 

The requirements for the cutting of existing concrete pavement that will be joined to new 
pavement, is specified in the EXCAVATION AND TRENCHING section of these 
Specifications. If concrete is removed to within two feet or less of an existing 
construction joint, the additional pavement to that joint shall be removed and replaced 
with new concrete. 

6. AGGREGATE BASE COURSE. Aggregate base course shall be used as a base to 
match, as closely as possible, the adjacent existing aggregate base course. The base 
course shall be constructed in accordance with the governing standards. Mixing of the 
base course shall be by the central plant method or the road mix method. 

7. AGGREGATE SURFACING. Existing gravel roads, drives, parking areas, and other 
aggregate surfacing which are removed, altered, or damaged during the progress of the 
work shall be surfaced with compacted aggregate surfacing. Minimum thickness of the 
new surfacing shall be 3 inches mixed with sub-grade material and compacted to form a 
stable base approximately 6 inches in thickness. Material for aggregate surfacing shall be 
pit run, locally available crushed rock conforming to the gradation to the existing 
aggregate surfacing. 

Immediately before final inspection of the Work for the entire project, all aggregate 
surfaced areas shall be reshaped, re-graded, and additional material added and compacted 
as necessary to provide a surface complying with the specified requirements. 

8. PROTECTION. In addition to the requirements for protection set forth in Section 
107.12 of the Kansas Department ofTransportation governing standards, the Contractor 
shall protect all adjacent concrete and masonry so that no damage will occur as the result 
of subsequent construction operations. All damage or discoloration shall be repaired to 
the satisfaction of the Owner. 

Special care shall be taken to prevent bituminous materials from spraying or splashing. 
Adjacent construction shall be protected by covering with suitable materials. 

9. MISCELLANEOUS REPAIR WORK. All existing items and construction whether or 
not indicated by the drawings but which are removed, altered, or damaged as a result of 
construction operations under this contract, whether within or outside of the public rights­
of-way, shall be repaired or replaced. 
Repair or replacement shall be with materials similar to those of the existing and shall, in 
each case, restore the item to its original or better condition as acceptable to the owner 
thereof and the Owner. 
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DMSION 3 - CONCRETE 

03300- CONCRETE 

1. SCOPE. This section covers all cast-in-place concrete, including reinforcing steel, 
forms, finishing, curing, and other appurtenant work. If there is a conflict between the 
following specifications and the requirements of the jurisdiction having authority over 
work within the public rights-of-way, the authorities' requirements shall govern. 

All concrete shall be air-entrained. An accelerator shall be added to concrete to speed up 
setting time and increase the rate of early strength development. 

2. GENERAL. 

2.1 General Requirements. All cast-in-place concrete shall be accurately formed and 
properly placed and finished as specified herein. The Contractor shall inform the Owner 
at least 8-hours in advance of the times and places at which he intends to place concrete. 

3. MATERIALS 

Cement 

Fine Aggregate 

Coarse Aggregate 

Water 

Admixtures: 

Air-Entraining Agent 

Accelerator 
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ASTM C150, Type I. 

Clean natural sand, ASTM C33, 
Artificial or manufactured sand is not 
acceptable. 

Crushed rock, washed gravel, or other 
inert granular material conforming to 
ASTM C33, except that clay and 
shale particles shall not exceed one 
percent. 

Clean and free from deleterious 
substances. 

ASTM C260; Grace "Daravair," 
Master Builders "MB-VR", Protex 
"AES," or Sika Chemical "AER". 

ASTM C494, Type C, non-chloride. 



Reinforcing Steel: 

Bars 

Welded Wire Fabric 

Bar Supports 

Forms: 
Plywood 

Lumber 

Form Oil 

Polyethylene Film 

Membrane Curing Compound 

ASTM A615, deformed, Grade 60. 

ASTM A 185 or A497 

CRSI Class 1, plastic protected, or 
Class 2, stainless steel protected. 

Product Standard PSI, waterproof, 
resin-bonded, exterior type, Douglas 
fir, face adjacent to concrete Grade B 
or better. 

Straight, uniform width and thickness, 
and free from knots, offsets, holes, 
dents, and other surface defects. 

Light-colored paraffin oil or other 
acceptable non-staining materials. 

Product Standard PS17; 6-mils. 

Fed Spec TT-C-800, Type I, Class I; 
min 18 percent solids; non-yellowing; 
unit moisture loss 0.039 gm per sq em 
max; Cormix "Sealco 800", ProSoCo 
"Kure and Seal" , Prokrete "Cure-N­
Seal 30", or Sonneborn "Kure-N-Seal 
800". 

4. LIMITING REQUIREMENTS. The Concrete mix shall be designated and controlled 
within the following limits: 

4.1 Minimum Cement Factors. The quantity of Portland cement, expressed in pounds 
per cubic yard, shall be not less than indicated in the following table: 

Concrete Slump 
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4inches 
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Coarse Aggregate Size 
From No. 4 Sieve to 

1/2" 3/4" 1.: 

639 602 573 
658 620 592 
677 639 611 



4.2 Aggregates. The maximum total combined aggregate weight and the maximum fine 
aggregate weight in pounds per hundred pounds of cement shall be as follows: 

Max Total Aggregate Maximum 
Course Aggregate Size Fine 

Concrete Slump 1/2" 3/4" 1.: Aggregate 

2inches 457 500 537 229 
3inches 436 479 511 218 
4inches 415 457 489 207 

Note: The weights stipulated above are maximum values and not authorized 
weights. Actual weights used shall be those necessary to produce concrete of the 
proper consistency. 

4.3 Total Water Content. Total water content of concrete shall not exceed 5.5 gallons of 
water per hundred pounds of cement in the mix. 

4.4 Slump. Concrete slump shall be kept as low as possible consistent with proper 
handling and thorough compaction. Unless authorized by the Owner, slump shall not 
exceed 4 inches. 

4.5 Total Air Content. The total volumetric air content of concrete after placement shall 
be six percent plus or minus one percent. 

4.6 Admixtures. The admixture content, hatching method, and time of introduction to 
the mix shall be in accordance with the manufacture's recommendations for minimum 
shrinkage and for compliance with these Specifications. 

No calcium chloride or admixture containing chloride will be acceptable. 

4.7 Strength. The minimum acceptable compressive strengths as determined by ASTM 
C39 shall be 4000 psi at 28 days. 

5. BATCHING AND MIXING. The concrete shall be furnished by an acceptable ready­
mix concrete supplier and shall conform to ASTM C94. The consistency of concrete 
shall be suitable for the placement conditions. Aggregates shall be suspended uniformly 
throughout the mass and the concrete shall flow sluggishly when vibrated or spaded. 
The slump shall be uniform. 

6. PLACEMENT. The limits of each concrete placement shall be predetermined by the 
Contractor and shall be acceptable to the Owner. All concrete within such limits shall be 
placed in one continuous operation. 

Before the concrete is placed; the forms and reinforcement shall be rigidly secured in its 
proper position; all dirt, mud, water, and debris shall be removed from the space to be 
occupied by the concrete; all surfaces encrusted with dried concrete from previous 
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placement operations shall be cleaned; and the entire installation shall be acceptable to 
the Owner. 

6.1 Placing and Compaction ofConcrete. Concrete shall be conveyed to the point of 
final deposit by methods which prevent the separation or loss of ingredients. During and 
immediately after placement, the concrete shall be thoroughly compacted, worked around 
all reinforcement and into the comers of the forms. Concrete shall be compacted by 
immersion type vibrators, vibrating screeds, or other suitable compaction equipment. 

6.2 Cold Weather Concreting. Cold weather concreting shall comply with ACI 306 
when the air temperature is below 40 For is expected to fall below 40 F during the 24-
hour period after placing the concrete. 

6.3 Hot Weather Concreting. Hot weather concreting shall comply with ACI 305 when 
the air temperature is above 90 F or is expected to rise above 90 F during the 24-hour 
period after placing the concrete. 

7. REINFORCEMENT. The reinforcement shall be accurately formed, positioned, and 
maintained in proper position while the concrete is being placed and compacted. The 
details offabrication shall conform to ACI 315 and 318. In case of conflict between the 
standards, ACI 318 shall govern. 

8. FORMS. Forms shall be designed to produce hardened concrete having the shape, 
lines, and dimensions indicated on the drawings. The forms shall be substantial and 
sufficiently tight to prevent leakage of mortar and shall be maintained in proper position 
and accurate alignment. 

The forms for pavement, curbs, or gutters shall be supported on thoroughly compacted 
soil. The top face of pavement forms shall not vary from a true place more than a V4 inch 
in 10 feet. 

Forms shall be thoroughly cleaned and oiled before the concrete is placed. 

Where concrete is placed against gravel or crushed rock which does not contain at least 
25 percent material passing a No.4 sieve, such surfaces shall be covered with 
polyethylene film to protect the concrete from losing its water. Joints in the film shall be 
lapped at least 6 inches. 

The forms shall not be removed or disturbed until the concrete has attained sufficient 
strength to safely support all dead and live loads. Care shall be taken in the form removal 
process to avoid surface gouging, comer or edge breakage, and other damage to the 
concrete. 

9. FINISHING. Slabs, pavement, and other unformed surfaces shall be screeded and 
given an initial float finish followed by additional floating or belting. Unformed surfaces 
shall be given an initial float fmish as soon as the concrete has stiffened sufficiently for 
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proper working. Any piece of coarse aggregate which is disturbed by the float or which 
causes a surface irregularity shall be removed and replaced with mortar. Initial floating 
shall produce a surface of uniform texture and appearance with no unnecessary working 
of the surface. 

Initial floating shall be followed by belting or a second floating at the time of initial set. 
The belting or second floating shall produce a finish of uniform texture and color. The 
completed finish for unformed surfaces shall be the finish produced by the belting or 
second floating. 

10. CURING. The concrete shall be protected from loss of moisture by water saturation 
or membrane curing for at least 7 days after placement. Water saturation of concrete 
surfaces shall begin as quickly as possible after the initial set of the concrete. Unformed 
surfaces shall be covered with polyethylene film, tarpaulins, or sand to retain the water. 
Water shall be applied as often as necessary to keep the concrete saturated for the entire 
curing period. 

Membrane curing compounds may be used in lieu of water curing on concrete that will 
not be covered later with mortar or additional concrete. Membrane curing compounds 
shall be spray applied at coverage of not more than 300 square feet per gallon. Unformed 
surfaces shall be covered with curing compound within 30 minutes after final finishing. 
If forms are removed before the end of the specified curing period, curing compounds 
shall be immediately applied to the formed surfaces before then dry out. Curing 
compounds shall be suitable protected against abrasion during the curing period. 

11. REP AIRING DEFECTIVE CONCRETE. Defects in concrete surfaces shall be 
properly repaired to the satisfaction of the Owner. All concrete that is honeycombed or 
otherwise defective shall be cut out and replaced with sound concrete, with edges square 
cut to avoid feathering. 

Concrete repair work shall conform to Chapter 9 of ACI 301 and shall be performed in a 
manner that will not interfere with thorough curing of surrounding concrete. Repair work 
shall be proper! y cured. 

12. CONCRETE FOR THRUST RESTRAINTS. Concrete for buried thrust blocks and 
for concrete encasement of sanitary sewer crossings shall conform to the requirements 
specified herein, except that the air entraining agent shall be omitted and the cement 
factor and total content shall be adjusted to provide a minimum compressive strength of 
3000 psi at 28 days. The concrete shall have a slump of not greater than 2 inches when 
placed. 

13. DELIVERY TICKETS. Delivery tickets shall be prepared by the concrete supplier 
for each load of ready-mix concrete used on this project. Each delivery ticket shall show 
the quantity, date, and time of delivery. A copy of each ticket will be required for 
consideration for payments by the Owner to the Contractor. 
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DIVISION 15- MECHANICAL 

15100 - METER SERVICE CONNECTION 

1. SCOPE. This section covers the repairs and/or replacement of components at an 
existing water service meter connection. Prior to the commencing of this Work, 
the affected customer shall be notified in advance that their water service will be 
temporarily interruption and its estimated duration. 

2. MATERIALS AND INSTALLATION 

2.1 MATERIALS FURNISHED BY OWNER: The Owner will furnish the required 
materials for the repairs and/or replacement by the Contractor. These materials shall 
be received by the Contractor at the Owner's shop, loaded and transported to the 
project site, and installed by the Contractor. 

2.2 MATERIALS FURNISHED BY CONTRACTOR: The Contractor shall furnish 
all of the labor and materials not furnished by the Owner to complete the repairs 
and/or replacements. No substitutions are permitted. 

2.3 INSTALLATION: The repairs and/or replacement of components shall be made 
in accordance with these specifications; the Meter Service Connection Detail 
drawing; and the manufacturer's recommendations. 

The Contractor shall obtain and pay for any permits and/or fees required by the 
authority having jurisdiction of the public right-of-way and/or utility easements. 

All repaired and/or replaced service piping and meter vault shall be installed at least: 
1. 10-feet horizontally from the outside edge of any existing or proposed 

sanitary sewer, storm sewer, and/or drainage ditch, 
2. 25-feet horizontally from the edge of any existing or proposed septic system, 
3. The service piping between the corporation-stop in the distribution main and 

the meter-setter shall be one continuous piece with no couplings and/or 
fittings except at the end connection points and be installed in a dictated 
trench with at least three feet of separation from any gas piping, underground 
power lines, communication lines, or any other underground conduits, 

• The trench for the service piping and the excavation for the meter 
vault shall be backfilled with crushed rock (CA-5) and be properly 
compacted to prevent future settlement, except for the top 12-
inches in yard areas which shall be backfill with soil, 

• The meter vault shall not be located in an area subject to vehicular 
or pedestrian traffic, paved/graveled areas, or flood-prone areas. 

4. Where service piping must cross over sanitary and/or storm sewers, the 
service piping shall be installed with at least 24-inches vertical separation 
between the bottom of the water service piping and top of the sewer. 
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This vertical separation shall be maintained for that portion of the service 
piping located within 10-feet horizontally on both sides of the sewer. The 
service piping shall not cross beneath any sanitary or storm sewers. 

5. No portion of the service piping shall have less than 42-inches of cover from 
fmal grade. Immediately after making the repairs and/or replacements, all of 
the service piping and meter vault shall be left exposed for a preliminary 
inspection by Suburban Water (contact Josh VanTuyl@ 913.775.2418). 

6. The Contractor shall provide suitable and safe excavations in compliance 
with OSHA Regulation 29 CFR XVII Part 1926 to perform the required work 
and be responsible for the proper backfilling and compacting with crushed 
rock (CA-5) of the excavations after the preliminary inspection by Suburban 
Water. 

7. Suburban Water (contact Josh VanTuyl@ 913.775.2418) will conduct a final 
inspection of the repaired and/or replaced meter service connection only after 
the backfilling, final site grading, resurfacing, and clean up have been 
completed. 

End of Section 
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15101 - BUTTERFLYVALVES 

1. SCOPE. This section covers the installation of the butterfly valves with actuators in 
existing potable water mains at new locations and/or to replace defective existing valves. 
The butterfly valves with actuators will be furnished by the Owner complete with jointing 
materials and valve boxes. These materials will be available to the Contractor at the 
Owner's yard. 

2. MATERIALS AND INSTALLATION 

2.1 MANUFACTURER: The 16-inch thru 24-inch butterfly valves will be 
manufactured by the DeZurik: Company or Henry Pratt Company, Class 150, and meet 
the requirements of A WW A C504. No substitutions are permitted. 

2.2 COATINGS: The exterior surfaces of the valve and actuator will be coated with 
a 6-mils thickness medium consistency coal tar coating of Carboline "Bitumastic 50" or 
Tnemec "46-465 H.B. Tnemecol." The interior surfaces of the valve will be coated with 
a 1 0-mils thickness epoxy enamel coating of Ameron "Amerlock 400 High Solids Epoxy 
Coating," Carboline "Carbogard 891," or Tnemec "Series N140 Pota-Pox Plus" . . . 
ImmersiOn service. 

2.3 OPENING DIRECTION: The valves will open left (counter clockwise). In each 
case, after the installation the Owner will inform the Contractor if the valve is to be left 
in the open or closed position. 

2.4 OPERATING NUT: All valves will be furnished with an A WWA 2-inch square 
operating nut. 

2.5 JOINTS: All joints will be of the mechanical type conforming to ANSI/A WW A 
C111//A21.11. 

2.6 INSTALLATION: Unless otherwise necessary for the proper operation or as 
acceptable to the Owner, all butterfly valves shall be installed with the shafts horizontal. 

The factory-installed actuator shall not be removed from the valve prior to, during, or 
after the installation of the valve. 

The valves shall be handled and installed in accordance with the recommendations set 
forth in the Appendix to ANSI/ A WW A C509 and the recommendations of the 
manufacturer. 
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3. VALVE BOXES. The valve boxes will be furnished by the Owner, and consist of a 
6-inch PVC pipe section and cast iron mushroom type cap. The valve boxes shall be 
installed plumb and directly over the operating nut on each buried valve. After being 
placed in proper position, earth fill shall be placed around each valve box and thoroughly 
tamped around all sides of the box. The top of the box shall be flush with the finished 
grade. 
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15104 -GATE VALVES 

1. SCOPE. This section covers the installation of resilient wedge type gate valves in 
existing potable water mains at new locations and/or to replace defective existing valves. 
The valves will be furnished by the Owner complete with jointing materials and valve 
boxes. These materials will be available to the Contractor at the Owner's yard. 

2. MATERIALS AND INSTALLATION 

2.1 MANUFACTURER: The valves will be Model KS-FW as manufactured by the 
Kennedy Valve Company or Model A-2360 as manufactured by the Mueller Company. 
No substitutions are permitted. 

2.2 COATINGS: The outside surface of the valve will be coated with an asphalt-varnish 
coating conforming to the requirements ofFederal Specification TT-V-51, or an epoxy 
coating conforming to the requirements of A WW A C55 and ASTM D2794. 

The interior surfaces of the valve will be coated with a fusion bonded thermosetting 
plastic which meets the requirements of A WW A C550 and ASTM D2794. 

2.3 OPENING DIRECTION: The valves will open by turning left (counter clockwise). 
In each case, after the installation the Owner will inform the Contractor if the valve is to 
be left 
in the open or closed position. 

2.4 NON-RISING STEM AND OPERATING NUT: All valves will be the non-rising 
stem type and be furnished with an A WW A 2-inch square operating nut. 

2.5 JOINTS: All joints will be of the mechanical type conforming to ANSI/A WW A 
C111//A21.11. 

2.6 INSTALLATION: The valves shall be handled and installed in accordance with the 
recommendations set forth in the Appendix to ANSI! A WW A C509 and the 
recommendations of the manufacturer. 

3. VALVE BOXES. Valve boxes shall be installed on each buried valve. The valve 
boxes will be furnished by the Owner and consist of a 6-inch PVC pipe section and cast 
iron mushroom type cap. 

Valves and valve boxes shall be set plumb. Each valve box shall be placed directly over 
the valve it serves, with the top of the box brought flush with the finished grade. After 
being placed in proper position, earth fill shall be placed around each valve box and 
thoroughly tamped around all sides of the box. 
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15110- FIRE HYDRANT ASSEMBLY 

1. SCOPE. This section covers the installation of new fire hydrant assemblies. The 
fire hydrants will be furnished by the Owner complete with jointing materials, 6-inch 
branch piping, 6-inch gate valve, and polyethylene tube materials. The blocking, 
restraints, and other necessary appurtenances to make the installation complete shall 
be furnished and installed by the Contractor. The installations shall be at the 
locations indicated by the Owner. 

2. MATERIALS AND INSTALLATION 

2.1 MANUFACTURER AND MODEL. The manufacturer will be the Kennedy 
Valve Company, model Guardian K81D, with a 200 psi working pressure, and open 
by turning left (counter clockwise). No substitutions are permitted. 

2.2 INSTALLATION: The hydrants shall be installed in accordance with the 
manufacturer's recommendations and the attached Fire Hydrant Assembly Detail. 
The hydrants shall be installed with the shoe in position "C", i.e., inlet connection 
and pumper-nozzle outlet 180 degree opposed. 

2.3 CONNECTION SHOE. The hydrant shoe will be cast iron and have epoxy 
coating inside, with a 6-inch mechanical joint inlet, complete with accessories and 
two lugs for restraining. 
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Ms. Patrice Petersen-Klein 
Executive Director 
Kansas Corporation Commission 
1500 S. W. Arrowhead Road 
Topeka, Kansas 66604-4027 

A Limited Liability Partnership 

216 S. HICKORY, P. 0. BOX 17 
OIT A WA, KANSAS 66067 

(785) 242-1234, Telephone 
(785) 242-1279, Facsimile 

www. andersonbyrd com 

September 4, 2012 

ROBERT A. ANDERSON 

(1920-1994) 

RICHARD C. BYRD 

(1920-2008) 

CONTAINS CONFIDENTIAL INFORMATION 

Received 
on 

SEP 0 4 2012 

by 
State Corporation Co·:-·~·.,"·::·, 

of Kansas 

Re: Suburban Water, Inc., d/b/a Suburban Water Company 

Dear Ms. Petersen-Klein: 

Please file the enclosed First Compliance Filing on behalf of Suburban Water Company in 
the above captioned matter. I would appreciate receiving a file stamped copy of this cover letter as 
well as a file stamped copy of the Compliance Filing for my files. An envelope is included for your 
convenience. 

Thank you for your assistance. If you have any questions, please call. 

JGF{.iff) 
Endo~ure 

Sincerely, 

J~G.~y 

James G. Flaherty 
jtl aherty(a)andersonbyrd. com 


